

**2017 Road Commission for Oakland County Road Construction and Permit Projects (10/11/17 Update)**

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
*Allen Road	South of Ortonville Road (M-15)	Brandon Township	Culvert replacement	Yes	Ortonville Rd (M-15) to Oak Hill Rd, back to Allen Rd and vice versa	RCOC Hwy Maintenance	10/23/17	10/23/17	<a href="#">Weekend &amp; Short-Term Closures</a>
*Big Beaver Road (PERMIT PROJECT)	John R to east of Dequindre	Troy and Sterling Heights border	Macomb County Department of Roads concrete replacement on 16 Mile Road east of Dequindre	No, lane restrictions begin on eastbound Big Beaver near John R	No	Macomb County Department of Roads	10/4/17	Late November	<a href="#">Macomb County Department of Roads</a>
*Maple Road	West of Franklin Road	Bloomfield Township	Culvert replacement; one day project	Yes	Franklin Rd to Walnut Lake Rd to Inkster Rd, back to Maple Rd and vice versa	RCOC Hwy Maintenance	10/21/17 (back up date is 10/22/17)	10/21/17	<a href="#">Weekend and Short-Term Closures</a>
*Maple Road (part of the Maple Road project)	Haggerty Road to Drake Road	West Bloomfield Township	Culvert repairs (between Eastbrook and Silverbrook roads)	Yes, closed to through traffic. Residential, business and hospital traffic will be maintained	Drake Rd to 14 Mile Rd to Haggerty Rd, back to Maple Rd and vice versa	Dan's Excavating	10/16/17	11/6/17	<a href="#">Maple Road (Haggerty to Drake)</a>
*Ramsey Road	West of Seymour Lake Road	Brandon Township	Culvert replacement	Yes	Seymour Lake Rd to Sashabaw Rd, back to Ramsey Rd and vice versa	RCOC Hwy Maintenance	10/23/17	10/23/17	<a href="#">Weekend &amp; Short-Term Closures</a>
*Sashabaw Road (PERMIT PROJECT)	Dixie Hwy and Walton Blvd	Waterford Township	Gas main and service line replacements	No. Intermittent lane closures for the work will continue	No	Consumers Energy	10/4/17	Late November	<a href="#">Consumers Energy</a>

1 of 5 (\*indcates new or updated project)



**2017 Road Commission for Oakland County Road Construction and Permit Projects (10/11/17 Update)**

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
				throughout the project					
10 Mile Road (PERMIT PROJECT)	At Pierce Road (west of Greenfield Road)	Southfield	Water main, sanitary/storm sewer and pavement repairs (City of Southfield project)	Yes	Southfield Rd to Mt. Vernon Rd to Greenfield Rd back to 10 Mile and vice versa	Pamar Enterprises	6/16/17	Mid October (tentatively 10/16/17)	<a href="#">City of Southfield Engineering Dept.</a>
12 Mile Road	Haggerty Road and Farmington Road	Farmington Hills	Concrete slab replacement	12 Mile has one lane open in each direction. South portion of the Drake /12 Mile Road intersection is closed until mid-October	Yes, for closure at Drake/12 Mile south portion of the intersection is 11 Mile to Halsted back to 12 Mile, back to Drake Rd and vice versa	Florence Cement	8/14/17	Mid November	<a href="#">12 Mile Road (Haggerty to Farmington)</a>
12 Mile Road Drake Road at 12 Mile Road (part of the 12 Mile Road project)	South of 12 Mile Road	Farmington Hills	Concrete slab replacement	Yes, the south side of the Drake/12 Mile intersection is closed to traffic through mid-October	11 Mile Rd to Halsted Rd to 12 Mile Rd, back to Drake Rd and vice versa	Florence Cement	9/27/17	10/14/17	<a href="#">12 Mile Road (Haggerty to Farmington)</a>
Baldwin Road	Phase 1-Morgan Road to Gregory Road 2017-2018: Phase 2-Gregory to Waldon 2018-2019	Orion Township	Reconstruction of Baldwin Road including: 5 roundabouts, widening, Americans with Disabilities Act (ADA) compliant crosswalks, improved lighting, pedestrian paths, concrete	No; temporary closures pending for water main and tree removal work	No	Dan's Excavating (Phase 1 contractor)	7/18/17 (water main relocation and building demolition) Project will resume in the Spring of 2018 & 2019	Carryover project through 2018 (Phase 1)	<a href="#">Baldwin Road</a>

2 of 5 (\*indicates new or updated project)



**2017 Road Commission for Oakland County Road Construction and Permit Projects (10/11/17 Update)**

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
			curb and gutter						
Brown Road (PERMIT PROJECT)	Joslyn Road to Baldwin Road	Orion Township and Auburn Hills	Widening from current configuration to five lanes (Orion Township project)	No, traffic maintained in both directions with continuous center left-turn lane	No	Pamar (per Orion Township)	7/18/17	Late Fall	<a href="#">Brown Road</a>
Dequindre Road (2-year project)	Burningbush Drive to Long Lake Road	Troy and Sterling Heights border	Widening to 5 lanes with center left-turn lane, traffic signal upgrades, improved drainage, Americans with Disabilities Act (ADA) compliant crosswalks	Yes, Dequindre/Square Lake Rd (19 Mile) intersection will close for storm sewer replacement, approximately 10/17/17-11/15/17	Yes, for the intersection closure, the detour is John R Rd to South Blvd to Dobry Rd to Ryan Road to 18 Mile Rd back to Dequindre and vice versa	Dan's Excavating	9/18/17	Carryover project through 2018	<a href="#">Dequindre Road</a>
Dequindre Road/Square Lake Road (19 Mile) intersection part of Dequindre Road project	Dequindre/ Square Lake Road (19 Mile intersection)	Troy and Sterling Heights border	Storm sewer replacement	Yes, intersection closure	John R Rd to South Blvd to Dobry Dr to Ryan Rd to 18 Mile Rd, back to Dequindre Rd and vice versa	Dan's Excavating	10/17/17	11/15/17	<a href="#">Dequindre Road</a>
Greenfield Road	9 Mile Road and 10 Mile Road	Southfield	Concrete slab replacement	No	No	Cipparrone Contracting Inc.	Late September	Late October	<a href="#">Concrete Slab Replacement</a>
Lahser Road	11 Mile Road to Civic Center Drive	City of Southfield	Reconstruction (from Northwestern Hwy to Civic Center) and concrete patching (from 11 Mile to	No; some lane restrictions for behind the curb restoration work	No	Florence Cement	7/26/17	Substantially complete; behind the curb restoration	<a href="#">Lahser Road</a>

3 of 5 (\*indicates new or updated project)



**2017 Road Commission for Oakland County Road Construction and Permit Projects (10/11/17 Update)**

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
			Northwestern Hwy)					ongoing	
Livernois Road	North of Square Lake Road over the Gibson Drain	Troy	Culvert replacement	Yes	Square Lake Rd to Crooks Rd to South Blvd; back to Livernois Rd and vice versa	L. D'Agostini and Sons, Inc.	10/23/17	Mid November	<a href="#">Livernois Rd Culvert Replacement</a>
Maple Road (Phase I)	Haggerty Road to Halsted Road	West Bloomfield Township	Reconstruction including center turn lane, right turn lane extensions, drainage improvements, traffic-signal modernizations	Yes, westbound lane is closed. Eastbound lane will remain open to traffic	14 Mile Road for westbound traffic	Dan's Excavating	7/24/17	Late November (Phase 2 from Halsted to Drake will begin Spring 2018)	<a href="#">Maple Road (Haggerty to Drake)</a>
Napier Road/10 Mile Road	Intersection of Napier/10 Mile Road; including 10 Mile Road east and west of Napier Road (PHASE I)	Lyon Township and City of Novi	Reconstruction of intersection to a roundabout, hill cut on 10 Mile Road west of Napier and reconstruction of 10 Mile from Copperwood to Nepavine Dr.	Yes, closed from Copperwood to Nepavine on 10 Mile Road, including intersection	Griswold Rd to 8 Mile Rd to Beck Rd, back to 10 Mile Road and vice versa	Dan's Excavating	7/17/17	10/14/17 (road to fully reopen; continued work through December)	<a href="#">Napier/10 Mile Road</a>
Orchard Lake Road	North of Northwestern Hwy. to just south of Maple Road	West Bloomfield Township	Reconstruction of road to a 4-lane boulevard, elimination of service drive east of Orchard Lake Rd, construction of pedestrian paths, ADA compliant crosswalks, improved drainage	No, one lane open in each direction with a center left-turn lane (Powers Rd intersection is close for realignment on 10/2/17 through late October)	No	Dan's Excavating	6/12/17	Late October	<a href="#">Orchard Lake Road Construction</a>

4 of 5 (\*indicates new or updated project)



**2017 Road Commission for Oakland County Road Construction and Permit Projects (10/11/17 Update)**

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Powers Road (part of the Orchard Lake Road project)	At Orchard Lake Road	West Bloomfield Township	Intersection realignment	Yes, Powers Road is closed at Orchard Lake Road	Daly Rd to Maple Rd to Orchard Lake Rd and vice versa	Dan's Excavating	10/2/17	Late October	<a href="#">Orchard Lake Road Construction</a>
Snell Road	East of Rochester Road near the Oakland & Macomb border	Oakland and Washington townships	Culvert replacement	Yes	Sheldon Rd to Gunn Rd to Mt. Vernon Rd, back to Snell Rd and vice versa	Toebe Construction	10/16/17	11/7/17	<a href="#">Snell Road</a>
South Blvd./ Livernois Road intersection	South Blvd./ Livernois Road	Rochester Hills and Troy border	Intersection safety improvement project includes widening, new traffic signal, ADA-compliant crosswalks and resurfacing	No	No	Florence Cement	5/8/17	Substantially complete; traffic signal work pending	<a href="#">South Boulevard</a>

5 of 5 (\*indcates new or updated project)

