

[2018 Road Commission for Oakland County Road Construction and Permit Projects \(5/11/18 Update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Baldwin Road (Phase I)	Phase I-Morgan Road to Gregory Road 2017-2018; Phase II-Gregory to Waldon 2018-2019	Orion Township	Reconstruction of Baldwin Road including: 5 roundabouts, widening, Americans with Disabilities Act (ADA) compliant crosswalks, improved lighting, pedestrian paths, concrete curb and gutter	No; intermittent lane closures (NB and SB Baldwin Road traffic maintained)	No	Dan's Excavating (Phase I contractor)	4/2/18	Late Fall (Phase II will begin Spring of 2019)	Baldwin Road
*Gregory Road (part of the Baldwin Road Phase I project)	Gregory Road at Baldwin Road	Orion Township	Storm sewers, drainage, water main and pavement preparation	Yes, Gregory Road will be closed at Baldwin Road	Baldwin Rd to Morgan Rd to Rohr Rd, back to Gregory Rd and vice versa	Dan's Excavating	5/14/18	TBA	Baldwin Road
*Morgan Road (part of the Baldwin Road Phase I project)	Morgan Road at Baldwin Road	Orion Township	Storm sewers, drainage, water main and pavement preparation.	Yes, Morgan Road is closed at Baldwin Road **Will not be closed the same time as Gregory Road**	Baldwin Rd to Gregory Rd to Rohr Rd, back to Morgan Rd and vice versa	Dan's Excavating	5/7/18	5/14/18	Baldwin Road
*Commerce Road	Orchard Lake Road and Hiller Road	West Bloomfield Township	Culvert replacement	Yes, the closure on Commerce Road is between the Dow Ridge Road subdivision entrances	Orchard Lake Rd to Cass Lake Rd to Cass Elizabeth Rd to Cooley Lake Rd to Hiller Road, back to Commerce Rd and vice versa	RCOC	5/12/18 (in case of inclement weather, the back-up date is 5/13/18)	5/12/18	Weekend, Emergency & Short-Term Road Closures
Concrete Slab Replacement	Various heavier traveled roads throughout Oakland County	Various	Removing sections of road and replacing with concrete; work is weather-dependent	Only lane closures; concrete can take up to 7 days to cure before allowing traffic back on repaired sections	No	TBA	TBA	TBA	2018 Concrete Slab Replacement (list and schedule)
*Davisburg Road	Ormond Road and Eagle Road	Rose Township	Culvert replacement	Yes, culvert is just east of Eagle and Forest Way roads	Ormond Rd to White Lake Rd to Milford Rd, back to Davisburg Rd and vice versa	RCOC	5/13/18	5/13/18	Weekend, Emergency & Short-Term Road Closures

1 of 4 (*indicates new or updated project; TBA=To Be Announced)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(5/11/18 Update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Dequindre Road (Phase II)	Burningbush Drive to Long Lake Road	Troy and Sterling Heights border	Widening to 5 lanes with center left-turn lane, traffic signal upgrades, improved drainage, Americans with Disabilities Act (ADA) compliant crosswalks	No	No	Dan's Excavating	3/5/18	Late Fall	Dequindre Road
*East Commerce Road	Duck Lake Road and Carey Road	Commerce Township	Replacement of four culverts (two-day project)	Yes	Duck Lake Rd to Cooley Lake Rd to Carey Rd, back to East Commerce Rd and vice versa	RCOC	5/19/18	5/20/18	Weekend, Emergency & Short-Term Road Closures
*Hickory Ridge Road	Fenton/South Holly Road and Clyde Road	Rose Township	Culvert replacement	Yes, culvert is located just north of Rose Center Road	Fenton Rd to Milford Rd to Clyde Rd, back to Hickory Ridge Rd and vice versa	RCOC	5/19/18 (in case of inclement weather, the back-up date is 5/20/18)	5/19/18	Weekend, Emergency & Short-Term Road Closures
*Hillsboro Road (PERMIT PROJECT)	Big Lake Road and Shaffer Road	Springfield Township	Consumers Energy gas service installation (project is south of Claypool Road)	Yes	Hillsboro Rd to Big Lake Rd to Shaffer Rd, back to Hillsboro and vice versa	CE Crews per Consumers Energy	5/19/18	5/19/18 (evening)	Weekend, Emergency and Short-Term Closures
*Long Lake Road (PERMIT PROJECT)	Woodward (M-1) and Kensington Road	Bloomfield Hills	Canadian National (CN) railroad bridge repairs	No; however, left turns from Long Lake Rd to Kensington Rd will be temporarily prohibited	No	CN	5/14/18	6/18/18	Traffic Alerts
Maple Road (Phase II)	Halsted Road to Drake Road	West Bloomfield Township	Reconstruction including center turn lane, right turn lane extensions, drainage improvements, traffic-signal modernizations	Yes, westbound Maple Road is closed; however, 2-way traffic maintained between Drake and Ring roads (Henry Ford Hospital Entrance). Eastbound Maple Road will remain open to traffic.	Westbound Maple Road detour is Haggerty Rd to 14 Mile Rd to Drake Rd back to Maple Rd and vice versa	Dan's Excavating	4/9/18	Late July	Maple Road (Drake to Halsted)

2 of 4 (*indicates new or updated project; TBA=To Be Announced)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(5/11/18 Update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Halsted Road (part of the Maple Road Phase II project)	South leg of intersection	West Bloomfield Township	Intersection improvements and paving	Yes, south leg of intersection	TBA	Dan's Excavating	TBA	TBA	Maple Road (Drake to Halsted)
Halsted Road (part of the Maple Road Phase II project)	North leg of intersection	West Bloomfield Township	Intersection improvements and paving	Yes, north leg of intersection	SB Halsted detour: WB Walnut Lake Rd to SB Haggerty Rd to EB Maple Rd, back to Halsted; NB Halsted detour: EB Maple Road to NB Drake Rd to WB Walnut Lake Rd, back to Halsted Rd	Dan's Excavating	4/30/18	Mid-May	Maple Road (Drake to Halsted)
Napier Road	9 Mile to 10 Mile Road	Novi/Lyon Township border	Gravel road paving, improved drainage, paved shoulders and guardrail installation in necessary areas.	Yes (residential access maintained)	8 Mile Rd to Beck Rd to 10 Mile Rd, back to Napier Rd and vice versa.	Dan's Excavating	4/9/18	Mid-July	Napier Road
Preservation Overlays	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing, placing 1.5-2 inches of asphalt on the road surface; work is weather-dependent	No, mostly done under flag control	No	Ajax Paving	April	Late summer	2018 Preservation Overlay (list and schedule)
Tripp Road	Van Road to Dixie Highway	Groveland Township	Reconstruction of road including culvert replacement, improved drainage, widening/paving of road shoulders, curb and gutter installation	Yes, date to be announced	Dixie Hwy to Grange Hall Rd, back to Tripp Rd and vice versa	TBA	TBA	TBA	Tripp Road
*Walton Blvd.	East of Squirrel Road	Auburn Hills	Replacement of three culverts, improved drainage, concrete curbs/gutters and resurfacing	No; however, inside (left) lane closures in both directions; two-way traffic shift to northbound side of road in late-May	No	Z Contractors	5/14/18	Late Fall (remaining resurfacing work could take place in 2019)	Walton Blvd Culvert Replacement

3 of 4 (*indicates new or updated project; TBA=To Be Announced)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(5/11/18 Update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Wood Trail (subdivision road)	South of Drahner, between M-24 and Newman Road	Oxford Township	Culvert replacement	Yes, closed to through vehicle traffic. Polly Ann Trail (a pedestrian/bike trail) is closed on both sides of the road at Paint Creek	No set detour, residential traffic is maintained north and south of closure	Angelo Iafrate Construction Company	2/24/18 Road closed due to culvert failure	TBA	Weekend, Emergency & Short-Term Road Closures

