

[2018 ROAD COMMISSION FOR OAKLAND COUNTY Road Construction and Permit Projects \(6/8/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
*Allen Road (PERMIT PROJECT)	Cranberry Lake Road and Hubbard Road	Independence Township	Consumers Energy gas service installation	Yes. Residential access will be maintained	Cranberry Lake Rd to M-15 to Hubbard Rd, back to Allen Rd and vice versa	Consumers Energy	6/16/18	6/16/18	Traffic Alert
Baldwin Road (Phase I)	Phase I-Morgan Road to Gregory Road 2017-2018; Phase II-Gregory to Waldon 2018-2019	Orion Township	Reconstruction of Baldwin Road including: 5 roundabouts, widening, Americans with Disabilities Act (ADA) compliant crosswalks, improved lighting, pedestrian paths, concrete curb and gutter	No; intermittent lane closures (NB and SB Baldwin Road traffic maintained)	No	Dan's Excavating (Phase I contractor)	4/2/18	Late Fall (Phase II will begin Spring of 2019)	Baldwin Road
Gregory Road (part of the Baldwin Road Phase I project)	Gregory Road at Baldwin Road	Orion Township	Storm sewers, drainage, water main and pavement preparation	Yes	Baldwin Rd to Morgan Rd to Rohr Rd, back to Gregory Rd and vice versa	Dan's Excavating	5/14/18	Late August	Baldwin Road
Dequindre Road (Phase II)	Burningbush Drive to Long Lake Road	Troy and Sterling Heights border	Widening to 5 lanes with center left-turn lane, traffic signal upgrades, improved drainage, Americans with Disabilities Act (ADA) compliant crosswalks	No	No	Dan's Excavating	3/5/18	Late Fall	Dequindre Road
Square Lake Road (Part of the Dequindre Road project)	Square Lake (19 Mile) Road at Dequindre Road (ONLY WEST HALF OF INTERSECTION IS CLOSED)	Troy and Sterling Heights	Intersection paving	Yes, just the west half of Square Lake (19 Mile) Road at Dequindre	Click here for various detour routes	Dan's Excavating	5/21/18	6/21/18	Dequindre Road
Long Lake Road (PERMIT PROJECT)	Woodward (M-1) and Kensington Road	Bloomfield Hills	Canadian National (CN) railroad bridge repairs	No; however, left turns from Long Lake Rd to Kensington Rd are temporarily prohibited	No	CN	5/15/18	6/18/18	Traffic Alerts

1 of 4 (*indicates new or updated project; TBA=To Be Announced)



[2018 ROAD COMMISSION FOR OAKLAND COUNTY Road Construction and Permit Projects \(6/8/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Maple Road (Phase II)	Halsted Road to Drake Road	West Bloomfield Township	Reconstruction including center turn lane, right turn lane extensions, drainage improvements, traffic-signal modernizations	Yes, westbound Maple Road is closed; however, 2-way traffic maintained between Drake and Ring roads (Henry Ford Hospital Entrance). Eastbound Maple Road remains open to traffic.	Westbound Maple Road detour is Haggerty Rd to 14 Mile Rd to Drake Rd back to Maple Rd and vice versa	Dan's Excavating	4/9/18	Late July	Maple Road (Drake to Halsted)
*Halsted Road (part of the Maple Road Phase II project)	South half of intersection	West Bloomfield Township	Intersection improvements and paving	Yes, south leg of intersection	SB Halsted: EB Maple Rd to SB Drake Rd to WB 14 Mile Rd, back Halsted Rd. NB Halsted: WB 14 Mile Rd to SB Haggerty Rd to EB Maple Rd, back to Halsted Rd	Dan's Excavating	6/11/18	Late June	Maple Road (Drake to Halsted)
Middlebelt Road (PERMIT PROJECT)	10 Mile Road and 14 Mile Road	Farmington Hills	Replacement of high pressure gas transmission line	No, currently under flag control from 9 a.m. - 3 p.m. daily	No	Consumers Energy	Late April	Late summer	Consumers Energy
*Middlebelt Road (PERMIT PROJECT)	11 Mile and 12 Mile Road	Farmington Hills	Consumers Energy installation of high pressure gas main	Yes (local and emergency access maintained)	11 Mile Rd to Orchard Lake Rd to 12 Mile Rd, back to Middlebelt Rd and vice versa	Consumers Energy	6/16/18	8/10/18	Traffic Alerts
Napier Road	9 Mile to 10 Mile Road	Novi/Lyon Township border	Gravel road paving, improved drainage, paved shoulders and guardrail installation in necessary areas	Yes (residential access maintained)	8 Mile Rd to Beck Rd to 10 Mile Rd, back to Napier Rd and vice versa.	Dan's Excavating	4/9/18	Mid-July	Napier Road
Opdyke Road	Auburn Road to Perry Road	Pontiac and Auburn Hills	Bridge replacement over the Clinton River, resurfacing, Americans with Disabilities Act compliant crosswalks/bus stops, improved drainage, construction of a pedestrian pathway from Auburn Rd to I-75 & water main work between Featherstone and Walton Blvd	Yes, between Auburn Road and M-59 will close for bridge replacement, two-way traffic maintained from M-59 to Perry Road	Auburn Rd to Martin Luther King Blvd to Featherstone, back to Opdyke Rd and vice versa	TBA	TBA	TBA	Opdyke Road

2 of 4 (*indicates new or updated project; TBA=To Be Announced)



[2018 ROAD COMMISSION FOR OAKLAND COUNTY Road Construction and Permit Projects \(6/8/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Preservation Overlays	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing, placing 1.5-2 inches of asphalt on the road surface; work is weather-dependent	No, mostly done under flag control	No	Ajax Paving	April	July, TBA (Rural federal aid funded projects will go through the summer)	2018 Preservation Overlay (list and schedule)
South Blvd	Square Lake Road to just west of I-75	Bloomfield Township	Concrete slab replacement	Yes (Georgetown Dr and Sheffield Rd traffic will be unable to access South Blvd)	South Blvd to Opdyke Rd to Square Lake Rd back to South Blvd and vice versa	Cipparone	6/4/18	Mid-June	Concrete Slab Replacement
Tripp Road	Van Road to Dixie Highway	Groveland Township	Reconstruction of road including culvert replacement, improved drainage, widening/paving of road shoulders, curb and gutter installation.	Yes, date to be announced	Dixie Hwy to Grange Hall Rd, back to Tripp Rd and vice versa	TBA	TBA	TBA	Tripp Road
*Walton Blvd.	Adams Road and Squirrel Road	Auburn Hills and Rochester Hills	Replacement of three culverts, improved drainage, concrete curbs/gutters and resurfacing	No, two-way traffic is shifted to the north half of Walton Blvd. Firewood and Bellarmine drives are closed at Walton Blvd.	No, Firewood and Bellarmine drives are closed at Walton Blvd. Residents can use Tienken or Adams roads.	Z Contractors	5/14/18	Late fall (remaining resurfacing work could take place in 2019)	Walton Blvd Culvert Replacement
West Long Lake Road	Corporate Drive to Tower Drive	Troy	Concrete slab replacement	No, one lane maintained in each direction	No	Rigid Pavement Construction	6/18/18	Late July	Concrete Slab Replacement
West Long Lake Road	East and west approaches to Telegraph Road	Bloomfield Township	Remove West Long Lake Road concrete approaches at Telegraph Road and replace with asphalt	No, one lane maintained in each direction	No	Pro-Line Asphalt Paving Corporation	6/20/18	Late July	West Long Lake Road at Telegraph
*West Walton Blvd (PERMIT PROJECT)	Clintonville Road and Sashabaw Road	Waterford Township	Removal of pedestrian bridge	Yes, between Dill Drive and Frankman Avenue	Sashabaw Rd to Maybee Rd to Clintonville Rd, back to West Walton Blvd and vice versa	Waterford School District	6/18/18 at 10:00 a.m.	6/18/18 at approximately 2:00 p.m.	Waterford School District

3 of 4 (*indicates new or updated project; TBA=To Be Announced)



[2018 ROAD COMMISSION FOR OAKLAND COUNTY Road Construction and Permit Projects \(6/8/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Wood Trail (subdivision road)	South of Drahner, between M-24 and Newman Road	Oxford Township	Culvert replacement	Yes, closed to through vehicle traffic. Polly Ann Trail (a pedestrian/bike trail) is closed at Paint Creek	No set detour, residential traffic is maintained north and south of closure	Angelo lafrate	5/21/18 (road closed since 2/24/18 due to a culvert failure)	Late June	Weekend, Emergency & Short-Term Road Closures

