

2018 Road Commission for Oakland County Road Construction and Permit Projects (7/6/18 update)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
*12 Mile Road	East of Farmington Road and Hamilton Court	Farmington Hills	Storm sewer replacement on eastbound 12 Mile Road	No, flag control to direct traffic	No	CI Contracting and RCOC	7/10/18	7/13/18	Weekend, Emergency & Short-Term Road Closures
*12 Mile Road (westbound)	East of John R	Madison Heights	Water utility repairs	No, there are lane restrictions	No	Madison Heights	7/3/18	7/9/18	Traffic Alert
Baldwin Road (Phase I)	Phase I-Morgan Road to Gregory Road 2017-2018; Phase II-Gregory to Waldon 2018-2019	Orion Township	Reconstruction of Baldwin Road including: 5 roundabouts, widening, Americans with Disabilities Act (ADA) compliant crosswalks, improved lighting, pedestrian paths, concrete curb and gutter	No; intermittent lane closures (NB and SB Baldwin Road traffic maintained)	No	Dan's Excavating (Phase I contractor)	4/2/18	Late Fall (Phase II will begin Spring of 2019)	Baldwin Road
Gregory Road (part of the Baldwin Road Phase I project)	Gregory Road at Baldwin Road	Orion Township	Storm sewers, drainage, water main and pavement preparation	Yes	Baldwin Rd to Morgan Rd to Rohr Rd, back to Gregory Rd and vice versa	Dan's Excavating	5/14/18	Late August	Baldwin Road
Concrete Slab Replacements	Various heavier traveled roads	Various	Remove and replace concrete	No, expect lane closures	No	Cipparone	6/4/18	TBA	Concrete Slab Replacement
Dequindre Road (Phase II)	Burningbush Drive to Long Lake Road	Troy and Sterling Heights border	Widening to 5 lanes with center left-turn lane, traffic signal upgrades, improved drainage, Americans with Disabilities Act (ADA) compliant crosswalks	No	No	Dan's Excavating	3/5/18	Late Fall	Dequindre Road
*Hamlin Road and Adams Road	Hamlin and Adams Road intersection	Rochester Hills	Concrete repairs	Yes. Eastbound Hamlin, northbound and southbound Adams Road are closed. Westbound Hamlin will remain open.	Detours	City of Rochester Hills contractor	7/5/19	7/19/18	Rochester Hills Project -27

1 of 5 (*indicates new or updated project; TBA = To Be Announced)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(7/6/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Inkster Road	North of 14 Mile Road	Bloomfield Township and West Bloomfield Township	Repair of a failed roadside bank	Yes, just northbound Inkster is closed at 14 Mile Road. Southbound Inkster Road remains open to traffic.	14 Mile Rd to Middlebelt Rd to Maple Rd, back to Inkster Rd	RCOC	6/15/18 (emergency closure of northbound Inkster Rd)	TBA	Weekend, Emergency & Short-Term Road Closures
*Joint Replacement	Various heavier traveled roads throughout Oakland County	Various	Milling out road joints and filling with hot mix asphalt	No; however, expect lane restrictions in work zones	No	Cadillac Asphalt	7/16/18	Early October	Road Joint Repairs
Maple Road (Phase II)	Halsted Road to Drake Road	West Bloomfield Township	Reconstruction including center turn lane, right turn lane extensions, drainage improvements, traffic-signal modernizations	Yes, westbound Maple Road is closed; however, 2-way traffic maintained between Drake and Ring roads (Henry Ford Hospital Entrance). Eastbound Maple Road remains open to traffic	Westbound Maple Road detour is Haggerty Rd to 14 Mile Rd to Drake Rd back to Maple Rd and vice versa	Dan's Excavating	4/9/18	Late July	Maple Road (Drake to Halsted)
Halsted Road (part of the Maple Road Phase II project)	South half of intersection	West Bloomfield Township	Intersection improvements and paving	No	No	Dan's Excavating	6/11/18	7/6/18 (evening)	Maple Road (Drake to Halsted)
Middlebelt Road (PERMIT PROJECT)	10 Mile Road and 14 Mile Road	Farmington Hills	Replacement of high pressure gas transmission line	No, currently under flag control from 9 a.m. - 3 p.m. daily	No	Consumers Energy	Late April	Late summer	Consumers Energy
Middlebelt Road (PERMIT PROJECT)	11 Mile and 12 Mile Road	Farmington Hills	Consumers Energy installation of high pressure gas main	Yes (local and emergency access maintained)	11 Mile Rd to Orchard Lake Rd to 12 Mile Rd, back to Middlebelt Rd and vice versa	Consumers Energy	6/16/18	8/10/18	Traffic Alerts

2 of 5 (*indicates new or updated project; TBA = To Be Announced)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(7/6/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
*Milford Road	North of Water Street	Rose Township	CSX Railroad crossing repairs/resurfacing	Yes	Milford Rd to Clyde Rd to Hickory Ridge Rd to Fenton Rd, back to Milford Rd and vice versa	Cadillac Asphalt	7/16/18	7/19/18	Milford Road Detour
Napier Road	9 Mile to 10 Mile Road	Novi/Lyon Township border	Gravel road paving, improved drainage, paved shoulders and guardrail installation in necessary areas.	No	No	Dan's Excavating	4/9/18	COMPLETE	Napier Road
Opdyke Road	Auburn Road to Perry Road	Pontiac and Auburn Hills	Bridge replacement over the Clinton River, resurfacing, Americans with Disabilities Act compliant crosswalks/bus stops, improved drainage, construction of a pedestrian pathway from Auburn Rd to I-75 & water main work between Featherstone and Walton Blvd.	Yes, between Auburn Road and M-59 is closed for bridge replacement, two-way traffic maintained from M-59 to Perry Road	Auburn Rd to Martin Luther King Blvd to Featherstone, back to Opdyke Rd and vice versa	Dan's Excavating	6/18/18	Mid-October	Opdyke Road
Preservation Overlays	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing, placing 1.5-2 inches of asphalt on the road surface; work is weather-dependent	No, mostly done under flag control	No	Ajax Paving	April	Various dates through the end of July	2018 Preservation Overlay (list and schedule)
*South Blvd	Coolidge Hwy to Adams Road	Rochester Hills and Troy	Culvert replacement just west of Coolidge Hwy	Yes	Squirrel Rd to Square Lake Rd to Crooks Rd, back to South Blvd and vice versa	Pro-Line Asphalt	7/16/18	7/21/18 (once open, eastbound South Blvd from Coolidge Hwy to Adams will remain closed. Westbound South Blvd will remain open to traffic once culvert work is complete)	South Blvd

3 of 5 (*indicates new or updated project; TBA = To Be Announced)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(7/6/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
South Blvd.	Crooks Road to Adams Road	Rochester Hills and Troy	Resurfacing, drainage improvements, traffic signal upgrades and Borden Drain culvert replacement. South Blvd from Crooks to Coolidge will be partially reconstructed.	Yes, just west of Coolidge Hwy for culvert replacement. Once complete, the road will be open to westbound traffic from Coolidge to Adams; eastbound South Blvd will remain closed	South Blvd. to Squirrel Rd to Square Lake Rd to Crooks Rd, back to South Blvd and vice versa.	Pro-Line Asphalt	6/20/18	Mid-September	South Blvd.
Tripp Road	Van Road to Dixie Highway	Groveland Township	Reconstruction of road including culvert replacement, improved drainage, widening/paving of road shoulders, curb and gutter installation	Yes, date to be announced	Dixie Hwy to Grange Hall Rd, back to Tripp Rd and vice versa	TBA	TBA	TBA	Tripp Road
Walton Blvd.	Adams Road and Squirrel Road	Auburn Hills and Rochester Hills	Replacement of three culverts, improved drainage, concrete curbs/gutters and resurfacing	No, two-way traffic is shifted to the north half of Walton Blvd. Firewood and Bellarmine drives are closed at Walton Blvd.	No, Firewood and Bellarmine drives are closed at Walton Blvd. Residents can use Tienken or Adams roads	Z Contractors	5/14/18	Late fall (remaining resurfacing work could take place in 2019)	Walton Blvd Culvert Replacement
West Long Lake Road	Corporate Drive to Tower Drive	Troy	Concrete slab replacement	No, one lane maintained in each direction	No	Rigid Pavement Construction	6/18/18	Late July	Concrete Slab Replacements
West Long Lake Road	East and west approaches to Telegraph Road	Bloomfield Township	Remove West Long Lake Road concrete approaches at Telegraph Road and replace with asphalt	No, one lane maintained in each direction	No	Pro-Line Asphalt	6/21/18	Late July	West Long Lake Road at Telegraph

4 of 5 (*indicates new or updated project; TBA = To Be Announced)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(7/6/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Wood Trail (subdivision road)	South of Drahner, between M-24 and Newman Road	Oxford Township	Culvert replacement	Yes, closed to through vehicle traffic. Polly Ann Trail (a pedestrian/bike trail) is closed at Paint Creek	No set detour, residential traffic is maintained north and south of closure	Angelo Iafrate	5/21/18 (road closed since 2/24/18 due to a culvert failure)	Late July	Weekend, Emergency & Short-Term Road Closures

