

[2018 Road Commission for Oakland County Road Construction and Permit Projects \(9/14/18 update\)](#)

| Road | Project Limits | Community or Communities | Project Description | Road Closure | Detour | Prime Contractor | Project Start | Anticipated Completion | Project Website |
|-------------------------------------------------|-------------------------------------------------------------------------------------|------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------|----------------------------------|---------------|---------------------------------------------------------------------------------------------|-------------------------------------------------------------------|
| *Adams Road | From Square Lake Road to South Blvd | Troy and Bloomfield Township | Resurfacing, drainage improvements, shoulder widening and traffic signal upgrades | Yes, southbound remains closed just north of the I-75 ramps; northbound remains open to traffic | For southbound traffic: South Blvd to Squirrel Rd to Square Lake Rd, back to Adams Rd | Ajax | 8/8/18 | WORK SUSPENDED BY CONTRACTOR | Adams Road, South Blvd to Square Lake Road |
| *Baldwin Road | Phase I-Morgan Road to Gregory Road 2017-2018; Phase II-Gregory to Waldon 2018-2019 | Orion Township | Reconstruction of Baldwin Road including: 5 roundabouts, widening, Americans with Disabilities Act (ADA) compliant crosswalks, improved lighting, pedestrian paths, concrete curb and gutter | No; intermittent lane closures (NB and SB Baldwin Road traffic maintained) | No | Dan's Excavating | 4/2/18 | WORK SUSPENDED BY CONTRACTOR | Baldwin Road |
| *Jordan Road (part of the Baldwin Road project) | At Baldwin Road | Orion Township | Storm sewer, drainage and roundabout construction | Yes | Brown Rd to Georgia Rd, back to Jordan Rd and vice versa | Dan's Excavation | 8/6/18 | WORK SUSPENDED BY CONTRACTOR | Baldwin Road |
| *Judah Road (part of Baldwin Road project) | At Baldwin Road | Orion Township | Storm sewer and drainage | Yes | Brown Rd to Joslyn Rd, back to Judah Rd and vice versa | Dan's Excavating | 8/6/18 | WORK SUSPENDED BY CONTRACTOR | Baldwin Road |
| *Morgan Road (part of the Baldwin Road project) | At Baldwin Road | Orion Township | Concrete curb/gutter, sidewalk, storm sewer, drainage improvements and concrete paving | No | No | Dan's Excavating | 8/13/18 | Currently open to traffic (future closure date pending) WORK SUSPENDED BY CONTRACTOR | Baldwin Road |
| *Clintonville Road (PERMIT PROJECT) | From Waldon Road to Clarkston Road (north of Oakhurst Lane) | Independence Township | Widening of Clintonville Road for housing development project | Yes | Waldon Rd to Sashabaw Rd to Clarkson Rd, back to Clintonville Rd and vice versa | Pulte Homes and Cadillac Asphalt | 10/1/18 | 10/8/18 | Weekend, Emergency & Short-Term Road Closures |

1 of 6 (*indicates project update; TBA = To Be Announced)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(9/14/18 update\)](#)

| Road | Project Limits | Community or Communities | Project Description | Road Closure | Detour | Prime Contractor | Project Start | Anticipated Completion | Project Website |
|---------------------------------------------------------------------|--------------------------------------------------------------------------------------------|------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------|--------------------------------------------|---------------|--------------------------------------------------------------------|-----------------------------------------------------------|
| *Concrete Slab Replacements | Various heavier traveled roads | Various | Remove and replace concrete | No, expect lane closures | No | Cipparone | 6/4/18 | WORK SUSPENDED BY CONTRACTOR | Concrete Slab Replacement |
| *Dequindre Road (Phase II) | From Long Lake Road to Burningbush Drive | Troy and Sterling Heights border | Widening to 5 lanes with center left-turn lane, traffic signal upgrades, improved drainage, Americans with Disabilities Act (ADA) compliant crosswalks | No | No | Dan's Excavating | 3/5/18 | WORK SUSPENDED BY CONTRACTOR | Dequindre Road |
| *19 Mile Road/Square Lake Road (part of the Dequindre Road project) | 19 Mile Road/Square Lake Road at Dequindre Road (ONLY EAST HALF OF INTERSECTION IS CLOSED) | Troy and Sterling Heights | Intersection drainage improvements and paving | Yes, just the east half of the 19 Mile/Square Road intersection | 18 Mile Road/Long Lake Road to Ryan Road to Dequindre Rd, back to 19 Mile/Square Lake Rd and vice versa | Dan's Excavating | 8/10/18 | WORK SUSPENDED BY CONTRACTOR | Dequindre Road |
| Flint, Miller and Orion roads intersection | Flint, Miller and Orion roads intersection | Village of Lake Orion and Orion Township | Construction of a roundabout | Yes | Flint, Miller and Orion Road detour: CLICK HERE | Commerce Construction and Landscaping Inc. | 9/10/18 | Early November | Flint, Miller & Orion Road Roundabout |
| *Grand River Avenue and Taft Road intersection (PERMIT PROJECT) | Eastbound Grand River Avenue at Taft Road | Novi | Gas utility work and pavement repairs | Eastbound outside (right) lane of Grand River Avenue at Taft Road is closed to traffic | No, one lane remains open to traffic | Consumers Energy | 9/12/18 | 9/15/18 | Traffic Alert |
| *Grand River Avenue at South Hill Road | Grand River Avenue and South Hill Road intersection | Lyon Township | Intersection improvements, additional turn lanes, traffic signal installation, drainage improvements and Americans with Disabilities Act compliant crosswalks, sidewalk and ramps | Yes. The south approach of South Hill at Grand River is closed to traffic. Remainder of intersection will be open to traffic. | Grand River Ave to Haas Rd to 12 Mile Rd back to South Hill Rd and vice versa | Fonson Company, Inc. | 9/13/18 | Early November (traffic signal installation in the Spring of 2019) | Grand River at South Hill Road |

2 of 6 (*indicates project update; TBA = To Be Announced)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(9/14/18 update\)](#)

| Road | Project Limits | Community or Communities | Project Description | Road Closure | Detour | Prime Contractor | Project Start | Anticipated Completion | Project Website |
|-----------------------------------------------|--------------------------------------------------------------|--------------------------|----------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------|------------------------------------------|--------------------|---------------|-----------------------------------------------------------------|-------------------------------------------------------------------|
| *Grange Hall Road | I-75 to just west of Fagan Road | Holly Township | Milling, resurfacing with hot mix asphalt, guardrail installation and gravel road shoulders | No, traffic under flag control | No | Ace-Saginaw Paving | 9/17/18 | Mid-October | Preservation Overlays |
| *Greenfield Road (PERMIT PROJECT) | Southbound Greenfield Road at Catalpa Road | Berkley and Southfield | Consumers Energy gas main repair | No, southbound lanes closed and traffic is shifted to the center left-turn lane | No | Consumers Energy | 9/8/18 | 9/15/18 | Traffic Alert |
| *Joint Replacement | Various heavier traveled roads throughout Oakland County | Various | Milling out road joints and filling with hot mix asphalt | No; however, expect lane restrictions in work zones | No | Cadillac Asphalt | 7/30/18 | WORK SUSPENDED BY CONTRACTOR | Road Joint Repairs |
| *Joslyn Road (PERMIT PROJECT) | Southbound Joslyn Road north of Collier Road | Auburn Hills | Consumers Energy gas main work and pavement repairs | No, southbound right (outside) lane is closed, traffic is shifted to the left (inside) lane | No | Consumers Energy | 9/13/18 | 9/17/18 | Traffic Alert |
| Lahser Road and 13 Mile Road (PERMIT PROJECT) | Lahser Road and 13 Mile Road intersection | Beverly Hills | Consumers Energy gas utility work | No | No; however, there are lane restrictions | Consumers Energy | 8/15/18 | COMPLETE (further work to be done in the summer of 2019) | Weekend, Emergency & Short-Term Road Closures |
| *Lincoln Drive | From Telegraph Road (US 24) to Lahser Road | Bloomfield Township | Simple resurfacing, placing 1.5-2 inches of asphalt on the road surface; work is weather-dependent | No, mostly done under flag control | No | Ajax Paving | 9/17/18 | 9/21/18 (could be earlier based on weather and material) | 2018 Preservation Overlay (list and schedule) |
| Livernois Road | From Maple Road to Big Beaver Road | Troy | Paving and concrete repairs | No | No | Cadillac Asphalt | 8/7/18 | COMPLETE | Livernois Road |
| *McGinnis Road | From Grange Hall Road to East of the Holly Recreation Center | Groveland Township | Milling, resurfacing with hot mix asphalt, guardrail installation and gravel road shoulders | No, traffic under flag control | No | Ace-Saginaw Paving | 9/17/18 | Mid-October | Preservation Overlays |

3 of 6 (*indicates project update; TBA = To Be Announced)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(9/14/18 update\)](#)

| Road | Project Limits | Community or Communities | Project Description | Road Closure | Detour | Prime Contractor | Project Start | Anticipated Completion | Project Website |
|-----------------------------------|----------------------------------------------------|--------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------|------------------|---------------|-------------------------------------|-----------------------------------------|
| *Middlebelt Road (PERMIT PROJECT) | From 11 Mile Road to 13 Mile Road | Farmington Hills | Replacement of high pressure gas transmission line | No, currently under flag control from 9 a.m. - 3 p.m. daily | No | Consumers Energy | Late April | Mid-October | Consumers Energy |
| *Opdyke Road | From Auburn Road to Perry Road | Pontiac and Auburn Hills | Bridge replacement over the Clinton River, resurfacing, Americans with Disabilities Act compliant crosswalks/bus stops, improved drainage, construction of a pedestrian pathway from Auburn Rd to I-75 & water main work between Featherstone and Walton Blvd. | Yes, between Auburn Road and M-59 is closed for bridge replacement, two-way traffic maintained from M-59 to Perry Road | Auburn Rd to Martin Luther King Blvd to Featherstone, back to Opdyke Rd and vice versa | Dan's Excavating | 6/18/18 | WORK SUSPENDED BY CONTRACTOR | Opdyke Road |
| *Pine Tree Road | From Clarkston Road to Heights Road | Orion Township | Road rehabilitation including paving, ditching, drainage improvements and Americans with Disabilities Act compliant sidewalks | Yes. Residential traffic will be maintained | Clarkston Rd to Joslyn Rd to Heights Rd, back to Pine Tree Rd and vice versa | Cadillac Asphalt | 8/6/18 | WORK SUSPENDED BY CONTRACTOR | Pine Tree Road |
| Sashabaw Road (2018-2019 Project) | From I-75 to south of Clarkston Road | Independence Township | Sanitary sewer and water main work in 2018. 2019 construction includes road widening, resurfacing, center left-turn lane, right-turn lanes where warranted and Americans with Disabilities Act compliant sidewalks and crosswalks. | No, periodic lane restrictions for sewer and water main work | No | Dan's Excavating | TBA | TBA | Sashabaw Road 2018-2019 |
| Secord Lake Road Bridge | From Leonard Road to McKail Road (over East Creek) | Addison Township | Bridge maintenance including removal of surface, waterproofing bridge deck and resurfacing with hot-mix asphalt | Yes | Leonard Rd to Hagerman Rd to McKail Rd, back to Secord Lake Rd and vice versa | Z Contractors | 9/5/18 | Late September | Secord Lake Road Bridge |

4 of 6 (*indicates project update; TBA = To Be Announced)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(9/14/18 update\)](#)

| Road | Project Limits | Community or Communities | Project Description | Road Closure | Detour | Prime Contractor | Project Start | Anticipated Completion | Project Website |
|-----------------------------------|-------------------------------------------------|----------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------|---------------|-------------------------------------|---------------------------------------------------|
| South Blvd over Ferry Creek Drain | West of John R | Rochester Hills and Troy | Culvert replacement | Yes | Rochester Rd to Auburn Rd to John R Rd, back to South Blvd and vice versa | Z Contractors | TBA | TBA | South Blvd Over Ferry Creek Drain |
| *South Blvd. | From Adams Road to Crooks Road | Rochester Hills and Troy | Resurfacing, drainage improvements, traffic signal upgrades and Borden Drain culvert replacement. South Blvd from Crooks to Coolidge will be partially reconstructed. | Yes, road is closed to eastbound traffic from Coolidge to Adams; westbound South Blvd from Coolidge to Adams remains open | For eastbound traffic (between Adams and Coolidge) South Blvd. to Squirrel Rd to Square Lake Rd to Crooks Rd, back to South Blvd and vice versa. | Pro-Line Asphalt | 6/20/18 | Mid-October | South Blvd |
| *Tripp Road | From Dixie Hwy to Van Road | Groveland Township | Reconstruction of road including culvert replacement, improved drainage, widening/paving of road shoulders, curb and gutter installation. | Yes | Dixie Hwy to Grange Hall Rd, back to Tripp Rd and vice versa | Angelo lafrate | 7/30/18 | WORK SUSPENDED BY CONTRACTOR | Tripp Road |
| *Walton Blvd. | From Adams Road to Squirrel Road | Auburn Hills and Rochester Hills | Replacement of three culverts, improved drainage, concrete curbs/gutters and resurfacing | No, two-way traffic is shifted to the north half of Walton Blvd. Firewood and Bellarmine drives are closed at Walton Blvd. | No, Firewood and Bellarmine drives are closed at Walton Blvd. Residents can use Tienken or Adams roads. | Z Contractors | 5/14/18 | WORK SUSPENDED BY CONTRACTOR | Walton Blvd Culvert Replacement |
| Wixom Road | Over the Huron River, just south of Wixom Trail | Milford and Commerce townships | Bridge replacement | Yes | Glengary Rd to Benstein Rd to Bass Lake Rd to Sleeth Rd, back to Wixom Rd and vice versa | Grand River Construction | 7/29/18 | Late October | Wixom Road bridge over Huron Rive |

5 of 6 (*indicates project update; TBA = To Be Announced)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(9/14/18 update\)](#)

| Road | Project Limits | Community or Communities | Project Description | Road Closure | Detour | Prime Contractor | Project Start | Anticipated Completion | Project Website |
|-------------------------------------|---------------------|--------------------------|----------------------------------------------------------------------------------------------------|----------------------------------------------------------------|--------|--------------------------|---------------------|------------------------|--------------------------------|
| *Orchard Lake Road (PERMIT PROJECT) | South of Maple Road | West Bloomfield Township | Sanitary sewer repairs in the southbound (right) outside lane of Orchard Lake Rd south of Maple Rd | No, southbound right (outside) lane closure on Orchard Lake Rd | No | West Bloomfield Township | 9/14/18 @ 9:00 a.m. | 9/17/18 | Traffic Alerts |

