

[2018 Road Commission for Oakland County Road Construction and Permit Projects \(10/5/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
*14 Mile Road	From Southfield Road to Greenfield Road	Beverly Hills and Birmingham	Concrete slab removal and replacement	Yes, westbound 14 Mile will close; eastbound 14 Mile will remain open to traffic	Westbound 14 Mile detour is Greenfield Rd to 13 Mile Rd to Southfield Rd, back to 14 Mile Rd and vice versa	Cipparone	10/5/18	Mid-November	Concrete Slab Replacement
Adams Road	From Square Lake Road to South Blvd	Troy and Bloomfield Township	Resurfacing, drainage improvements, shoulder widening and traffic signal upgrades	Yes, southbound remains closed just north of the I-75 ramps; northbound remains open to traffic	For southbound traffic: South Blvd to Squirrel Rd to Square Lake Rd, back to Adams Rd	Ajax	8/8/18 (restart on 10/1/18)	TBA	Adams Road, South Blvd to Square Lake Road
Baldwin Road	Phase I-Morgan Road to Gregory Road 2017-2018; Phase II-Gregory to Waldon 2018-2019	Orion Township	Reconstruction of Baldwin Road including: 5 roundabouts, widening, Americans with Disabilities Act (ADA) compliant crosswalks, improved lighting, pedestrian paths, concrete curb and gutter	No; intermittent lane closures (NB and SB Baldwin Road traffic maintained)	No	Dan's Excavating	4/2/18 (restart on 10/1/18)	TBA	Baldwin Road
Jordan Road (part of the Baldwin Road project)	At Baldwin Road	Orion Township	Storm sewer, drainage and roundabout construction	Yes	Brown Rd to Georgia Rd, back to Jordan Rd and vice versa	Dan's Excavation	8/6/18 (restart on 10/1/18)	TBA	Baldwin Road
Judah Road (part of Baldwin Road project)	At Baldwin Road	Orion Township	Storm sewer and drainage	Yes	Brown Rd to Joslyn Rd, back to Judah Rd and vice versa	Dan's Excavating	8/6/18 (restart on 10/1/18)	TBA	Baldwin Road
Morgan Road (part of the Baldwin Road project)	At Baldwin Road	Orion Township	Concrete curb/gutter, sidewalk, storm sewer, drainage improvements and concrete paving	No	No	Dan's Excavating	8/13/18 (restart on 10/1/18)	Currently open to traffic (future closure date pending)	Baldwin Road
Clintonville Road (PERMIT PROJECT)	From Waldon Road to Clarkston Road (north of Oakhurst Lane)	Independence Township	Widening of Clintonville Road for housing development project	Yes	Waldon Rd to Sashabaw Rd to Clarkson Rd, back to Clintonville Rd and vice versa	Pulte Homes	10/3/18	10/19/18 (date extended due to additional utility work)	Weekend, Emergency & Short-Term Road Closures

1 of 5 (*indicates new or updated project; TBA = To Be Announced/waiting for contractor update on expected completion)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(10/5/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Concrete Slab Replacements	Various heavier traveled roads	Various	Remove and replace concrete	No, expect lane closures	No	Cipparone	6/4/18	Late fall	Concrete Slab Replacement
*Cooley Lake Road	From Union Lake Road to Round Lake Road (just west of Switzerland Drive)	Commerce Township	Culvert replacement	Yes	Union Lake Rd to Wise Rd to Carroll Lake Rd, back to Cooley Lake Rd and vice versa	RCOC	10/20/18	10/20/18 (evening)	Weekend, Emergency & Short-Term Road Closures
Dequindre Road (Phase II)	From Long Lake Road to Burningbush Drive	Troy and Sterling Heights border	Widening to 5 lanes with center left-turn lane, traffic signal upgrades, improved drainage, Americans with Disabilities Act (ADA) compliant crosswalks	No	No	Dan's Excavating	3/5/18 (restart on 10/1/18)	TBA	Dequindre Road
*19 Mile Road/Square Lake Road (part of the Dequindre Road project)	19 Mile Road/Square Lake Road at Dequindre Road (ONLY EAST HALF OF INTERSECTION IS CLOSED)	Troy and Sterling Heights	Intersection drainage improvements and paving	Yes, just the east half of the 19 Mile/Square Lake Road intersection	18 Mile Road/Long Lake Road to Ryan Road to Dequindre Rd, back to 19 Mile/Square Lake Rd and vice versa	Dan's Excavating	8/10/18 (restart on 10/1/18)	TBA	Dequindre Road
Flint, Miller and Orion roads intersection	Flint, Miller and Orion roads intersection	Village of Lake Orion and Orion Township	Construction of a roundabout	Yes	Detours: CLICK HERE	Commerce Construction and Landscaping Inc.	9/10/18	Early November	Flint, Miller & Orion Road Roundabout
Grand River Avenue at South Hill Road	Grand River Avenue and South Hill Road intersection	Lyon Township	Intersection improvements, additional turn lanes, traffic signal installation, drainage improvements and Americans with Disabilities Act compliant crosswalks, sidewalk and ramps.	Yes. The south approach of South Hill at Grand River is closed to traffic. Remainder of intersection is open to traffic.	Grand River Ave to Haas Rd to 12 Mile Rd back to South Hill Rd and vice versa	Fonson Company, Inc.	9/13/18	Early November (traffic signal installation in the Spring of 2019)	Grand River at South Hill Road
Grange Hall Road	I-75 to just west of Fagan Road	Holly Township	Milling, resurfacing with hot mix asphalt, guardrail installation and gravel road shoulders	No	No	Ace-Saginaw Paving	9/17/18	Substantially complete	Preservation Overlays

2 of 5 (*indicates new or updated project; **TBA = To Be Announced/waiting for contractor update on expected completion**)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(10/5/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Joint Replacement	Various heavier traveled roads throughout Oakland County	Various	Milling out road joints and filling with hot mix asphalt	No; however, expect lane restrictions in work zones	No	Cadillac Asphalt	7/30/18 (restart on 10/8/18)	TBA	Road Joint Repairs
McGinnis Road	From Grange Hall Road to East of the Holly Recreation Center	Groveland Township	Milling, resurfacing with hot mix asphalt, guardrail installation and gravel road shoulders	No	No	Ace-Saginaw Paving	9/17/18	Substantially complete	Preservation Overlays
Middlebelt Road (PERMIT PROJECT)	From 11 Mile Road to 13 Mile Road	Farmington Hills	Replacement of high pressure gas transmission line	No, currently under flag control from 9 a.m. - 3 p.m. daily	No	Consumers Energy	Late April	Mid-October	Consumers Energy
*Newton Road	From Oakley Park Road to Richardson Road	Commerce Township	Culvert replacement	Yes	Oakley Park Rd to Martin Rd to Richardson Rd, back to Newton Rd and vice versa	RCOC	10/13/18	10/13/18 (evening)	Weekend, Emergency & Short-Term Road Closures
Opdyke Road	From Auburn Road to Perry Road	Pontiac and Auburn Hills	Bridge replacement over the Clinton River, resurfacing, Americans with Disabilities Act compliant crosswalks/bus stops, improved drainage, construction of a pedestrian pathway from Auburn Rd to I-75 & water main work between Featherstone and Walton Blvd.	Yes, between Auburn Road and M-59 is closed for bridge replacement, two-way traffic maintained from M-59 to Perry Road	Auburn Rd to Martin Luther King Blvd to Featherstone, back to Opdyke Rd and vice versa	Dan's Excavating	6/18/18 (restart on 10/1/18)	TBA	Opdyke Road
*Pine Tree Road	From Clarkston Road to Heights Road	Orion Township	Road rehabilitation including paving, ditching, drainage improvements and Americans with Disabilities Act compliant sidewalks	Yes. Residential traffic maintained	Clarkston Rd to Joslyn Rd to Heights Rd, back to Pine Tree Rd and vice versa	Cadillac Asphalt	8/6/18	Mid-October	Pine Tree Road

3 of 5 (*indicates new or updated project; TBA = To Be Announced/waiting for contractor update on expected completion)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(10/5/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Sashabaw Road (2018-2019 Project)	From I-75 to south of Clarkston Road	Independence Township	Sanitary sewer and water main work in 2018. 2019 construction includes road widening, resurfacing, center left-turn lane, right-turn lanes where warranted and Americans with Disabilities Act compliant sidewalks and crosswalks.	No, periodic lane restrictions for sewer and water main work	No	Dan's Excavating	10/1/18 (tree removal)	TBA	Sashabaw Road 2018-2019
*Secord Lake Road Bridge	From Leonard Road to McKail Road (over East Creek)	Addison Township	Bridge maintenance including removal of surface, waterproofing bridge deck and resurfacing with hot-mix asphalt	Yes	Leonard Rd to Hagerman Rd to McKail Rd, back to Secord Lake Rd and vice versa	Z Contractors	9/5/18	Late October	Secord Lake Road Bridge
South Blvd over Ferry Creek Drain	West of John R	Rochester Hills and Troy	Culvert replacement	Yes	Rochester Rd to Auburn Rd to John R Rd, back to South Blvd and vice versa	Z Contractors	9/24/18	Mid-November	South Blvd Over Ferry Creek Drain
South Blvd.	From Adams Road to Crooks Road	Rochester Hills and Troy	Resurfacing, drainage improvements, traffic signal upgrades and Borden Drain culvert replacement. South Blvd from Crooks to Coolidge will be partially reconstructed.	Yes, road is closed to eastbound traffic from Coolidge to Adams; westbound South Blvd from Coolidge to Adams remains open	For eastbound traffic (between Adams and Coolidge) South Blvd. to Squirrel Rd to Square Lake Rd to Crooks Rd, back to South Blvd and vice versa.	Pro-Line Asphalt	6/20/18	Mid-October	South Blvd
*Southfield Road	From 12 Mile to 13 Mile Road	Beverly Hills and Southfield	Concrete slab removal and replacement	No, one lane will remain open in each direction	No	Cipparone	10/4/18	Mid-November	Concrete Slab Replacement
*Tripp Road	From Dixie Hwy to Van Road	Groveland Township	Reconstruction of road including culvert replacement, improved drainage, widening/paving of road shoulders, curb and gutter installation.	Yes	Dixie Hwy to Grange Hall Rd, back to Tripp Rd and vice versa	Angelo lafrate	7/30/18 (restart on 10/1/18)	Late Fall (weather dependent)	Tripp Road

4 of 5 (*indicates new or updated project; TBA = To Be Announced/waiting for contractor update on expected completion)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(10/5/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Walton Blvd.	From Adams Road to Squirrel Road	Auburn Hills and Rochester Hills	Replacement of three culverts, improved drainage, concrete curbs/gutters and resurfacing	No, two-way traffic is shifted to the north half of Walton Blvd. Firewood and Bellarmine drives are closed at Walton Blvd.	No, Firewood and Bellarmine drives are closed at Walton Blvd. Residents can use Tienken or Adams roads.	Z Contractors	5/14/18 (restart on 10/1/18)	TBA	Walton Blvd Culvert Replacement
Wixom Road	Over the Huron River, just south of Wixom Trail	Milford and Commerce townships	Bridge replacement	Yes	Glengary Rd to Benstein Rd to Bass Lake Rd to Sleeth Rd, back to Wixom Rd and vice versa	Grand River Construction	7/29/18	Late October	Wixom Road bridge over Huron Rive

5 of 5 (*indicates new or updated project; TBA = To Be Announced/waiting for contractor update on expected completion)

