

[2019 Road Commission for Oakland County Road Construction and Permit Projects \(9/27/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
10 Mile Road (PERMIT PROJECT)	East of Telegraph Road at Berg Road	Southfield	Sanitary sewer rehabilitation	No, westbound right (outside) lane is closed near Berg Road; traffic shifted to the open lane	No	Oakland County Office of Water Resources Commissioner	7/30/19	Late September	<a href="#">Oakland County WRC</a>
10 Mile Road (PERMIT PROJECT)	West of Union Lake Road at Glade Street	Southfield	Concrete slab removal and replacement, curb/gutter installation, Americans with Disabilities Act-compliant crosswalks and upgraded bus stops. Access to businesses maintained throughout the project.	No; expect lane closures. During Phase 1, left-turns will be prohibited on Southfield Road to 10 Mile Road, date TBA.	No	Mark Anthony Contracting	7/15/19	Late fall	<a href="#">10 Mile Road Concrete Slab Replacement</a>
12 Mile and Novi Road intersection	12 Mile Road and Novi Road intersection (including work on Novi Road approaches to intersection)	Novi	Concrete slab replacement, Americans with Disabilities Act-compliant sidewalk ramps and upgrades to the pedestrian signals	No	No	Mark Anthony Contracting	6/17/19	Substantially complete	<a href="#">12 Mile/Novi Road Intersection</a>
12 Mile Road (PERMIT PROJECT)	West of Telegraph at Case Avenue	Southfield	Underground utility work	No	No; however, the right (outside) eastbound lane on 10 Mile Road at Case Avenue is closed	AT&T	5/10/19	Late September	<a href="#">Traffic Alert</a>

1 of 6 (\*indicates new or updated project; TBA = To Be Announced)



[2019 Road Commission for Oakland County Road Construction and Permit Projects \(9/27/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Baldwin Road	From the Pontiac/Auburn Hills city limits to south of I-75 entrance ramps	Auburn Hills	Remove and replace concrete slabs	No	No; however, expect lane closures	Florence Cement	8/26/19	Mid-October	<a href="#">Concrete Slab Replacements</a>
Baldwin Road (Phase I) (carryover project from 2018)	From Morgan Road to Gregory Road	Orion Township	Behind the curb and driveway restoration; street lighting (DTE); Americans with Disabilities Act - compliant crosswalks/ sidewalks and new sign installation	No; however, expect lane closures	No	Dan's Excavating	4/8/2019	Substantially complete and open to traffic	<a href="#">Baldwin Road</a>
Baldwin Road (Phase II)	From Gregory Road to Waldon Road	Orion Township	Reconstruction of Baldwin Road including: 3 roundabouts (Great Lakes Athletic Center, Maybee and Waldon roads), drainage, widening, Americans with Disabilities Act-compliant crosswalks, improved lighting, pedestrian paths, concrete curb and gutter.	Maybee Road and the east side of Waldon Road are closed at Baldwin Road; Baldwin Road remains open to traffic	Yes, for Maybee and Waldon (east side) roads detours: <a href="#">CLICK HERE</a>	Dan's Excavating	6/17/19	2020, TBA (seasonal shutdown of work will take place in late fall of 2019 and restart in the spring of 2020)	<a href="#">Baldwin Road (Orion Township)</a>
Maybee Road at Baldwin Road (Part of the Baldwin Road Phase II construction)	Maybee Road and Baldwin Road eastbound and westbound approaches	Orion Township	Eastbound and westbound Maybee Road at Baldwin Road are closed for roundabout construction.	Yes; however, two-way traffic is maintained on Baldwin Rd	For detour routes: <a href="#">CLICK HERE</a>	Dan's Excavating	7/11/19	Late fall	<a href="#">Baldwin Road</a>
Waldon Road at east side of Baldwin Road (Part of the Baldwin Road Phase II construction)	Waldon Road east half at Baldwin Road	Orion Township	Roundabout construction	Yes, (west side of intersection at Baldwin Road will remain open to traffic)	Baldwin Rd to Clarkston Rd to Joslyn Rd, back to Waldon Rd and vice versa	Dan's Excavating	9/23/19	Late fall	<a href="#">Baldwin Road</a>



[2019 Road Commission for Oakland County Road Construction and Permit Projects \(9/27/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Central Drive	From Indianwood Road to the Village of Lake Orion limits	Orion Township	Pulverizing existing road surface, asphalt paving, some guardrail replacement and minor drainage improvements	No	No	Asphalt Specialists Inc	8/5/19	Late September for mainline paving	<a href="#">Central Drive</a>
Concrete Slab Replacement	Various heavier traveled roads throughout Oakland County	Various	Remove and replace concrete	No; however, expect lane closures	No	Florence Cement	5/6/19	Late fall	<a href="#">Concrete Slab Replacement</a>
*Cooley Lake Road	East of Union Lake Road at Glade Street	Commerce and White Lake townships	Sewer maintenance	Yes	Union Lake Rd to Hutchins Rd to Round Lake Rd, back to Cooley Lake Rd and vice versa	Oakland County Water Resources Commissioner's Office	10/4/19 @ 7 pm	10/5/19 @ 8 am	<a href="#">Oakland County Water Resources Commissioner's Office</a>
Dixboro Road	From 8 Mile Road to 9 Mile Road	Lyon Township, Green Oak Township and South Lyon	Culvert replacement, tree removal and bad soil excavation (paving in 2020)	Yes	9 Mile Road to Pontiac Trail to 8 Mile Rd, back to Dixboro Rd and vice versa (residential and Volunteer Park access maintained)	Dan's Excavation	10/1/19	Early December (paving to begin in the Spring of 2020)	<a href="#">Dixboro Road</a>
*Dixie Hwy	From Oakhill Road to the county line	Groveland, Holly and Springfield townships	Resurfacing with additional drainage work and guardrail replacement between Tindall and Gail Drive	No	No	Ace-Saginaw Paving Company	7/29/19	Late October	<a href="#">Federally Funded Overlays</a>
Grange Hall Road	Van Road to Jossman Road	Groveland Township	Resurfacing, guardrail/sign replacement and new pavement markings.	No; however, there will be lane closures in the work zone with flag control directing traffic.	No	Ace-Saginaw Paving	9/16/19	October, TBA	<a href="#">Federally Funded Overlays</a>

3 of 6 (\*indicates new or updated project; TBA = To Be Announced)



[2019 Road Commission for Oakland County Road Construction and Permit Projects \(9/27/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
*Haggerty Road over the Seeley Drain (between 13 Mile and 14 Mile roads)	From 13 Mile to 14 Mile Road (culvert is located between Lilly Court and MacKenzie Drive)	Farmington Hills and Novi	Remove and replace a culvert under the road that carries the Seeley Drain	Yes	13 Mile Rd to M-5 to 14 Mile Rd, back to Haggerty Rd and vice versa	DiPonio Contracting	9/30/19	Late October	<a href="#">Haggerty Road Culvert Replacement over the Seeley Drain</a>
*Heights Road (PERMIT PROJECT)	US 24 (N Broadway St) to Bellevue Avenue	Village of Lake Orion and Orion Township	Water main replacement	Yes	For detour routes: <a href="#">CLICK HERE</a>	Fontana Construction	9/30/19 (anticipated)	Mid-November	<a href="#">Village of Lake Orion</a>
John R (southbound John R from Long Lake to Square Lake Road is closed)	Long Lake Road to Square Lake Road	Troy	Reconstruction to a 3-lane road with a continuous center left-turn lane, drainage improvements, sewer/water improvements, curb/gutter installation, asphalt path (west side) and Americans with Disabilities Act- compliant sidewalks/crossings (east side).	Yes, southbound John R is closed	Southbound John R detour is South Blvd to Dequindre Rd, to Long Lake Rd, back to John R; northbound John R remains open to traffic	Dan's Excavating	4/29/19	Late fall	<a href="#">John R</a>
Joslyn Road	From Waldon Road to Clarkston Road (closure is just north of Scripps Road)	Orion Township	Culvert removal and replacement	Yes	Clarkston Rd to Lapeer Rd/M-24 to Waldon Rd, back to Joslyn Rd and vice versa	RCOC Hwy Maintenance	9/28/19	9/29/19 (evening)	<a href="#">Weekend, Emergency and Short-Term Road Closures</a>
Livernois Road	From Avon Road to north of Walton	Rochester Hills	Reconstruction of road, improved drainage, traffic-signal modernization, upgrading sidewalks to comply with Americans with Disabilities Act, new guardrail, retaining wall repairs and replacing curbs and gutters.	Yes, southbound Livernois is closed to traffic. Northbound Livernois will remain open to traffic	The detour for southbound Livernois traffic is Tienken Rd to Adams Rd to Avon Rd back to Livernois Rd	Pro-Line Asphalt	6/21/19	Late Fall	<a href="#">Livernois Road</a>

4 of 6 (\*indicates new or updated project; TBA = To Be Announced)



[2019 Road Commission for Oakland County Road Construction and Permit Projects \(9/27/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Maple Road and Middlebelt Road	Maple Road and Middlebelt Road intersection (roundabout construction)	West Bloomfield Township	Construction of a roundabout, improved drainage, new watermain and Americans with Disabilities Act-compliant crosswalks.	Yes, intersection is closed	For detour routes: <a href="#">CLICK HERE</a>	Angelo Iafrate	9/14/19	Late Fall	<a href="#">Maple and Middlebelt Roundabout Construction</a>
*Maple Road Culvert (PART OF THE MAPLE AND MIDDLEBELT ROAD ROUNDABOUT CONSTRUCTION)	From Middlebelt Road to Inkster Road (culvert is between Glenway Drive and Bloomfield Glens Road)	West Bloomfield Township	Removal and replacement of a culvert under the road that carries Rouge River Tributary	Yes, Maple Road is closed between Middlebelt and Inkster roads	Inkster Rd to 14 Mile Rd to Middlebelt Rd, back to Maple Rd and vice versa	Angelo Iafrate	6/29/19	mid-October	<a href="#">Maple Road Culvert</a>
Middlebelt Road (PERMIT PROJECT)	From 12 Mile Road to 13 Mile Road (emergency repair is just south of Orion Court)	Farmington Hills	Emergency road repairs	TBA	TBA	Office of the Oakland County Water Resources Commissioner	TBA	TBA	<a href="#">Traffic Alerts</a>
Milford Road	Just east of South Fenton Road and the railroad tracks	Rose Township	Culvert removal and replacement. Includes paving road, new guardrail and pavement markings	Yes, residential access will be maintained east of the culvert	Milford Rd to Clyde Rd to Hickory Ridge Rd to Fenton Rd, back to Milford Rd and vice versa	Zito Construction	9/19/10	Late October	<a href="#">Milford Road Culvert</a>
Preservation Overlays	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing, placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent.	No	No	Cadillac Asphalt	4/25/19	Late fall	<a href="#">Preservation Overlays</a>
Sashabaw Road	From Sherwood Road to Granger Road	Brandon Township	Pave gravel road with asphalt, improved drainage, shoulder paving in areas, curb and gutter installation in areas and storm sewer installation.	Yes; however, residential access will be maintained through the project	Sherwood Rd to Perry Lake Rd to Granger Rd, back to Sashabaw Rd and vice versa	Zito Construction	7/1/19	Late Fall	<a href="#">Sashabaw Road (Sherwood to Granger)</a>

5 of 6 (\*indicates new or updated project; TBA = To Be Announced)



[2019 Road Commission for Oakland County Road Construction and Permit Projects \(9/27/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Sashabaw Road (I-75 to Clarkston Road)	From I-75 to just south of Clarkston Road	Independence Township	Widening road to 5 lanes with a continuous left turn lane, resurfacing, right-turn lanes where warranted and Americans with Disabilities Act -compliant sidewalks and crosswalks.	No	No	Dan's Excavating	4/22/18	Late fall	<a href="#">Sashabaw Road (I-75 to Clarkston)</a>
Spot Resurfacing	Various heavier traveled roads throughout Oakland County	Various	Milling short sections of roads and resurfacing with hot mix asphalt.	No	No	Cadillac Asphalt and Pro-Line Asphalt Paving	4/22/19	TBA	<a href="#">Spot Resurfacing</a>

