

2020 RCOC Road Construction and Permit Projects (7/24/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
12 Mile Road (Greenfield Road to Coolidge Road)	From Greenfield Road to Coolidge Road	Berkley	Resurfacing project, improvements to side street approaches, drainage, install Americans with Disabilities Act-compliant crosswalks, new signage and pavement markings. 12 Mile Road from Greenfield Road to Ellwood Avenue will be reconstructed.	No, two-way traffic maintained	No	Pro-Line Asphalt Paving	6/1	Fall, TBA	12 Mile Road (Greenfield to Coolidge)
12 Mile Road (Lahser Road to Telegraph Road)	From Lahser Road to Telegraph Road	Southfield	Resurfacing project that includes paving with asphalt, some new curbs/gutters, Americans with Disabilities Act-compliant crosswalks/ramps, new pedestrian signals and guardrail improvements.	No, road will have one lane open in each direction. All business and residential access will be maintained throughout the project.	No	Cadillac Asphalt	6/1	Fall, TBA	12 Mile Road (Lahser to Telegraph)
12 Mile Road (SIGNAL MODERNIZATION PROJECT 2019-2020)	From east of Woodward Avenue (M-1) to west of Connecticut Avenue (west of Campbell Road)	Royal Oak	Upgrades to traffic signals, pedestrian crosswalks/sidewalks and improved street lighting. Project includes 10 locations.	No; however, expect lane closures	No	Dan's Excavating	10/28/19 (underground infrastructure work)	Early September 2020	12 Mile Signal Modernization Project
Adams Road	from Walton Blvd and Avon Road	Rochester Hills	Guardrail replacement and bank stabilization.	Yes, however, residential access will be maintained north and south of the closure.	Walton to Livernois Rd to Avon Rd, back to Adams Road and vice versa	RCOC Highway Maintenance	7/13	7/27	Permit Work and Short-Term Road Closures

1 of 7 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (7/24/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Baldwin Road (Phase II)	From Gregory Road to Waldon Road	Orion Township	Reconstruction and widening of Baldwin Road including: 3 roundabouts (Great Lakes Athletic Center, Maybee and Waldon roads), drainage, Americans with Disabilities Act-compliant crosswalks, improved lighting, pedestrian paths, concrete curbs and gutters.	Traffic is unable to turn left from Waldon and Maybee roads onto Baldwin or turn left from Baldwin onto Waldon and Maybee roads.	For traffic changes and detours that began July 6: CLICK HERE	Dan's Excavating	3/30/20	Late fall of 2020 (behind the curb restoration work could take place in 2021)	Baldwin Road (Orion Township)
Chubb Road (PERMIT PROJECT)	From 9 Mile Road to 10 Mile Road	Lyon Township	Gravel road paving between 10 Mile Road and Hidden River Drive.	Yes, however, residential access will be maintained	9 Mile Rd to Napier Rd to 10 Mile Rd, back to Chubb Rd and vice versa	Lyon Township	6/1	Late August	Traffic Alert
Concrete Slab Replacement	Various heavier-traveled roads throughout Oakland County	Various	Remove and replace concrete	No; however, expect lane closures	No	Cipparrone Contracting	6/15	TBA	Concrete Slab Replacement
Cooley Lake Road (CULVERT REPLACEMENT)	From Teeple Creek Lane to just west of Forest Edge Drive (work is east of Duck Lake Road)	Commerce and White Lake townships	Remove and replace a culvert under the road.	Yes	South Duck Lake Rd to Commerce Rd to Carey Rd, back to Cooley Lake Rd	DiPonio Contracting	8/3	Late August	Cooley Lake Road Culvert Replacement
Davisburg Road (CULVERT REPLACEMENT)	Just east of Oakhurst Road	Springfield Township	Culvert removal and replacement.	Yes	Milford Rd to White Lake Rd to Ormond Rd, back to Davisburg Rd and vice versa.	Aielli Construction	7/31/20	Early October	Davisburg Road Culvert Replacement

2 of 7 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (7/24/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
*Dequindre Road	From Utica Road to Collins Avenue	Rochester Hills/Shelby Township border	Reconstruction, widening to 5 lanes including a continuous center left-turn lane, right-turn lanes at major intersections, new concrete curbs/gutters and storm sewers, traffic signal upgrades and Americans with Disabilities Act-compliant crosswalks.	Yes, the east leg of Auburn Rd at Dequindre Rd expected to close in August (date TBA). Dequindre Rd will be open to two-way traffic.	Yes, the east leg of Auburn Rd at Dequindre expected to close in August (TBA) detour is: Dequindre Rd to Hamlin Rd to Ryan Rd, back to Auburn Rd and vice versa	Dan's Excavating	5/18	Late fall	Dequindre Road
*Duck Lake Road	From Commerce Road to Cooley Lake Road	Milford Township	Remove and replace a culvert under the road	Yes	Commerce Rd to Carey Rd to Cooley Lake Rd. back to Duck Lake Rd and vice versa	RCOC Highway Maintenance	7/28	7/28 (evening)	Permit Work and Short-Term Road Closures
*Elizabeth Lake Road (PERMIT PROJECT)	From M-59 to Cass Lake Road	Waterford Township	Sanitary sewer and water main repairs.	Yes. However, home and business access within the construction zone is maintained.	M-59 to North Cass Lake Rd, back to Elizabeth Lake Rd and vice versa.	Oakland County Office of the Water Resources Commissioner	6/10	TBA	Permit Work and Short-Term Road Closures
Grand River Avenue Bridge over CSX Railroad	Between Novi Road and Taft Road	City of Novi	Bridge rehabilitation work including replacement of barrier walls, sidewalk replacement, new pedestrian rails along bridge and guardrail.	No, one lane of traffic maintained in each direction. Pedestrian access maintained opposite side of bridge work.	No	Davis Construction Company	6/8	Mid-November	Grand River Avenue Bridge

3 of 7 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (7/24/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Grass Lake Road	From Ormond Road to Steeple Hill Road	White Lake Township	Gravel road paving with asphalt, improved drainage, some realignment of road and new guardrail installation.	Yes, however, residential access will be maintained	Ormond Road to M-59 (Highland Road) to Hill Road, back to Grass Lake Road and vice versa. Additional closure information beginning July 13: CLICK HERE	Dan's Excavating	5/4	Late October	Grass Lake Road
Gregory Road (PERMIT PROJECT)	From Rohr Road to Baldwin Road	Orion Township	Pulverizing current pavement and resurfacing with asphalt.	Yes, however, residential access will be maintained.	Rohr Rd to Maybee Rd to Baldwin Rd and vice versa	Cadillac Asphalt (on behalf of Pulte Homes)	7/20/20	Late July	Permit Work and Short-Term Road Closures
Holly Road	From north of Grange Hall Road north to the county border	Holly Township and Village of Holly	4.5 miles of asphalt resurfacing, reconstruction of road in three areas to improve drainage, reconstruction of the retaining wall/hill adjustment north of the Belford Road intersection, safety improvements on curves, new guardrail and culvert maintenance.	Yes, access to businesses, cemetery and homes maintained. Phase 1 closure is Holly Rd from Grange Hall Rd to Belford Rd (from June 22 until approximately Sept. 1)	Holly Road to Grange Hall Road to Dixie Hwy to Baldwin Road (Genesee County), back to Holly Road and vice versa.	Ajax	6/23	Late Fall	Holly Road
Independence Township Road Resurfacing Projects (funded by a millage)	Various heavier traveled/primary roads in Independence Township	Independence Township	Resurfacing of various roads (Andersonville, Sashabaw, Waldon and Clintonville roads this year).	Mostly open to traffic with flag control in work zones.	For more information on closures, visit: CLICK HERE	Cadillac Asphalt	5/8	October, TBA	Independence Township Road Improvements
Clintonville Road (part of the Independence	From Waldon Road to Clarkston Road	Independence Township	Road resurfacing project – road will be closed to through traffic during work.	Yes, residential and business access will be maintained.	Pine Knob Rd to Sashabaw Rd to Clarkston Rd, back to	Cadillac Asphalt	8/5	Late August	Independence Township Road Improvements

4 of 7 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (7/24/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Township road funding millage)					Clintonville Rd and vice versa.				
Joslyn Road	From Brown Road to Pacific Drive (just south of I-75)	Auburn Hills	Remove and replace concrete slabs	No, road is open to traffic with lane closures. Residential and business access maintained.	No	Cipparrone Contracting	6/29	August, TBA	Concrete Slab Replacement
Lone Tree Road	From Milford Road to Rowe Road	Highland Township	Consumers Energy pipeline replacement	Yes, however, residential access maintained.	Rowe Rd to Milford Rd, back to Lone Tree Rd and vice versa	Consumers Energy	7/23	7/27	Permit Work and Short-Term Road Closures
Maybee Road (PERMIT PROJECT)	From Clintonville Road to Sashabaw Road	Independence Township	Road reconstruction affiliated with a North Sashabaw School project.	Yes, however, residential and business access will be maintained.	Sashabaw Rd to Walton Blvd to Clintonville Road, back to Maybee Rd and vice versa.	Asphalt Specialists on behalf of Clarkston Schools	7/6	8/2	Permit Work and Short-Term Road Closures
Middlebelt Road (PERMIT PROJECT)	From Grand River Avenue to Shiawassee Street	Farmington Hills	Consumers Energy gas main replacement	Yes, however, residential and business access will be maintained	Grand River Ave to Orchard Lake Rd to Nine Mile Rd, back to Middlebelt Rd and vice versa	Consumers Energy	6/15	Late August	Permit Work and Short-Term Road Closures
Opdyke Road (PERMIT PROJECT)	Auburn Road to University Drive	Auburn Hills and Pontiac	Widening and resurfacing work related to a new Amazon business development.	No, expect lane closures.	No	Angelo Iafrate	6/8	August, TBA	Permit Work and Short-Term Road Closures
Orchard Lake Road	From Grand River Avenue to I-696	Farmington and Farmington Hills	Concrete slab removal and replacement	No	No	Cipparrone Contracting	6/18	COMPLETE	Concrete Slab Replacement

5 of 7 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (7/24/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Pickering Road Culvert Replacements	Pickering Road (3 locations)	Bloomfield Township	Remove and replace three culverts; erosion control; asphalt paving over new culverts; water, gas and sanitary sewer relocation.	Yes, Fairhill Rd will close at Pickering Rd from July 24 through late August	Detour for Fairhill Rd traffic: Pickering Rd to Kingswood Dr, back to Fairhill Rd and vice versa	VIL Construction	Utility relocation will take place April -June. Culvert replacement is expected to begin late June.	Late fall	Pickering Road Culvert Replacements
Preservation Overlays	Various heavier-traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent	No	No	Cadillac Asphalt	4/28/20	TBA	Preservation Overlays
*Rowe Road	From Milford Road to Lone Tree Road	Highland and Milford townships	Consumers Energy pipeline replacement	Yes	Milford Rd to Lone Tree Rd, back to Rowe Rd and vice versa	Consumers Energy	7/28	7/31	Permit Work and Short-Term Road Closures
Sashabaw Road (CULVERT REPLACEMENT)	Whipple Lake Canal, just south of the Sashabaw Road/Pine Knob Road intersection	Independence Township	Remove and replace a culvert under the road.	Yes	Clarkston Rd to Baldwin Rd to Seymour Lake Rd, back to Sashabaw Rd and vice versa	Dan's Excavating	8/24/20 (tentatively)	November, TBA	Sashabaw Road Culvert Replacement
Spot Resurfacing	Various heavier-traveled roads throughout Oakland County	Various	Milling (grinding of pavement) on smaller sections of roads and paving with asphalt. Work is weather-dependent.	No	No	Florence Cement, Pro Line Asphalt and Cadillac Asphalt	4/20/20	TBA	Spot Resurfacing

6 of 7 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (7/24/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Square Lake Road (CULVERT REPLACEMENT)	Over the Amy Drain located between Opdyke Road and Squirrel Road (at the Eastways and Square Lake Road intersection)	Bloomfield Township	Remove and replace a culvert under the road.	Yes	Square Lake Rd to Opdyke Rd to South Blvd to Squirrel Rd, back to Square Lake Rd and vice versa. For Eastways Rd traffic, the detour is Long Lake Rd to Squirrel Rd to Square Lake Rd and vice versa.	DiPonio Contracting	8/3/20	Late August	Square Lake Road Culvert Replacement
Subdivision Roads (special assessment districts)	Various subdivision roads in Oakland County townships	Various townships	Reconstruction and resurfacing road with asphalt.	No	No	Various	Various	Late Fall	Special Assessment District (SAD) Projects
Wise Road (CULVERT REPLACEMENT)	Over the Huron River located between Carroll Lake Road and Union Lake Road	Commerce Township	Remove and replace culvert under the road.	Yes	Union Lake Rd to Commerce Rd to Carroll Lake Rd, back to Wise Rd and vice versa	Blaze Contracting	7/6	Mid-September	Wise Road Culvert Replacement

7 of 7 *indicates new or updated project; TBA (To Be Announced)

