

2021 RCOC Road Construction and Permit status (4/23/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
*14 Mile Road (PERMIT PROJECT)	West of Decker/Novi Road and Decker/Novi Road to Welch Road	Commerce Township, Novi and Walled Lake	Watermain replacement	Yes. 14 Mile Rd is closed just west of Decker/Novi Rd. 14 Mile Rd from Decker/Novi Rd to Welch Rd is open to eastbound traffic only.	Pontiac Trail to Maple Rd to M-5, back to 14 Mile Rd and vice versa.	Great Lakes Water Authority	1/4	Late Summer	Permit Work & Short-Term Road Closures
Barron Road	Grange Hall Road to just north of Groveland Road	Groveland Township	Paving 2.39 miles of gravel road with asphalt, improved drainage, concrete curbs and gutters.	Yes	Grange Hall Rd to Jossman Rd to Groveland Rd, back to Barron Rd and vice versa.	Iafrate Construction	4/12	Early November	Barron Road
*Big Beaver Road (PERMIT PROJECT)	Dequindre Road to John R (westbound lanes)	Troy	Watermain and sanitary sewer work.	No. Westbound Big Beaver Road will have lane closures (one lane will remain open for traffic during the work).	No	Pamar Enterprises	4/19	Late May	City of Troy Construction Updates
Clarkston Road (part of the Independence Township road funding millage)	Sashabaw Road to Orion Township limits	Independence Township	Road resurfacing project.	No	No	Cadillac Asphalt	4/19	6/14	Independence Township Road Funding Millage
Concrete Slab Replacements	Various heavier traveled roads throughout Oakland County	Various	Remove and replace concrete.	No, expect lane closures and traffic delays.	No	DiLiso Contracting and Cipparrone Contracting	4/9	Fall, TBA	Concrete Slab Replacements

1 of 4 *indicates new or updated project; TBA (To Be Announced)



2021 RCOC Road Construction and Permit status (4/23/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Cranbrook Road	14 Mile Road to Maple Road	Bloomfield Township and City of Birmingham	Resurfacing 1.2 miles of road with asphalt, Americans with Disabilities Act-compliant sidewalk ramp improvements, traffic-signal upgrades, new curb and gutter.	TBA	TBA	Pro-Line Asphalt Paving	TBA	TBA	Cranbrook Road
Currie Road	Nine Mile Road to 10 Mile Road	Lyon Township	Gravel road paving (with asphalt) project that includes improved drainage, intersection improvements at Currie/10 Mile Road and new curbs and gutters.	Yes	Ten Mile Rd to Napier Rd to 9 Mile Rd, back to Currie Rd and vice versa.	Iafrate Construction	4/12	Early October	Currie Road
*Currie Road (PERMIT PROJECT)	8 Mile Road to 9 Mile Road	Lyon Township	Gas main work	Yes, residential access maintained.	8 Mile Rd to Napier Rd to 10 Mile Rd and vice versa.	Consumers Energy	4/14	Mid May	Permit Work & Short-Term Road Closures
*Grand River Avenue Bridge over CSX Railroad	Taft Road and Novi Road	Novi	Painting sections of the structure.	No, expect right (outside) lane closures.	No	Davis Construction Company	4/5	4/30	Grand River Avenue Bridge
Mann Road (PERMIT PROJECT)	Clintonville Road to Sunburst Avenue	Independence Township	Sanitary sewer installation for a private development.	Yes, business and residential access maintained.	Lake Angelus Rd to Rohr Rd, back to Mann Rd and vice versa.	Pamar Enterprises	5/3	5/31	Permits & Short-Term Road Closures
Maple Road	Franklin Road to Inkster Road	Bloomfield Township	Resurfacing, improved drainage, new traffic signals, addition of a center left-turn lane (from Inkster to east of Norham Rd), new curb/gutter, culvert replacement east of Norham Rd and pathway construction on north side of Maple Rd.	Yes, residential and business access maintained.	Inkster Rd to Walnut Lake Rd to Franklin Rd, back to Maple Rd and vice versa.	Dan's Excavating	4/8	Late September	Maple Road

2 of 4 *indicates new or updated project; TBA (To Be Announced)



2021 RCOC Road Construction and Permit status (4/23/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Maple Road (PERMIT PROJECT)	Middlebelt Road to Orchard Lake Road	West Bloomfield Township	Consumers Energy pipeline work.	No, there will be lane and road-shoulder closures. Additionally, flaggers will direct traffic when necessary.	No	Michels Corporation	4/15	Late August	Consumers Energy
Middlebelt Road (PERMIT PROJECT)	13 Mile Road to Maple Road	Farmington Hills and West Bloomfield Township	Consumers Energy pipeline work.	No, there will be lane and road-shoulder closures. Additionally, flaggers will direct traffic when necessary.	No	Michels Corporation	4/15	Late August	Consumers Energy
Preservation Overlays (Simple Resurfacing)	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent.	No, expect traffic delays.	No	Cadillac Asphalt and Ace-Saginaw Paving	TBA	TBA	2021 Project List
Sashabaw Road/ Oakhill Road Roundabout	Sashabaw Road and Oakhill Road intersection	Brandon and Independence townships	Construction of a compact roundabout, reconstruction one-third mile of roadway with asphalt, improved drainage, Americans with Disabilities Act-compliant crosswalks, lighting and new curbs and gutters.	Yes	Sashabaw Rd detour: Seymour Lake Rd to Baldwin Rd to Clarkston Rd, back to Sashabaw. Oakhill Rd detour: Perry Lake Rd to Seymour Lake Rd to Dartmouth Rd back to Oakhill Rd	TBA	Summer of 2021	Fall, TBA	Oakhill/Sashabaw Road Compact Roundabout
Spot Resurfacing	Various heavier traveled roads throughout Oakland County	Various	Milling (grinding of pavement) on smaller sections of roads and paving with asphalt. Work is weather-dependent.	No, expect traffic delays.	No	TBA	TBA	TBA	2021 Project List

3 of 4 *indicates new or updated project; TBA (To Be Announced)



2021 RCOC Road Construction and Permit status (4/23/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Subdivision Roads (Special Assessment District)	Various subdivision roads in Oakland County townships	Various townships	Reconstruction and resurfacing roads with asphalt.	No	No	Various	Various start dates	Late fall	Special Assessment District (SAD) Projects
*Tindall Road (PERMIT PROJECT)	North of East Holly Road	Groveland and Springfield townships	Underground tunnel construction for a private business.	Yes	East Holly Rd to Dixie Hwy, back to Tindall Rd and vice versa.	Burroughs Material	3/1	4/26	Permit Work & Short-Term Road Closures
*Walton Blvd.	Dixie Hwy to east of Sashabaw Road	Waterford Township	Reconstruction of road including asphalt paving, upgrading traffic signal, Americans with Disabilities Act-compliant crosswalks and new curb.	Yes, Walton Blvd. from Dixie Hwy to Floradale Rd expected to close on 4/19 until approximately 4/27 .	Dixie Hwy to Sashabaw Rd, back to Walton Blvd and vice versa.	Pro-Line Asphalt Paving	4/19	Early fall	Walton Blvd.

4 of 4 *indicates new or updated project; TBA (To Be Announced)

