

**2021 RCOE Road Construction and Permit Work Status (4/30/21 update)**

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
14 Mile Road (PERMIT PROJECT)	West of Decker/Novi Road and Decker/Novi Road to Welch Road	Commerce Township, Novi and Walled Lake	Great Lakes Water Authority watermain replacement	Yes. 14 Mile Rd is closed just west of Decker/Novi Rd. 14 Mile Rd from Decker/Novi Rd to Welch Rd is open to eastbound traffic only.	Pontiac Trail to Maple Rd to M-5, back to 14 Mile Rd and vice versa.	Great Lakes Water Authority	1/4	Late Summer	<a href="#">Permit Work &amp; Short-Term Road Closures</a>
*Adams Road	Long Lake Road to Square Lake Road	Troy and Bloomfield Township	Resurfacing with asphalt, upgrade to Long Lake/Adams Rd traffic signal, new center, left-turn lanes at Vineyards Dr. and Westview Rd, Americans with Disabilities Act-compliant crosswalks, improved drainage, extension of some passing and right-turn lanes.	Yes, road will close to southbound traffic and remain open for northbound traffic only.	Southbound traffic detour is Adams Rd to Square Lake Rd to Coolidge Hwy to Long Lake Rd, back to Adams Rd.	TBA	Summer, TBA	Fall, TBA	<a href="#">Adams Road</a>
*Barron Road	Grange Hall Road to just north of Groveland Road	Groveland Township	Paving 2.39 miles of gravel road with asphalt, improved drainage, concrete curbs and gutters.	<b>Yes. Additionally, Barron Rd just south of Groveland Rd will fully close for soil excavation starting May 3 through late May. Residential traffic will need to access property north and south of the closure.</b>	Grange Hall Rd to Jossman Rd to Groveland Rd, back to Barron Rd and vice versa.	Iafrate Construction	4/12	Early November	<a href="#">Barron Road</a>
Big Beaver Road (PERMIT PROJECT)	Dequindre Road to John R (westbound lanes)	Troy	City of Troy watermain and sanitary sewer work.	No. Westbound Big Beaver Road will have lane closures (one lane will remain open for traffic during the work).	No	Pamar Enterprises	4/19	Late May	<a href="#">City of Troy Construction Updates</a>

1 of 4 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (4/30/21 update)**

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Clarkston Road (part of the Independence Township road funding millage)	Sashabaw Road to Orion Township limits	Independence Township	Road resurfacing project.	No	No	Cadillac Asphalt	4/19	6/14	<a href="#">Independence Township Road Funding Millage</a>
Concrete Slab Replacements	Various heavier traveled roads throughout Oakland County	Various	Remove and replace concrete.	No, expect lane closures and traffic delays.	No	DiLiso Contracting and Cipparrone Contracting	4/9	Fall, TBA	<a href="#">Concrete Slab Replacements</a>
Cranbrook Road	14 Mile Road to Maple Road	Bloomfield Township and City of Birmingham	Resurfacing 1.2 miles of road with asphalt, Americans with Disabilities Act-compliant sidewalk ramp improvements, traffic-signal upgrades, new curb and gutter.	TBA	TBA	Pro-Line Asphalt Paving	TBA	TBA	<a href="#">Cranbrook Road</a>
Currie Road	9 Mile Road to 10 Mile Road	Lyon Township	Gravel road paving (with asphalt) project that includes improved drainage, intersection improvements at Currie/10 Mile Road and new curbs and gutters.	Yes	10 Mile Rd to Napier Rd to 9 Mile Rd, back to Currie Rd and vice versa.	Iafrate Construction	4/12	Early October	<a href="#">Currie Road</a>
Currie Road (PERMIT PROJECT)	8 Mile Road to 9 Mile Road	Lyon Township	Gas main work	Yes, residential access maintained.	8 Mile Rd to Napier Rd to 10 Mile Rd and vice versa.	Consumers Energy	4/14	Mid May	<a href="#">Permit Work &amp; Short-Term Road Closures</a>
<b>*Grand River Avenue Bridge over CSX Railroad</b>	Taft Road and Novi Road	Novi	Painting sections of the structure.	No, expect right (outside) lane closures.	No	Davis Construction Company	4/5	<b>Early May</b>	<a href="#">Grand River Avenue Bridge</a>

2 of 4 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (4/30/21 update)**

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
<b>*Mann Road (PERMIT PROJECT)</b>	Clintonville Road to Sunburst Avenue	Independence Township	Sanitary sewer installation for a private development.	Yes, business and residential access maintained.	Lake Angelus Rd to Rohr Rd, back to Mann Rd and vice versa.	Pamar Enterprises	5/3	5/31	<a href="#">Permits &amp; Short-Term Road Closures</a>
Maple Road	Franklin Road to Inkster Road	Bloomfield Township	Resurfacing, improved drainage, new traffic signals, addition of a center left-turn lane (from Inkster to east of Norham Rd), new curb/gutter, culvert replacement east of Norham Rd and pathway construction on north side of Maple Rd.	Yes, residential and business access maintained.	Inkster Rd to Walnut Lake Rd to Franklin Rd, back to Maple Rd and vice versa.	Dan's Excavating	4/8	Late September	<a href="#">Maple Road</a>
Maple Road (PERMIT PROJECT)	Middlebelt Road to Orchard Lake Road	West Bloomfield Township	Consumers Energy pipeline work.	No, there are lane and road-shoulder closures. Additionally, flaggers will direct traffic when necessary.	No	Michels Corporation	4/15	Late August	<a href="#">Consumers Energy</a>
Middlebelt Road (PERMIT PROJECT)	13 Mile Road to Maple Road	Farmington Hills and West Bloomfield Township	Consumers Energy pipeline work.	No, there are lane and road-shoulder closures. Additionally, flaggers will direct traffic when necessary.	No	Michels Corporation	4/15	Late August	<a href="#">Consumers Energy</a>
<b>*Preservation Overlays (Simple Resurfacing)</b>	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent.	No, expect traffic delays.	No	Cadillac Asphalt and Ace-Saginaw Paving	<b>May, TBA</b>	TBA	<a href="#">2021 Project List</a>

3 of 4 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (4/30/21 update)**

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Sashabaw Road/Oakhill Road Roundabout	Sashabaw Road and Oakhill Road intersection	Brandon and Independence townships	Construction of a compact roundabout, reconstruction one-third mile of roadway with asphalt, improved drainage, Americans with Disabilities Act-compliant crosswalks, lighting and new curbs and gutters.	Yes	Sashabaw Rd detour: Seymour Lake Rd to Baldwin Rd to Clarkston Rd, back to Sashabaw. Oakhill Rd detour: Perry Lake Rd to Seymour Lake Rd to Dartmouth Rd back to Oakhill Rd	TBA	Summer of 2021	Fall, TBA	<a href="#">Oakhill/Sashabaw Road Compact Roundabout</a>
Spot Resurfacing	Various heavier traveled roads throughout Oakland County	Various	Milling (grinding of pavement) on smaller sections of roads and paving with asphalt. Work is weather-dependent.	No, expect traffic delays.	No	TBA	TBA	TBA	<a href="#">2021 Project List</a>
Subdivision Roads (Special Assessment District)	Various subdivision roads in Oakland County townships	Various townships	Reconstruction and resurfacing roads with asphalt.	No	No	Various	Various start dates	Late fall	<a href="#">Special Assessment District (SAD) Projects</a>
Tindall Road (PERMIT PROJECT)	North of East Holly Road	Groveland and Springfield townships	Underground tunnel construction for a private business.	No	No	Burroughs Material	3/1	<b>COMPLETE</b>	<a href="#">Permit Work &amp; Short-Term Road Closures</a>
<b>*Walton Blvd.</b>	Dixie Hwy to east of Sashabaw Road	Waterford Township	Reconstruction of road including asphalt paving, upgrading traffic signal, Americans with Disabilities Act-compliant crosswalks and new curb.	<b>Yes, Walton Blvd. from Dixie Hwy to Floradale Rd is closed until approximately 5/3.</b>	Dixie Hwy to Sashabaw Rd, back to Walton Blvd and vice versa.	Pro-Line Asphalt Paving	4/19	Early fall	<a href="#">Walton Blvd.</a>

4 of 4 \*indicates new or updated project; TBA (To Be Announced)

