

**2021 RCOC Road Construction and Permit Work Status (5/28/21 update)**

| ROAD  | PROJECT LIMITS                              | COMMUNITY                               | PROJECT DESCRIPTION  | CLOSURE  | DETOUR   | CONTRACTOR                     | PROJECT START | ESTIMATED COMPLETION | PROJECT INFORMATION  |
|---|---|---|--|--|--|--------------------------------|---------------|----------------------|--|
| <b>*8 Mile Road/Currie Road intersection (PERMIT PROJECT)</b> | <b>8 Mile Road/Currie Road intersection</b> | <b>Lyon and Salem townships</b>         | <b>Consumers Energy pipeline relocation.</b>   | <b>Yes.</b>  | <b>Napier Rd to 10 Mile Rd to Griswold Rd, back to 8 Mile Rd and vice versa.</b>                           | <b>Consumers Energy</b>        | <b>6/1</b>    | <b>Late June</b>     | <a href="#">Permits &amp; Short-Term Road Closures</a>     |
| 12 Mile Road  | Lahser Road to Evergreen Road               | Southfield                              | Reconstruction of road including asphalt paving, traffic signal upgrades, adding right-turn lanes at several locations, Americans with Disabilities Act-compliant crosswalks, pathway construction and new curb and gutter.                                    | No. Expect lane restrictions starting 6/1.   | No   | M.L. Chartier Excavating, Inc. | 5/24          | Late October         | <a href="#">12 Mile Road, Lahser to Evergreen</a>          |
| 14 Mile Road (PERMIT PROJECT)                                 | West of Decker/Novi Road                    | Commerce Township, Novi and Walled Lake | Great Lakes Water Authority watermain replacement.   | Yes. 14 Mile Rd is closed just west of Decker/Novi Rd.   | Pontiac Trail to Maple Rd to M-5, back to 14 Mile Rd and vice versa.                                       | Great Lakes Water Authority    | 1/4           | Late Summer          | <a href="#">Permit Work &amp; Short-Term Road Closures</a> |
| <b>*Adams Road</b>  | Long Lake Road to Square Lake Road          | Troy and Bloomfield Township            | Resurfacing with asphalt; upgrade to Long Lake/Adams Rd traffic signal; new center, left-turn lanes at Vineyards Dr. and Westview Rd; Americans with Disabilities Act-compliant crosswalks; improved drainage; extension of some passing and right-turn lanes. | Yes, road will close to southbound traffic in late June (date to be announced). Northbound Adams Road will remain open to local traffic (residential access maintained). | Southbound traffic detour is Adams Rd to Square Lake Rd to Coolidge Hwy to Long Lake Rd, back to Adams Rd. | Pro-Line Asphalt               | <b>6/14</b>   | <b>Late October</b>  | <a href="#">Adams Road</a>                                 |

1 of 7 \*new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (5/28/21 update)**

| ROAD  | PROJECT LIMITS                                   | COMMUNITY             | PROJECT DESCRIPTION  | CLOSURE   | DETOUR  | CONTRACTOR                   | PROJECT START | ESTIMATED COMPLETION | PROJECT INFORMATION  |
|---|--|-----------------------|--|---|---|------------------------------|---------------|----------------------|--|
| Barron Road   | Grange Hall Road to just north of Groveland Road | Groveland Township    | Paving 2.39 miles of gravel road with asphalt, improved drainage, concrete curbs and gutters.  | Yes. Residential and business access maintained.  | Grange Hall Rd to Jossman Rd to Groveland Rd, back to Barron Rd and vice versa. | Iafrate Construction         | 4/12          | Early November       | <a href="#">Barron Road</a>                                |
| Big Beaver Road   | Rochester Road to Dequindre Road                 | Troy                  | Concrete slab replacement  | No. Expect lane closures on westbound Big Beaver Road for the work. Once completed, work continues on eastbound Big Beaver Road with lane closures. | No.   | DiLisio Contracting          | 5/6           | Fall, TBA            | <a href="#">Concrete Slab Replacements</a>                 |
| Big Beaver Road (PERMIT PROJECT)  | Just west of Dequindre Road (westbound lanes)    | Troy                  | City of Troy watermain and sanitary sewer work.  | No. Westbound Big Beaver Road will have lane closures just west of Dequindre Road (one lane will remain open for traffic during the work).          | No  | Pamar Enterprises            | 4/19          | Late May             | <a href="#">City of Troy Construction Updates</a>          |
| Clarkston Road  | Thistle Valley Lane to Pinetree Road             | Orion Township        | High-friction surface treatment on the curves on Clarkston Road from Thistle Valley Lane to Pinetree Road. Work will improve vehicle traction on the curves. | No.   | No.   | Fahrner Construction Company | 5/21          | <b>COMPLETE</b>      | <a href="#">High Friction Surface Treatment</a>            |
| Clarkston Road (part of the Independence Township road funding millage) | Sashabaw Road to Orion Township limits           | Independence Township | Road resurfacing project.  | No  | No  | Cadillac Asphalt             | 4/19          | 6/14                 | <a href="#">Independence Township Road Funding Millage</a> |

2 of 7 \*new or updated project; TBA (To Be Announced)



**2021 RCOE Road Construction and Permit Work Status (5/28/21 update)**

| ROAD                         | PROJECT LIMITS   | COMMUNITY                                  | PROJECT DESCRIPTION  | CLOSURE                                      | DETOUR  | CONTRACTOR                                     | PROJECT START    | ESTIMATED COMPLETION | PROJECT INFORMATION  |
|------------------------------|--|--|--|--|---|--|------------------|----------------------|--|
| Concrete Slab Replacements   | Various heavier traveled roads throughout Oakland County | Various                                    | Remove and replace concrete.   | No, expect lane closures and traffic delays. | No  | DiLisio Contracting and Cipparrone Contracting | 4/9              | Fall, TBA            | <a href="#">Concrete Slab Replacements</a>                 |
| Cranbrook Road               | 14 Mile Road to Maple Road                               | Bloomfield Township and City of Birmingham | Resurfacing 1.2 miles of road with asphalt, safety improvements, Americans with Disabilities Act-compliant sidewalk ramp improvements, traffic-signal upgrades, new curb and gutter. | TBA  | TBA   | Pro-Line Asphalt                               | Mid-to-late June | TBA                  | <a href="#">Cranbrook Road</a>                             |
| Currie Road                  | 9 Mile Road to 10 Mile Road                              | Lyon Township                              | Gravel road paving (with asphalt) project that includes improved drainage, intersection improvements at Currie/10 Mile Road and new curbs and gutters.                               | Yes  | 10 Mile Rd to Napier Rd to 9 Mile Rd, back to Currie Rd and vice versa. | Iafrate Construction                           | 4/12             | Early October        | <a href="#">Currie Road</a>                                |
| Currie Road (PERMIT PROJECT) | 8 Mile Road to 9 Mile Road                               | Lyon Township                              | Gas main work  | Yes, residential access maintained.          | 8 Mile Rd to Napier Rd to 10 Mile Rd and vice versa.                    | Consumers Energy                               | 4/14             | Mid-June             | <a href="#">Permit Work &amp; Short-Term Road Closures</a> |

3 of 7 \*new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (5/28/21 update)**

| ROAD   | PROJECT LIMITS                            | COMMUNITY                    | PROJECT DESCRIPTION  | CLOSURE  | DETOUR  | CONTRACTOR              | PROJECT START                | ESTIMATED COMPLETION                               | PROJECT INFORMATION  |
|--|---|------------------------------|--|--|---|-------------------------|------------------------------|--|--|
| Eston Road (North)   | Clarkston Road to Algonquin Blvd.         | Independence Township        | Culvert removal and replacement just north of Alamo Avenue. Additionally, road will be milled and paved with asphalt as part of the Independence Township road funding millage. Paving work does not include the gravel section of the road. | Yes; however, local traffic will be maintained north and south of Alamo Avenue (location of culvert removal and replacement).  | Clarkston Rd to Baldwin Rd to Indianwood Rd, back to Eston Road and vice versa.   | Cadillac Asphalt        | 6/1                          | Late July  | <a href="#">Independence Township Road Funding Millage</a> |
| <b>*Flemings Lake Road and Walters Road (part of the Independence Township road funding millage)</b> | <b>Clarkston Road to Waldon Road</b>      | <b>Independence Township</b> | <b>Removal of the current pavement, grading/gravel work on the road's base and paving with asphalt.</b>  | <b>Yes. Residential access will be maintained.</b>   | <b>Clarkston Rd to Sashabaw Rd to Waldon Rd, back to Flemings Lake/Walters Rd and vice versa.</b>   | <b>Cadillac Asphalt</b> | <b>6/14</b>                  | <b>Late July</b>                                   | <a href="#">Independence Township Road Funding Millage</a> |
| Grand River Avenue/Novi Road intersection  | Grand River Avenue/Novi Road intersection | Novi                         | Concrete repairs, traffic signal upgrade, Americans with Disabilities Act-compliant crosswalks, some new curb and gutter.  | Yes. Grand River Ave to close between Crescent Blvd and Novi Rd (west leg) starting approximately June 14 for stage one construction. Stage two involves closing Grand River Ave from Novi Rd to Towne Center Dr (date TBA). | NB and SB Novi Rd to remain open with lane restrictions. Detour for the Grand River Ave stage one closure from Crescent Blvd to Novi Rd is Crescent Blvd to Towne Center Dr, back to Grand River Ave. | DeLisio Contracting     | 6/14 (expected closure date) | Early September (for completion of entire project) | <a href="#">Concrete Slab Replacements</a>                 |

4 of 7 \*new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (5/28/21 update)**

| ROAD                                | PROJECT LIMITS  | COMMUNITY                      | PROJECT DESCRIPTION  | CLOSURE   | DETOUR  | CONTRACTOR                  | PROJECT START | ESTIMATED COMPLETION | PROJECT INFORMATION  |
|-------------------------------------|---|--------------------------------|--|---|---|-----------------------------|---------------|----------------------|--|
| Greenfield Road<br>(PERMIT PROJECT) | 13 Mile Road to<br>14 Mile Road                               | Beverly Hills and<br>Royal Oak | Consumers Energy gas main<br>replacement work.   | Yes, the road is closed to<br>through traffic.<br>Northbound Greenfield<br>Road is open to local<br>traffic only. Residential<br>and business access<br>maintained. | 13 Mile Rd to Southfield Rd<br>to 14 Mile Rd, back to<br>Greenfield Rd and vice versa.        | Consumers<br>Energy         | 5/10          | Late July            | <a href="#">Permit Work &amp;<br/>Short-Term Road<br/>Closures</a> |
| *Heights Road                       | M-24 (Lapeer<br>Road) to<br>Kimberly Road                     | Orion Township                 | Culvert removal and<br>replacement   | Yes.  | M-24 (Lapeer Rd) to<br>Clarkston Rd to Pine Tree<br>Rd, back to Heights Rd and<br>vice versa. | RCOC Highway<br>Maintenance | 6/4           | 6/4 (evening)        | <a href="#">Permit Work &amp;<br/>Short-Term Road<br/>Closures</a> |
| *Heights Road                       | West of M-24<br>(between<br>Kimberly Road<br>and Sherry Drive | Orion Township                 | Culvert removal and<br>replacement   | Yes.  | M-24 (Lapeer Rd) to<br>Clarkston Rd to Pine Tree<br>Rd, back to Heights Rd and<br>vice versa. | RCOC Highway<br>Maintenance | 6/5           | 6/6 (evening)        | <a href="#">Permit Work &amp;<br/>Short-Term Road<br/>Closures</a> |
| *Mann Road<br>(PERMIT PROJECT)      | Clintonville Road<br>to Sunburst<br>Avenue                    | Independence<br>Township       | Sanitary sewer installation for<br>a private development.  | Yes, business and<br>residential access<br>maintained.  | Lake Angelus Rd to Rohr Rd,<br>back to Mann Rd and vice<br>versa.                             | Pamar<br>Enterprises        | 6/7           | Early July           | <a href="#">Permits &amp; Short-<br/>Term Road<br/>Closures</a>    |
| Maple Road                          | Franklin Road to<br>Inkster Road                              | Bloomfield<br>Township         | Resurfacing, improved<br>drainage, new traffic signals,<br>addition of a center left-turn<br>lane (from Inkster to east of<br>Norham Rd), new<br>curb/gutter, culvert<br>replacement east of Norham<br>Rd and pathway construction<br>on north side of Maple Rd. | Yes, residential and<br>business access<br>maintained.  | Inkster Rd to Walnut Lake Rd<br>to Franklin Rd, back to Maple<br>Rd and vice versa.           | Dan's<br>Excavating         | 4/8           | Late September       | <a href="#">Maple Road</a>   |

5 of 7 \*new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (5/28/21 update)**

| ROAD  | PROJECT LIMITS  | COMMUNITY                                     | PROJECT DESCRIPTION  | CLOSURE   | DETOUR  | CONTRACTOR                              | PROJECT START  | ESTIMATED COMPLETION                             | PROJECT INFORMATION  |
|---|---|---|--|---|---|---|----------------|--|--|
| Maple Road (PERMIT PROJECT)   | Middlebelt Road to Orchard Lake Road  | West Bloomfield Township                      | Consumers Energy pipeline work.  | No, there are lane and road-shoulder closures. Additionally, flaggers will direct traffic when necessary. | No  | Michels Corporation                     | 4/15           | Late August                                      | <a href="#">Consumers Energy</a>                           |
| Middlebelt Road (PERMIT PROJECT)  | 13 Mile Road to Maple Road  | Farmington Hills and West Bloomfield Township | Consumers Energy pipeline work.  | No, there are lane and road-shoulder closures. Additionally, flaggers will direct traffic when necessary. | No  | Michels Corporation                     | 4/15           | Late August                                      | <a href="#">Consumers Energy</a>                           |
| Pine Knob Road (part of the Independence Township road funding millage) | Clarkston Road to the end of the paved section (paving does not include gravel portion of the road) | Independence Township                         | Road resurfacing project. Paving does not include gravel section of the road.  | No  | No  | Cadillac Asphalt                        | 5/14           | <b>COMPLETE</b><br>(mainline paving is complete) | <a href="#">Independence Township Road Funding Millage</a> |
| Preservation Overlays (Simple Resurfacing)                              | Various heavier traveled roads throughout Oakland County  | Various                                       | Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent.  | No, expect traffic delays.  | No  | Cadillac Asphalt and Ace-Saginaw Paving | 5/11           | Fall, TBA  | <a href="#">2021 Project List</a>                          |
| Sashabaw Road and Oakhill Road Roundabout                               | Sashabaw Road and Oakhill Road intersection   | Brandon and Independence townships            | Construction of a compact roundabout, reconstruction of one-third mile of roadway with asphalt, improved drainage, Americans with Disabilities Act-compliant crosswalks, lighting and new curbs and gutters. | Yes   | Sashabaw Rd detour: Seymour Lake Rd to Baldwin Rd to Clarkston Rd, back to Sashabaw. Oakhill Rd detour: Perry Lake Rd to Seymour Lake Rd to Dartmouth Rd back to Oakhill Rd | TBA                                     | Summer of 2021 | Fall, TBA  | <a href="#">Oakhill/Sashabaw Road Compact Roundabout</a>   |

6 of 7 \*new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (5/28/21 update)**

| ROAD  | PROJECT LIMITS   | COMMUNITY                | PROJECT DESCRIPTION   | CLOSURE  | DETOUR  | CONTRACTOR                           | PROJECT START       | ESTIMATED COMPLETION | PROJECT INFORMATION  |
|---|--|--------------------------|---|--|---|--------------------------------------|---------------------|----------------------|--|
| <b>*South Hickory Ridge Road (PERMIT PROJECT)</b> | <b>M-59 (Highland Road) to Lone Tree Road</b>            | <b>Highland Township</b> | <b>ITC utility pole replacements.</b>   | <b>Yes. Residential traffic maintained.</b>  | <b>M-59 (Highland Rd) to Milford Rd to Lone Tree Rd, back to South Hickory Ridge Rd and vice versa.</b>                   | <b>ITC</b>                           | <b>6/7</b>          | <b>6/9</b>           | <a href="#">Permit Work &amp; Short-Term Road Closures</a> |
| Spot Resurfacing                                  | Various heavier traveled roads throughout Oakland County | Various                  | Milling (grinding of pavement) on smaller sections of roads and paving with asphalt. Work is weather-dependent.                               | No, expect traffic delays.   | No  | Pro-Line Asphalt and Florence Cement | 5/11                | Fall, TBA            | <a href="#">2021 Project List</a>                          |
| Subdivision Roads (Special Assessment District)   | Various subdivision roads in Oakland County townships    | Various townships        | Reconstruction and resurfacing roads with asphalt.  | No   | No  | Various                              | Various start dates | Late fall            | <a href="#">Special Assessment District (SAD) Projects</a> |
| Walton Blvd.                                      | Dixie Hwy to east of Sashabaw Road                       | Waterford Township       | Reconstruction of road including asphalt paving, upgrading traffic signal, Americans with Disabilities Act-compliant crosswalks and new curb. | No. Currently, two-way traffic is maintained on Walton Blvd. from Dixie Hwy. to east of Sashabaw Rd. The north half of the Sashabaw Rd/Walton Blvd. intersection will close at a future date for paving. | No (the north half of the Sashabaw/Walton Blvd. intersection will close for paving at future date that will be announced) | Pro-Line Asphalt                     | 4/19                | Early fall           | <a href="#">Walton Blvd.</a>                               |
| <b>*West Commerce Road</b>                        | <b>Hickory Ridge Road to Hanover Drive</b>               | <b>Milford Township</b>  | <b>Culvert installation under the road. Work also includes pavement repairs.</b>  | <b>Yes.</b>  | <b>Hickory Ridge Rd to General Motors Blvd. to Huron St to Main St, back to West Commerce Rd and vice versa.</b>          | <b>RCOC Highway Maintenance</b>      | <b>6/4</b>          | <b>6/6 (evening)</b> | <a href="#">Permit Work &amp; Short-Term Road Closures</a> |

7 of 7 \*new or updated project; TBA (To Be Announced)

