

2021 RCOC Road Construction and Permit Work Status (7/9/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
12 Mile Road	Lahser Road to Evergreen Road	Southfield	Reconstruction of road including asphalt paving, traffic-signal upgrades, adding right-turn lanes at several locations, Americans with Disabilities Act-compliant crosswalks, pathway construction and new curbs and gutters.	No. Two-way traffic maintained.	No	M.L. Chartier Excavating, Inc.	5/24	Late October	12 Mile Road, Lahser to Evergreen
*12 Mile Road-westbound lanes only (PERMIT PROJECT)	Stephenson Highway to Edgeworth Avenue	Madison Heights and Royal Oak	Consumers Energy gas main work.	Yes, only westbound 12 Mile is closed.	Westbound traffic detour is Stephenson Hwy to 13 Mile Rd to Campbell Rd, back to 12 Mile Rd.	Consumers Energy	6/23	7/12	Consumers Energy
14 Mile Road (PERMIT PROJECT)	West of Decker/Novi Road	Commerce Township, Novi and Walled Lake	Great Lakes Water Authority watermain replacement.	Yes. 14 Mile Rd is closed just west of Decker/Novi Rd.	Pontiac Trail to Maple Rd to M-5, back to 14 Mile Rd and vice versa.	Great Lakes Water Authority	1/4	Late Summer	Permit Work & Short-Term Road Closures
Adams Road	Long Lake Road to Square Lake Road	Troy and Bloomfield Township	Resurfacing with asphalt; upgrade to Long Lake/Adams Rd traffic signal; new center, left-turn lanes at Vineyards Dr. and Westview Rd; Americans with Disabilities Act-compliant crosswalks; improved drainage; extension of some passing and right-turn lanes.	Yes, southbound Adams Rd is closed to through traffic. Northbound Adams Road remains open for local traffic only.	Southbound traffic detour is Adams Rd to Square Lake Rd to Coolidge Hwy to Long Lake Rd, back to Adams Rd.	Pro-Line Asphalt	6/14	Late October	Adams Road

1 of 9*indicates new or updated project; TBA (To Be Announced)



2021 RCOC Road Construction and Permit Work Status (7/9/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Barron Road	Grange Hall Road to just north of Groveland Road	Groveland Township	Paving 2.39 miles of gravel road with asphalt, improved drainage, concrete curbs and gutters.	Yes. Residential and business access maintained.	Grange Hall Rd to Jossman Rd to Groveland Rd, back to Barron Rd and vice versa.	Iafrate Construction	4/12	Early November	Barron Road
*Barron Road and Grange Hall Road intersection	Barron Road/Grange Hall Road intersection	Groveland Township	Intersection safety improvements that include center left-turn and right-turn lanes.	No, the intersection will remain open with flaggers directing traffic.	No	Iafrate Construction	7/12	Late August	Barron Road
Big Beaver Road	Rochester Road to Dequindre Road	Troy	Concrete slab replacement	No. Expect lane closures on westbound Big Beaver Road for the work. Once completed, work continues on eastbound Big Beaver Road with lane closures.	No	DiLisio Contracting	5/6	Fall, TBA	Concrete Slab Replacements
Big Beaver Road (PERMIT PROJECT)	Just west of Dequindre Road (westbound lanes)	Troy	City of Troy watermain and sanitary sewer work.	No. Westbound Big Beaver Road will have lane closures just west of Dequindre Road (one lane will remain open for traffic during the work).	No	Pamar Enterprises	4/19	Early August	City of Troy Construction Updates

2 of 9*indicates new or updated project; TBA (To Be Announced)



2021 RCOC Road Construction and Permit Work Status (7/9/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Clarkston Road	Clearview Drive to Eston Road	Independence Township	High-Friction Surface Control application to the road curves to improve vehicle traction and safety.	No	No	Smith's Waterproofing	7/6	EXPECTED COMPLETION ON 7/9.	High-Friction Surface Treatment
Clarkston Road (part of the Independence Township road-funding millage)	Sashabaw Road to Flemings Lake Road	Independence Township	Road resurfacing project.	Yes. Residential and business access maintained during the work.	Flemings Lake Rd to Walters Rd to Waldon Rd to Sashabaw Rd, back to Clarkston Rd and vice versa.	Cadillac Asphalt	8/2	Early September	Independence Township Road Improvement Millage
Concrete Slab Replacements	Various heavier traveled roads throughout Oakland County	Various	Remove and replace concrete.	No, expect lane closures and traffic delays.	No	DiLisio Contracting and Cipparrone Contracting	4/9	Fall, TBA	Concrete Slab Replacements
Cranbrook Road	14 Mile Road to Maple Road	Bloomfield Township and City of Birmingham	Resurfacing 1.2 miles of road with asphalt, safety improvements, Americans with Disabilities Act-compliant sidewalk ramp improvements, traffic-signal upgrades, new curbs and gutters.	Yes. Local access to homes, businesses and Seaholm High School maintained.	For Cranbrook Rd through traffic: 14 Mile Rd to Lahser Rd to Maple Rd, back to Cranbrook/ Covington Rd and vice versa. For Lincoln Rd through traffic: Southfield Rd to Maple Rd and vice versa.	Pro-Line Asphalt	6/14	Late August	Cranbrook Road

3 of 9*indicates new or updated project; TBA (To Be Announced)



2021 RCOC Road Construction and Permit Work Status (7/9/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Currie Road	9 Mile Road to 10 Mile Road	Lyon Township	Gravel road paving (with asphalt) project that includes improved drainage, intersection improvements at Currie/10 Mile Road and new curbs and gutters.	Yes	10 Mile Rd to Napier Rd to 9 Mile Rd, back to Currie Rd and vice versa.	Iafrate Construction	4/12	Early October	Currie Road
Eston Road (part of the Independence Township road-funding millage)	Clarkston Road to Algonquin Blvd.	Independence Township	Culvert removal and replacement just north of Alamo Avenue. Additionally, road will be milled and paved with asphalt as part of the Independence Township road-funding millage. Paving work does not include the gravel section of the road.	Yes; however, local traffic will be maintained north and south of Alamo Avenue (location of culvert removal and replacement).	Clarkston Rd to Baldwin Rd to Indianwood Rd, back to Eston Road and vice versa.	Cadillac Asphalt	6/1	Late July	Independence Township Road Improvement Millage
Flemings Lake Road and Walters Road (part of the Independence Township road funding millage)	Clarkston Road to Waldon Road	Independence Township	Removal of the current pavement, grading/gravel work on the road's base and paving with asphalt.	Yes. Residential access will be maintained.	Clarkston Rd to Sashabaw Rd to Waldon Rd and vice versa.	Cadillac Asphalt	6/21	Late July	Independence Township Road Improvement Millage

4 of 9*indicates new or updated project; TBA (To Be Announced)



2021 RCOC Road Construction and Permit Work Status (7/9/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Grand River Avenue/Novi Road intersection	Grand River Avenue/Novi Road intersection	Novi	Concrete repairs, traffic-signal upgrade, Americans with Disabilities Act-compliant crosswalks, some new curbs and gutters.	Yes. Grand River Ave. is closed from Crescent Blvd and Novi Rd (west leg) for stage-one construction. Stage two involves closing Grand River Ave. from Novi Rd to Towne Center Dr (date TBA).	NB and SB Novi Rd remain open to traffic at Grand River Ave. with lane restrictions. Detour for the Grand River Ave. stage-one closure, from Crescent Blvd to Novi Rd, is Crescent Blvd to Towne Center Dr, back to Grand River Ave.	DiLisio Contracting	6/14)	Early September (for completion of entire project)	Concrete Slab Replacements
Greenfield Road (PERMIT PROJECT)	13 Mile Road to 14 Mile Road	Beverly Hills and Royal Oak	Consumers Energy gas main replacement work.	Yes, the road is closed to through traffic. Northbound Greenfield Road is open to local traffic only. Residential and business access maintained.	13 Mile Rd to Southfield Rd to 14 Mile Rd, back to Greenfield Rd and vice versa.	Consumers Energy	5/10	Late July	Permit Work & Short-Term Road Closures
*Mann Road (PERMIT PROJECT)	Clintonville Road to Sunburst Avenue	Independence Township	Sanitary sewer installation for a private development.	Yes, business and residential access maintained.	Lake Angelus Rd to Rohr Rd, back to Mann Rd and vice versa.	Pamar Enterprises	6/7	7/26	Permits & Short-Term Road Closures

5 of 9*indicates new or updated project; TBA (To Be Announced)



2021 RCOC Road Construction and Permit Work Status (7/9/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Maple Road	Franklin Road to Inkster Road	Bloomfield Township	Resurfacing, improved drainage, new traffic signals, addition of a center left-turn lane (from Inkster to east of Norham Rd), new curbs/gutters, culvert replacement east of Norham Rd and pathway construction on north side of Maple Rd.	Yes, residential and business access maintained.	Inkster Rd to Walnut Lake Rd to Franklin Rd, back to Maple Rd and vice versa.	Dan's Excavating	4/8	Late September	Maple Road
Maple Road (PERMIT PROJECT)	Middlebelt Road to Orchard Lake Road	West Bloomfield Township	Consumers Energy pipeline work.	No; there are lane and road-shoulder closures. Additionally, flaggers will direct traffic when necessary.	No	Michels Corporation	4/15	Late August	Consumers Energy
Middlebelt Road (PERMIT PROJECT)	13 Mile Road to Maple Road	Farmington Hills and West Bloomfield Township	Consumers Energy pipeline work.	No; there are lane and road-shoulder closures. Additionally, flaggers will direct traffic when necessary.	No	Michels Corporation	4/15	Late August	Consumers Energy

6 of 9*indicates new or updated project; TBA (To Be Announced)



2021 RCOC Road Construction and Permit Work Status (7/9/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Orchard Lake Road	Just south of 11 Mile Road to I-696	Farmington Hills	Remove and replace concrete.	No; expect lane closures during the work. Access to businesses and side streets will be maintained during the work.	No	Cipparrone Contracting	6/14	August (TBA)	Concrete Slab Replacements
*Orchard Lake Road (northbound)	Long Lake Road to Indian Trail	West Bloomfield Township	Guardrail replacement.	Yes -- just northbound Orchard Lake Rd. Daily closures from 8:30 am to 4:30 pm. Southbound Orchard Lake Rd will remain open to traffic.	For northbound Orchard Lake Rd traffic detour is Long Lake Rd to Middlebelt Rd, back to Orchard Lake Rd.	RCOC	7/8 & 7/9 (northbound closure to start approximately 8:30 am to 4:30 pm; road will reopen for the evening. Additional closure dates pending).	Road will fully open to traffic at approximately 4:30 p.m. (additional workdays will be announced soon).	Permit Work & Short-Term Road Closures
Preservation Overlays (Simple Resurfacing)	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent.	No, expect traffic delays.	No	Cadillac Asphalt and Ace-Saginaw Paving	5/11	Fall, TBA	2021 Project List
Road Joint Repairs	Various heavier traveled roads throughout Oakland County.	Various communities.	Mill (grind out pavement) road joints and pave with asphalt.	No. Traffic will be directed by flaggers in the work zone.	No.	Cadillac Asphalt	7/2	TBA	Joint Repair Program

7 of 9*indicates new or updated project; TBA (To Be Announced)



2021 RCOC Road Construction and Permit Work Status (7/9/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Sashabaw Road and Oakhill Road Roundabout	Sashabaw Road and Oakhill Road intersection	Brandon and Independence townships	Construction of a compact roundabout, reconstruction of one-third mile of roadway with asphalt, improved drainage, Americans with Disabilities Act-compliant crosswalks, lighting and new curbs and gutters.	Yes	Sashabaw Rd detour: Seymour Lake Rd to Baldwin Rd to Clarkston Rd, back to Sashabaw. Oakhill Rd detour: Perry Lake Rd to Seymour Lake Rd to Dartmouth Rd back to Oakhill Rd	TBA	Summer of 2021	Fall, TBA	Oakhill/Sashabaw Road Compact Roundabout
South Hickory Ridge Road (PERMIT PROJECT)	M-59 (Highland Road) to Lone Tree Road	Highland Township	ITC utility pole replacements.	Currently, flaggers are directing traffic in the work zone. Starting July 12, the road will close to through traffic. Residential and business access maintained.	Detour starting July 12: M-59 (Highland Rd) to Milford Rd to Lone Tree Rd, back to South Hickory Ridge Rd and vice versa.	ITC	6/28 (work being done under flag control; road closure will start July 12)	7/15	Permit Work & Short-Term Road Closures
Subdivision Roads (Special Assessment District)	Various subdivision roads in Oakland County townships	Various townships	Reconstruction and resurfacing roads with asphalt.	No	No	Various	Various start dates	Late fall	Special Assessment District (SAD) Projects

8 of 9*indicates new or updated project; TBA (To Be Announced)



2021 RCOC Road Construction and Permit Work Status (7/9/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Union Lake Road	Wise Road to Willow Road	Commerce Township	Removal and replacement of a culvert under the road. Work includes asphalt paving, storm sewer installation, new guardrail and signage.	Yes, business access maintained. Union Lake Rd will completely close just north of Willow Rd.	Wise Rd to Carroll Lake Rd to Commerce Rd, back to Union Lake Rd and vice versa.	V.I.L. Construction	7/22 (tentatively)	Late September	Union Lake Road Culvert Replacement
Walton Blvd.	Dixie Hwy to east of Sashabaw Road	Waterford Township	Reconstruction of road including asphalt paving, upgrading traffic signal, Americans with Disabilities Act-compliant crosswalks and new curbs.	No. Currently, two-way traffic is maintained on Walton Blvd. from Dixie Hwy. to east of Sashabaw Rd. The north half of the Sashabaw Rd/Walton Blvd. intersection will close at a future date for paving.	No (the north half of the Sashabaw/Walton Blvd. intersection will close for paving at future date that will be announced)	Pro-Line Asphalt	4/19	Early fall	Walton Blvd.

9 of 9*indicates new or updated project; TBA (To Be Announced)

