

2021 RCOC Road Construction and Permit Work Status (7/30/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
*10 Mile Road/Pierce Avenue intersection (PERMIT PROJECT)	Southfield Road and Greenfield Road	Southfield	Sanitary sewer installation	Yes. Residential and business access maintained.	Greenfield Rd to Lincoln Dr to Southfield Rd, back to 10 Mile Rd and vice versa.	Pamar Enterprises, Inc.	8/9	9/7	Permit Work & Short-Term Road Closures
11 Mile Road	Just east of South Hill Road	Lyon Township	Culvert removal and replacement.	No. Flaggers will direct traffic during the work.	No	Fonson Company, Inc.	September, TBA	November, TBA	11 Mile Culvert Replacement
12 Mile Road	Lahser Road to Evergreen Road	Southfield	Reconstruction of road including asphalt paving, traffic signal upgrades, adding right-turn lanes at several locations, Americans with Disabilities Act-compliant crosswalks, pathway construction and new curbs and gutters.	No. Two-way traffic maintained.	No	M.L. Chartier Excavating, Inc.	5/24	Late October	12 Mile Road, Lahser to Evergreen
14 Mile Road (PERMIT PROJECT)	West of Decker/Novi Road	Commerce Township, Novi and Walled Lake	Great Lakes Water Authority watermain replacement.	Yes. Westbound 14 Mile Rd is closed just west of Decker/Novi Rd. Eastbound 14 Mile Rd is open to traffic.	Westbound traffic detour is Pontiac Trail to Maple Rd to M-5, back to 14 Mile Rd.	Great Lakes Water Authority	1/4	Late Summer	Permit Work & Short-Term Road Closures
Adams Road	Long Lake Road to Square Lake Road	Troy and Bloomfield Township	Resurfacing with asphalt; upgrade to Long Lake/Adams Rd traffic signal; new center, left-turn lanes at Vineyards Dr. and Westview Rd; Americans with Disabilities Act-compliant crosswalks; improved drainage; extension of some passing and right-turn lanes.	Yes, southbound Adams Rd is closed to through traffic. Northbound Adams Road remains open for local traffic only.	Southbound traffic detour is Adams Rd to Square Lake Rd to Coolidge Hwy to Long Lake Rd, back to Adams Rd.	Pro-Line Asphalt	6/14	Late October	Adams Road

1 of 7 *indicates new or updated project; To Be Announced (TBA)



2021 RCOC Road Construction and Permit Work Status (7/30/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Barron Road	Grange Hall Road to just north of Groveland Road	Groveland Township	Paving 2.39 miles of gravel road with asphalt, improved drainage, concrete curbs and gutters.	Yes. Residential and business access maintained.	Grange Hall Rd to Jossman Rd to Groveland Rd, back to Barron Rd and vice versa.	Iafrate Construction	4/12	Early November	Barron Road
Barron Road/Grange Hall Road intersection	Barron Road and Grange Hall Road intersection	Groveland Township	Intersection safety improvements that include center left-turn and right-turn lanes.	No, the intersection will remain open with flaggers directing traffic.	No	Iafrate Construction	7/19	Late August	Barron Road
*Big Beaver Road	Rochester Road to Dequindre Road	Troy	Concrete slab replacement	No, expect lane closures.	No.	DiLisio Contracting	5/6	Early August	Concrete Slab Replacements
*Big Beaver Road (PERMIT PROJECT)	Just west of Dequindre Road (westbound lanes)	Troy	City of Troy watermain and sanitary sewer work.	No. Westbound Big Beaver Road will have lane closures just west of Dequindre Road (one lane will remain open for traffic during the work).	No	Pamar Enterprises	4/19	Late August	City of Troy Construction Updates
Clark Road	Meadow Lane and Hogback Lake Road	Springfield Township	Canadian National railroad crossing repairs.	Yes	Hogback Lake Rd to Andersonville Rd, back to Clark Road and vice versa.	Canadian National	7/26	8/3	Permit Work & Short-Term Road Closures
*Clarkston Road (part of the Independence Township road funding millage)	Sashabaw Road to Flemings Lake Road	Independence Township	Road resurfacing project.	Yes. Residential and business access maintained during the work.	Flemings Lake Rd to Walters Rd to Waldon Rd to Sashabaw Rd, back to Clarkston Rd and vice versa.	Cadillac Asphalt	8/4	Early September	Independence Township Road Improvement Millage

2 of 7 *indicates new or updated project; To Be Announced (TBA)



2021 RCOC Road Construction and Permit Work Status (7/30/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Concrete Slab Replacements	Various heavier traveled roads throughout Oakland County	Various	Remove and replace concrete.	No, expect lane closures and traffic delays.	No	DiLisio Contracting and Cipparrone Contracting	4/9	Fall, TBA	Concrete Slab Replacements
Cranbrook Road	14 Mile Road to Maple Road	Bloomfield Township and City of Birmingham	Resurfacing 1.2 miles of road with asphalt, safety improvements, Americans with Disabilities Act-compliant sidewalk ramp improvements, traffic-signal upgrades, new curbs and gutters.	Yes. Local access to homes, businesses and Seaholm High School maintained.	For Cranbrook Rd through traffic: 14 Mile Rd to Lahser Rd to Maple Rd, back to Cranbrook/ Covington Rd and vice versa. For Lincoln Rd through traffic: Southfield Rd to Maple Rd and vice versa.	Pro-Line Asphalt	6/14	Late August	Cranbrook Road
Currie Road	9 Mile Road to 10 Mile Road	Lyon Township	Gravel road paving (with asphalt) project that includes improved drainage, intersection improvements at Currie/10 Mile Road and new curbs and gutters.	Yes	10 Mile Rd to Napier Rd to 9 Mile Rd, back to Currie Rd and vice versa.	Iafrate Construction	4/12	Early October	Currie Road
*Eston Road (part of the Independence Township road funding millage)	Clarkston Road to Algonquin Blvd.	Independence Township	Culvert removal and replacement just north of Alamo Avenue. Additionally, road will be milled and paved with asphalt as part of the Independence Township road funding millage. Paving work does not include the gravel section of the road.	Yes; however, local traffic will be maintained north and south of Alamo Avenue (location of culvert removal and replacement).	Clarkston Rd to Baldwin Rd to Indianwood Rd, back to Eston Road and vice versa.	Cadillac Asphalt	6/1	Early August	Independence Township Road Improvement Millage

3 of 7 *indicates new or updated project; To Be Announced (TBA)



2021 RCOC Road Construction and Permit Work Status (7/30/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
*Flemings Lake Road and Walters Road (part of the Independence Township road funding millage)	Clarkston Road to Waldon Road	Independence Township	Removal of the current pavement, grading/gravel work on the road's base and paving with asphalt.	Yes. Residential access will be maintained.	Clarkston Rd to Sashabaw Rd to Waldon Rd and vice versa.	Cadillac Asphalt	6/21	Early August	Independence Township Road Improvement Millage
*Giddings Road (PERMIT PROJECT)	Silver Bell Road and Joslyn Road	Orion Township	Canadian National railroad crossing work.	Yes	Silver Bell Rd to Joslyn Rd to Waldon Rd, back to Giddings Rd and vice versa.	Canadian National	8/5	8/6	Permit Work & Short-Term Road Closures
Grand River Avenue/Novi Road intersection	Grand River Avenue/Novi Road intersection	Novi	Concrete repairs, traffic signal upgrade, Americans with Disabilities Act-compliant crosswalks, some new curbs and gutters.	Yes, Grand River Ave from Novi Rd to Town Center Dr is closed.	NB and SB Novi Rd remain open to traffic at Grand River Ave with lane restrictions. The detour for traffic east of Grand River Ave is Town Center Dr to Crescent Blvd, back to Grand River Ave.	DiLisio Contracting	6/14	Mid-August	Concrete Slab Replacements
*Greenfield Road (PERMIT PROJECT)	13 Mile Road to 14 Mile Road	Beverly Hills and Royal Oak	Consumers Energy gas main replacement work.	Yes, the road is closed to through traffic. Northbound Greenfield Road is open to local traffic only. Residential and business access maintained.	13 Mile Rd to Southfield Rd to 14 Mile Rd, back to Greenfield Rd and vice versa.	Consumers Energy	5/10	Late August	Permit Work & Short-Term Road Closures
Loop Road	North of 14 Mile Road	Commerce Township	Oakland County Water Resources Commissioner's Office sanitary sewer repairs.	Yes. Access to businesses maintained.	14 Mile Rd to Haggerty Rd to Maple Rd, back to Loop Rd and vice versa.	Oakland County Water Resources Commissioner's Office	7/22	8/6	Permit Work & Short-Term Road Closures

4 of 7 *indicates new or updated project; To Be Annouced (TBA)



2021 RCOE Road Construction and Permit Work Status (7/30/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Maple Road	Franklin Road to Inkster Road	Bloomfield Township	Resurfacing, improved drainage, new traffic signals, addition of a center left-turn lane (from Inkster to east of Norham Rd), new curbs/gutters, culvert replacement east of Norham Rd and pathway construction on north side of Maple Rd.	Yes, residential and business access maintained.	Inkster Rd to Walnut Lake Rd to Franklin Rd, back to Maple Rd and vice versa.	Dan's Excavating	4/8	Late September	Maple Road
Maple Road (PERMIT PROJECT)	Middlebelt Road to Orchard Lake Road	West Bloomfield Township	Consumers Energy pipeline work.	No, there are lane and road-shoulder closures. Additionally, flaggers will direct traffic when necessary.	No	Michels Corporation	4/15	Late August	Consumers Energy
Middlebelt Road (PERMIT PROJECT)	13 Mile Road to Maple Road	Farmington Hills and West Bloomfield Township	Consumers Energy pipeline work.	No, there are lane and road-shoulder closures. Additionally, flaggers will direct traffic when necessary.	No	Michels Corporation	4/15	Late August	Consumers Energy
Milford Road Culvert Replacement	Just east of Water Road over Buckhorn Creek	Rose Township	Remove and replace a culvert under the road. Work also includes asphalt paving, new storm sewers, replacement of guardrails and installation of curbs and gutters.	Yes.	Fenton Rd to Hickory Ridge Rd to Middle Rd, back to Milford Rd and vice versa.	Superior Company, Inc.	Late August (start date TBA)	Late October	Milford Road Culvert

5 of 7 *indicates new or updated project; To Be Announced (TBA)



2021 RCOC Road Construction and Permit Work Status (7/30/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Orchard Lake Road	Just south of 11 Mile Road to I-696	Farmington Hills	Remove and replace concrete.	No, expect lane closures during the work. Access to businesses and side streets will be maintained during the work.	No	Cipparrone Contracting	6/14	August (TBA)	Concrete Slab Replacements
Orchard Lake Road (northbound)	Long Lake Road to Indian Trail	West Bloomfield Township	Guardrail replacement	Yes, just northbound Orchard Lake Rd. Daily closures from 8:30 am to 4:30 pm. Southbound Orchard Lake Rd will remain open to traffic.	For northbound Orchard Lake Rd traffic detour is Long Lake Rd to Middlebelt Rd, back to Orchard Lake Rd.	RCOC	TBA (daily closures will be announced)	TBA	Permit Work & Short-Term Road Closures
Preservation Overlays (Simple Resurfacing)	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent.	No, expect traffic delays.	No	Cadillac Asphalt and Ace-Saginaw Paving	5/11	Fall, TBA	2021 Project List
Rattalee Lake Road	Eagle Road and Terrace Road	Rose Township	Canadian National railroad crossing repairs.	Yes	Terrace Rd to East Davisburg Rd to Eagle Rd, back to Rattalee Lake Rd and vice versa.	Canadian National	TBA	TBA	Permit Work & Short-Term Road Closures
Road Joint Repairs	Various heavier traveled roads throughout Oakland County.	Various communities.	Mill (grind out pavement) road joints and pave with asphalt.	No. Traffic will be directed by flaggers in the work zone.	No.	Cadillac Asphalt	7/2	TBA	Joint Repair Program

6 of 7 *indicates new or updated project; To Be Announced (TBA)



2021 RCOE Road Construction and Permit Work Status (7/30/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Sashabaw Road and Oakhill Road Roundabout	Sashabaw Road and Oakhill Road intersection	Brandon and Independence townships	Construction of a compact roundabout, reconstruction of one-third mile of roadway with asphalt, improved drainage, Americans with Disabilities Act-compliant crosswalks, lighting and new curbs and gutters.	Yes	Sashabaw Rd detour: Seymour Lake Rd to Baldwin Rd to Clarkston Rd, back to Sashabaw. Oakhill Rd detour: Perry Lake Rd to Seymour Lake Rd to Dartmouth Rd back to Oakhill Rd	TBA	Summer of 2021	Fall, TBA	Oakhill/Sashabaw Road Compact Roundabout
Subdivision Roads (Special Assessment District)	Various subdivision roads in Oakland County townships	Various townships	Reconstruction and resurfacing roads with asphalt.	No	No	Various	Various start dates	Late fall	Special Assessment District (SAD) Projects
*Union Lake Road Culvert Replacement	Commerce Road to Wise Road	Commerce Township	Removal and replacement of a culvert under the road. Work includes asphalt paving, storm sewer installation, new guardrails and signage.	Yes, business access maintained north and south of the culvert.	Wise Rd to Carroll Lake Rd to Commerce Rd, back to Union Lake Rd and vice versa.	V.I.L. Construction	8/2	Late September	Union Lake Road Culvert Replacement
*Walton Blvd.	Dixie Hwy to east of Sashabaw Road	Waterford Township	Reconstruction of road including asphalt paving, upgrading traffic signal, Americans with Disabilities Act-compliant crosswalks and new curbs.	Yes, the north half of the Walton Blvd and Sashabaw Rd intersection to close Aug. 9 for seven days. Two-way traffic maintained on Walton Blvd from Dixie Hwy to Sashabaw Rd.	The detour for the north half closure of Walton Blvd at Sashabaw Rd starting Aug 9 for approximately 7 days is Maybee Rd Dixie Highway to Walton Blvd, back to Sashabaw Rd and vice versa.	Pro-Line Asphalt	4/19	Early fall	Walton Blvd.

7 of 7 *indicates new or updated project; To Be Announced (TBA)

