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a. General
The Contractor shall cooperate and coordinate construction activities with the owners of utilities as stated in section 104.08, Cooperation by the Contractor, of the Michigan Department of Transportation 2020 Standard Specifications for Construction. In addition, for protection of underground utilities, the Contractor shall follow the requirements in section 107.12, Contractor’s Responsibility for Utility Property and Services.	Comment by Obrien, Jeff: Deleted this because it is clearly stated in the standard specs and contradicts our local project SPs.

The location of all public utilities shown on these plans is taken from the best available data. The RCOC will not be responsible for any omission or variations from the locations shown. Pursuant to Public Act 174 of 2013, notice shall be given to Miss Dig prior to performance of underground work in accordance with this Contract. Phone (800) 482-7171, (248) 647-7344, or 811.

Temporary Supporting of Active Utility Lines within Excavations - Where existing utility lines are within areas of proposed construction excavations; the Contractor shall coordinate with the respective utilities to support and protect the utilities within the excavation according to Miss Dig regulations and per the appropriate utility company standards.  Protection and supporting of utilities shall be considered as included in other related contract items and not paid for separately.

Utility coordination shall be included in other contract items and not paid for separately.

b. Public Utilities
The Special Notes/General Notes in the plans show a list of utilities companies that have facilities located within the Right-of-Way. 

The owners of existing utility facilities that are within grading or structure limits and identified to be relocated on the Plans, will move them to locations designated by the Engineer or will remove them entirely from the highway Right-of- Way. Utilities may be relocating or replacing facilities which may or may not be shown on the plans in conjunction with the proposed roadwork. 

Owners of Public Utilities will not be required by the RCOC to move additional poles, wires or structures in order to facilitate the operation of construction equipment unless it is determined by the Engineer that such poles or structures constitute a hazard to the public or are extraordinarily dangerous to the Contractor’s operations.

Where required by the local utility company or applicable code, install, or have installed all necessary insulators or electrical protective devices and/or coordinate with the local utility company to have required protective devices installed on the utility company's facilities. The cost of any protective devices or insulators shall be included in the other contract items and will not paid for separately.

When insulators or electrical protection devices are not sufficient, the contractor shall provide a Qualified Person and Qualified Linemen to construct the proposed work. The cost shall be included in the other contract items and not paid for separately.   

Hydro excavation may be required for foundation excavation and other items of work near existing utilities.  Method and application to be approved by Engineer.  The cost of the work will not be paid for separately.

c. Known Utility Conflicts	Comment by Obrien, Jeff: Identify all utility CONFLICTS in this section. Identify how these will be resolved, when, and the contact individual at the utility. All conflicts need to be identified and coordinated by the GI meeting. If not completed properly, delay costs could be requested by the Contractor and are 100% RCOC responsibility (MDOT will NOT participate).
A utility conflict is where a road or storm sewer structure shares the same exact space as the utility and cannot be built unless the utility relocates. Utility conflicts are listed below by each facility owner, if any.

There are no known utility conflicts.

Or

Consumer Gas (Gas Transmission and Distribution)
This section should list who is doing the work. Is it Consumer Gas or the Departments Contractor? If it is DTE who is the Contact person for this work?

Answer the 5 W’s +1 (Who, What, When, Where, How, and Why)

How many feet of line or number of poles?

What stage in construction?

Will the work be done before or after the start of work according to the progress clause?	Comment by Obrien, Jeff: Every effort shall be made to have the utilities relocated prior to final plan submittal to MDOT.

How long will it take? Be certain that you have given this enough time but not too much time either. Be fair and realistic.

DTE (Overhead Lines and Utility Poles)
See Consumer Gas Example Above

Entire project - Traffic signal and associated work will require work within proximity of DTE.

d. Special Conditions	Comment by Obrien, Jeff: Identify any special areas within the project where the contract work will need to be completed carefully around an existing utility. This is for areas that are not direct conflicts but rather areas the Contractor (& Engineer) should be made aware.
Special Conditions are where a road or storm sewer is in very close proximity of the utility and special care must be used when excavating, backfilling, and compacting the areas. Special Conditions are listed below for each utility, if any.

There are no known special Conditions.

Or

DSW (Waterman and Sanitary Sewer)
See Consumer Gas Example Above

Buckeye (Oil Pipeline)
See Consumer Gas Example Above

If this is a Fed-aid Job delete the following section.

e. Local Let Notes	Comment by Obrien, Jeff: Delete for MDOT let projects. To remain for Local Let projects.
No additional compensation will be paid to the Contractor for delays due to material shortages or other reasons beyond the control of the RCOC, or for delays on construction due to the encountering of existing utilities that are, or are not, shown on the plans.

Delay of any utility relocations on any portion of this project may be considered the basis for a claim for an extension of time for completion as determined reasonable by the Engineer, but will not be considered the basis for a claim for extra compensation or an adjustment in contract unit prices.
