

2017 Road Commission for Oakland County Road Construction and Permit Projects (6/14/17 Update)

RO	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
*10 Mile Road (PERMIT PROJECT)	At Pierce Road (west of Greenfield Road)	Southfield	Water main, sanitary/storm sewer and pavement repairs (City of Southfield project)	Yes	Southfield Rd to Mt. Vernon Rd to Greenfield Rd back to 10 Mile and vice versa	Pamar Enterprises	6/16/17	8/31/17	City of Southfield Engineering Dept.
*12 Mile Bridges	Between Telegraph and Lahser Roads	Southfield	Concrete repairs and partial painting	No. There will be lane restrictions	No	CA Hull	6/19/17	Mid-August	12 Mile Bridges/Southfield
*North Holly Road	North of Evans Road	Holly Township	Installation of a storm sewer on east side of road	No, flaggers directing traffic	No	RCOC Hwy Maintenance	6/26/17	6/30/17	North Holly Road Storm Sewer
Baldwin Road	Seymour Lake Road to Oakwood Road	Brandon and Oxford townships	Milling and resurfacing road	No, flaggers directing traffic	No	Ace-Saginaw Paving Company	6/7/17	June (TBA)	Preservation Overlays
Brown Road (PERMIT PROJECT)	Joslyn Road to Baldwin Road	Orion Township and Auburn Hills	Widening from current configuration to five-lanes (Orion Township project)	No, traffic will be maintained in both directions with continuous center left-turn lane	No	Orion Township and OHM Advisors	TBA (July)	TBA	Brown Road
Crooks Road (PERMIT PROJECT)	Square Lake Road to south of Long Lake Road	Troy	Concrete slab replacement on turn-arounds and travel lanes (City of Troy project)	No	No	DiLisio	Early June	Late June	City of Troy Public Works
Glanworth Road (PERMIT PROJECT)	East of M-24 (Lapeer Road)	Orion Township	Glanworth Road is closed at M-24 for installation of underground utilities for Kroger	Yes (residential road)	Residents to use Summer Road	Oscar W. Larson Company	6/12/17	6/23/17	Oscar W. Larson
Lakeville Road	Rochester Road to Gaspie Road	Village of Oxford, Oxford and Addison townships	Milling, resurfacing and some guardrail replacement	No, flaggers will direct traffic	No	Ace-Saginaw Paving Company	5/15/17	Mid-June (shoulder work in progress)	Preservation Overlays
Maple Road	Farmington Road to Orchard Lake Road	West Bloomfield Township	Reconstruction including center turn lane, right turn lane extensions, drainage improvements, traffic-signal modernizations.	Yes, eastbound lane is closed; westbound lane remains open	Drake Rd to Walnut Lake Rd to Orchard Lake Rd and vice versa	Dan's Excavating	4/3/17	July (TBA)	Maple Road Project

1 of 2 (*indicates new or updated project; TBA = To Be Announced)



2017 Road Commission for Oakland County Road Construction and Permit Projects (6/14/17 Update)

RO	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Oakwood Road	Leece Road to M-24	Brandon and Oxford townships	Milling various sections and resurfacing entire 6.6 mile stretch of road	No, flaggers will be directing traffic.	No	Ace-Saginaw Paving Company	6/15/17	July (TBA)	Preservation Overlays
Orchard Lake Road	North of Northwestern Hwy. to just south of Maple Road	West Bloomfield Township	Reconstruction of road to a 4-lane boulevard, elimination of service drive east of Orchard Lake Rd, construction of pedestrian paths, ADA compliant crosswalks, improved drainage	No, one lane open in each direction with a center left-turn lane (Powers Rd intersection will close for realignment at a date TBA)	No	Dan's Excavating	6/12/17	Late October	Orchard Lake Road Construction
South Blvd. (PAVING)	East of Crooks Road to west of Livernois; East of John R to west of Dequindre	Rochester Hills and Troy	Resurfacing	No, flaggers to direct traffic	No	Cadillac Asphalt	6/15/17	Late-August	South Boulevard
South Blvd./ Livernois Road intersection	South Blvd./ Livernois Road	Rochester Hills and Troy border	Intersection safety improvement project includes widening, new traffic signal, ADA compliant cross walks and resurfacing	No, intersection is open to traffic. Traffic signal is moving one approach at a time for duration of project	No	Florence Cement	5/8/17	Mid-September	South Boulevard
Williams Lake Road	Elizabeth Lake Road to Pontiac Lake Road	Waterford Township	Micro-milling, chip and seal and complete with an asphalt overlay	No, flaggers directing traffic	No	Cadillac Asphalt	5/15/17	End of June	Preservation Overlays

