

[2018 Road Commission for Oakland County Construction and Permit Projects \(7/27/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
*Adams Road	Square Lake Road and South Blvd	Troy and Bloomfield Township	Resurfacing, drainage improvements, shoulder widening and traffic signal upgrades	Yes, southbound traffic will be detoured. Northbound Adams will remain open to traffic	Southbound Adams Rd traffic detour is South Blvd to Squirrel Rd to Square Lake Rd, back to Adams Rd	Ajax	8/8/18	Late October	Adams Road, South Blvd to Square Lake Road
Baldwin Road (Phase I)	Phase I-Morgan Road to Gregory Road 2017-2018; Phase II-Gregory to Waldon 2018-2019	Orion Township	Reconstruction of Baldwin Road including: 5 roundabouts, widening, Americans with Disabilities Act (ADA) compliant crosswalks, improved lighting, pedestrian paths, concrete curb and gutter	No; intermittent lane closures (NB and SB Baldwin Road traffic maintained)	No	Dan's Excavating (Phase I contractor)	4/2/18	Late Fall (Phase II will begin Spring of 2019)	Baldwin Road
Gregory Road (part of the Baldwin Road Phase I project)	Gregory Road at Baldwin Road	Orion Township	Storm sewers, drainage, water main and pavement preparation	Yes	Baldwin Rd to Morgan Rd to Rohr Rd, back to Gregory Rd and vice versa	Dan's Excavating	5/14/18	August, TBA	Baldwin Road
*Bass Lake Road	South of Sleeth Road	Commerce Township	Culvert replacement	Yes	Sleeth Rd to Benstein Rd, back to Bass Lake Rd	RCOC	7/28/18	7/28/18 (evening)	Weekend, Emergency & Short-Term Closures
Concrete Slab Replacements	Various heavier traveled roads	Various	Remove and replace concrete	No, expect lane closures	No	Cipparone	6/4/18	TBA	Concrete Slab Replacement
Dequindre Road (Phase II)	Burningbush Drive to Long Lake Road	Troy and Sterling Heights border	Widening to 5 lanes with center left-turn lane, traffic signal upgrades, improved drainage, Americans with Disabilities Act (ADA) compliant crosswalks	No	No	Dan's Excavating	3/5/18	Late Fall	Dequindre Road
Elizabeth Lake Road (PERMIT PROJECT)	Highland Road (M-59) and Teggerdine Road	White Lake Township	Water main work	Yes	Highland Rd (M-59) to Teggerdine Rd, back to Elizabeth Lake Rd and vice versa	McCarthy and Smith	7/20/18	7/30/18	Weekend, Emergency & Short-Term Road Closures

1 of 4 (*indicates new or updated project; TBA=To Be Announced)



[2018 Road Commission for Oakland County Construction and Permit Projects \(7/27/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Inkster Road	North of 14 Mile Road	Bloomfield Township and West Bloomfield Township	Roadside bank is repaired. Curb/pavement repair work is ongoing. Inkster Road will be milled and paved with asphalt from 14 Mile to Lone Pine Road	Yes, NB Inkster Rd remains closed for pavement and curb replacement	14 Mile Rd to Middlebelt Rd to Maple Rd, back to Inkster Rd	CI Contracting	7/17/18	August, TBA	Weekend, Emergency & Short-Term Road Closures
*Joint Replacement	Various heavier traveled roads throughout Oakland County	Various	Milling out road joints and filling with hot mix asphalt	No; however, expect lane restrictions in work zones	No	Cadillac Asphalt	Late July, TBA	Early October	Road Joint Repairs
Livernois Road	Maple Road and Big Beaver Road	Troy	Paving and concrete repairs	No	No	Cadillac Asphalt	TBA	TBA	Livernois Road
Maple Road (Phase II)	Halsted Road to Drake Road	West Bloomfield Township	Reconstruction including center turn lane, right turn lane extensions, drainage improvements, traffic-signal modernizations	No	No	Dan's Excavating	4/9/18	COMPLETE	Maple Road (Drake to Halsted)
Middlebelt Road (PERMIT PROJECT)	10 Mile Road and 14 Mile Road	Farmington Hills	Replacement of high pressure gas transmission line	No, currently under flag control from 9 a.m. - 3 p.m. daily	No	Consumers Energy	Late April	Late summer	Consumers Energy
Middlebelt Road (PERMIT PROJECT)	11 Mile and 12 Mile Road	Farmington Hills	Consumers Energy installation of high pressure gas main	Yes (local and emergency access maintained)	11 Mile Rd to Orchard Lake Rd to 12 Mile Rd, back to Middlebelt Rd and vice versa	Consumers Energy	6/16/18	8/10/18	Traffic Alerts
Opdyke Road	Auburn Road to Perry Road	Pontiac and Auburn Hills	Bridge replacement over the Clinton River, resurfacing, Americans with Disabilities Act compliant crosswalks/bus stops, improved drainage, construction of a pedestrian pathway from Auburn Rd to I-75 & water main work between Featherstone and Walton Blvd.	Yes, between Auburn Road and M-59 is closed for bridge replacement, two-way traffic maintained from M-59 to Perry Road	Auburn Rd to Martin Luther King Blvd to Featherstone, back to Opdyke Rd and vice versa	Dan's Excavating	6/18/18	Mid-October	Opdyke Road



[2018 Road Commission for Oakland County Construction and Permit Projects \(7/27/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
*Pine Tree Road	Clarkston Road to Heights Road	Orion Township	Road rehabilitation including paving, ditching, drainage improvements and Americans with Disabilities Act compliant sidewalks	Yes. Residential traffic will be maintained	Clarkston Rd to Joslyn Rd to Heights Rd, back to Pine Tree Rd and vice versa	Cadillac Asphalt	8/6/18	Mid-September	Pine Tree Road
Preservation Overlays	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing, placing 1.5-2 inches of asphalt on the road surface; work is weather-dependent	No, mostly done under flag control	No	Ajax Paving	April	Various dates through the end of July	2018 Preservation Overlay (list and schedule)
South Blvd	Coolidge Hwy to Adams Road	Rochester Hills and Troy	Culvert replacement just west of Coolidge Hwy	Yes	Squirrel Rd to Square Lake Rd to Crooks Rd, back to South Blvd and vice versa	Pro-Line Asphalt	7/16/18 at 7:00 a.m.	7/21/18 (once open, eastbound South Blvd from Coolidge Hwy to Adams will remain closed. Westbound South Blvd will open to traffic.	South Blvd
South Blvd over Ferry Creek Drain	West of John R	Rochester Hills and Troy	Culvert replacement	Yes	TBA	Z Contractors	October, TBA	Z Contractors	South Blvd Over Ferry Creek Drain
South Blvd.	Adams Road and Crooks Road	Rochester Hills and Troy	Resurfacing, drainage improvements, traffic signal upgrades and Borden Drain culvert replacement. South Blvd from Crooks to Coolidge will be partially reconstructed.	Yes, just west of Coolidge Hwy for culvert replacement. Once complete, the road will be open to westbound traffic from Coolidge to Adams; eastbound South Blvd will remain closed	South Blvd. to Squirrel Rd to Square Lake Rd to Crooks Rd, back to South Blvd and vice versa.	Pro-Line Asphalt	6/20/18	Mid-September	South Blvd
*Tripp Road	Van Road to Dixie Highway	Groveland Township	Reconstruction of road including culvert replacement, improved drainage, widening/paving of road shoulders, curb and gutter installation.	Yes	Dixie Hwy to Grange Hall Rd, back to Tripp Rd and vice versa	Angelo Iafrate	7/30/18	Mid-November	Tripp Road

3 of 4 (*indicates new or updated project; TBA=To Be Announced)



[2018 Road Commission for Oakland County Construction and Permit Projects \(7/27/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Walton Blvd.	Adams Road and Squirrel Road	Auburn Hills and Rochester Hills	Replacement of three culverts, improved drainage, concrete curbs/gutters and resurfacing	No, two-way traffic is shifted to the north half of Walton Blvd. Firewood and Bellarmine drives are closed at Walton Blvd.	No, Firewood and Bellarmine drives are closed at Walton Blvd. Residents can use Tienken or Adams roads.	Z Contractors	5/14/18	Late fall (remaining resurfacing work could take place in 2019)	Walton Blvd Culvert Replacement
West Long Lake Road	Corporate Drive to Tower Drive	Troy	Concrete slab replacement	No	No	Rigid Pavement Construction	6/18/18	COMPLETE	Concrete Slab Replacements
West Long Lake Road	East and west approaches to Telegraph Road	Bloomfield Township	Remove concrete approaches at Telegraph Road and replace with asphalt	No, one lane maintained in each direction	No	Pro-Line Asphalt	6/21/18	Late July	West Long Lake Road at Telegraph
*Wixom Road	Over the Huron River, just south of Wixom Trail	Milford and Commerce townships	Bridge replacement	Yes, road will close over Huron River. The waterway will close for culvert demolition from 7/29 at 9 p.m. -8/3 along with other brief periods for construction	Glengary Rd to Benstein Rd to Bass Lake Rd to Sleeth Rd, back to Wixom Rd and vice versa	Grand River Construction	7/29/18	Late October	Wixom Road bridge over Huron River
Wood Trail (subdivision road)	South of Drahner, between M-24 and Newman Road	Oxford Township	Culvert replacement	Yes, closed to through vehicle traffic. Polly Ann Trail (a pedestrian/bike trail) is closed at Paint Creek	No set detour, residential traffic is maintained north and south of closure	Angelo lafrate	5/21/18 (road closed since 2/24/18 due to a culvert failure)	TBA	Weekend, Emergency & Short-Term Road Closures

