

[2018 Road Commission for Oakland County Road Construction and Permit Projects \(8/31/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Adams Road	From Square Lake Road to South Blvd	Troy and Bloomfield Township	Resurfacing, drainage improvements, shoulder widening and traffic signal upgrades	Yes, southbound remains closed just north of the I-75 ramps; northbound remains open to traffic	For southbound traffic: South Blvd to Squirrel Rd to Square Lake Rd, back to Adams Rd	Ajax	8/8/18	Late October	<a href="#">Adams Road, South Blvd to Square Lake Road</a>
Baldwin Road	Phase I-Morgan Road to Gregory Road 2017-2018; Phase II-Gregory to Waldon 2018-2019	Orion Township	Reconstruction of Baldwin Road including: 5 roundabouts, widening, Americans with Disabilities Act (ADA) compliant crosswalks, improved lighting, pedestrian paths, concrete curb and gutter	No; intermittent lane closures (NB and SB Baldwin Road traffic maintained)	No	Dan's Excavating	4/2/18	Late Fall (Phase II will begin Spring of 2019)	<a href="#">Baldwin Road</a>
Jordan Road (part of the Baldwin Road project)	At Baldwin Road	Orion Township	Storm sewer, drainage and roundabout construction	Yes	Brown Rd to Georgia Rd, back to Jordan Rd and vice versa	Dan's Excavation	8/6/18	October, TBA	<a href="#">Baldwin Road</a>
Judah Road (part of Baldwin Road project)	At Baldwin Road	Orion Township	Storm sewer and drainage	Yes	Brown Rd to Joslyn Rd, back to Judah Rd and vice versa	Dan's Excavating	8/6/18	Late October, TBA	<a href="#">Baldwin Road</a>
*Morgan Road (part of the Baldwin Road project)	At Baldwin Road	Orion Township	Concrete curb/gutter, sidewalk, storm sewer, drainage improvements and concrete paving	No	No	Dan's Excavating	8/13/18	Currently open to traffic (future closure dates pending)	<a href="#">Baldwin Road</a>
Concrete Slab Replacements	Various heavier traveled roads	Various	Remove and replace concrete	No, expect lane closures	No	Cipparone	6/4/18	TBA	<a href="#">Concrete Slab Replacement</a>
Crooks Road (PERMIT PROJECT)	North of Maple Road	Troy	City of Troy water main work	No	No	City of Troy	8/10/18	Substantially complete	<a href="#">Weekend, Emergency &amp; Short-Term Road Closures</a>

1 of 6 (\* indicates new or updated project)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(8/31/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Dequindre Road (Phase II)	From Long Lake Road to Burningbush Drive	Troy and Sterling Heights border	Widening to 5 lanes with center left-turn lane, traffic signal upgrades, improved drainage, Americans with Disabilities Act (ADA) compliant crosswalks	No	No	Dan's Excavating	3/5/18	Late Fall	<a href="#">Dequindre Road</a>
*19 Mile Road/Square Lake Road (part of the Dequindre Road project)	19 Mile Road/Square Lake Road at Dequindre Road (ONLY EAST HALF OF INTERSECTION IS CLOSED)	Troy and Sterling Heights	Intersection drainage improvements and paving	Yes, just the east half of the 19 Mile/Square Road intersection	18 Mile Road/Long Lake Road to Ryan Road to Dequindre Rd, back to 19 Mile/Square Lake Rd and vice versa	Dan's Excavating	8/10/18	Mid-September	<a href="#">Dequindre Road</a>
*Flint, Miller and Orion roads intersection	Flint, Miller and Orion roads intersection	Village of Lake Orion and Orion Township	Construction of a roundabout	Yes	For detours: <a href="#">CLICK HERE</a>	Commerce Construction and Landscaping Inc.	9/10/18	Early November	<a href="#">Flint, Miller &amp; Orion Road Roundabout</a>
*Grand River Avenue at South Hill Road	Grand River Avenue and South Hill Road intersection	Lyon Township	Intersection improvements, additional turn lanes, traffic signal installation, drainage improvements and Americans with Disabilities Act compliant crosswalks, sidewalk and ramps.	Yes. The south approach of South Hill at Grand River will close to traffic. Remainder of intersection will be open to traffic.	Grand River Ave to Haas Rd to 12 Mile Rd back to South Hill Rd and vice versa	Fonson Company, Inc.	9/10/18	Early November	<a href="#">Grand River at South Hill Road</a>
Grange Hall Road	I-75 to just west of Fagan Road	Holly Township	Milling, resurfacing with hot mix asphalt, guardrail installation and aggregate road shoulders	No	No	TBA	TBA	Ace-Saginaw Paving	<a href="#">Preservation Overlays</a>
Hospital Road (PERMIT PROJECT)	From Highland Rd (M-59) to Pontiac Lake Road	Waterford Township	Sanitary sewer and water main work	No	No	Bloom General Contracting (development)	8/23/18	<b>COMPLETE</b>	<a href="#">Weekend, Emergency &amp; Short-Term Road Closures</a>

2 of 6 (\* indicates new or updated project)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(8/31/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Joint Replacement	Various heavier traveled roads throughout Oakland County	Various	Milling out road joints and filling with hot mix asphalt	No; however, expect lane restrictions in work zones	No	Cadillac Asphalt	7/30/18	Early October	<a href="#">Road Joint Repairs</a>
Lahser Road and 13 Mile Road (PERMIT PROJECT)	Lahser Road and 13 Mile Road intersection	Beverly Hills	Consumers Energy gas utility work	No	No; however, there are lane restrictions	Consumers Energy	8/15/18	Mid-October	<a href="#">Weekend, Emergency &amp; Short-Term Road Closures</a>
Lansdowne Road bridge	From Hatchery Road to Williams Lake Road	Waterford Township	Bridge maintenance	No	No	Z Contractors	8/6/18	<b>COMPLETE</b>	<a href="#">Lansdowne Road Bridge</a>
Livernois Road	From Maple Road to Big Beaver Road	Troy	Paving and concrete repairs	No	No	Cadillac Asphalt	8/7/18	Mid-September	<a href="#">Livernois Road</a>
Manor Road Bridge	East of Woodward Avenue	Bloomfield Township	Bridge maintenance including removal of gravel surface, deck sealing and paving bridge deck and approaches with asphalt	Yes	Big Beaver Rd to Adams Rd to Abbey St to Warwick St, back to Manor Rd and vice versa	Z Contractors	8/20/18	9/6/18	<a href="#">Manor Road Bridge</a>
McGinnis Road	From Grange Hall Road to East of the Holly Recreation Center	Groveland Township	Milling, resurfacing with hot mix asphalt, guardrail installation and aggregate road shoulders	No	No	TBA	TBA	Ace-Saginaw Paving	<a href="#">Preservation Overlays</a>
Middlebelt Road (PERMIT PROJECT)	From 11 Mile Road to 13 Mile Road	Farmington Hills	Replacement of high pressure gas transmission line	No, currently under flag control from 9 a.m. - 3 p.m. daily	No	Consumers Energy	Late April	Late summer	<a href="#">Consumers Energy</a>

3 of 6 (\* indicates new or updated project)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(8/31/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Opdyke Road	From Auburn Road to Perry Road	Pontiac and Auburn Hills	Bridge replacement over the Clinton River, resurfacing, Americans with Disabilities Act compliant crosswalks/bus stops, improved drainage, construction of a pedestrian pathway from Auburn Rd to I-75 & water main work between Featherstone and Walton Blvd.	Yes, between Auburn Road and M-59 is closed for bridge replacement, two-way traffic maintained from M-59 to Perry Road	Auburn Rd to Martin Luther King Blvd to Featherstone, back to Opdyke Rd and vice versa	Dan's Excavating	6/18/18	Mid-October	<a href="#">Opdyke Road</a>
Pine Tree Road	From Clarkston Road to Heights Road	Orion Township	Road rehabilitation including paving, ditching, drainage improvements and Americans with Disabilities Act compliant sidewalks	Yes. Residential traffic will be maintained	Clarkston Rd to Joslyn Rd to Heights Rd, back to Pine Tree Rd and vice versa	Cadillac Asphalt	8/6/18	Mid-September	<a href="#">Pine Tree Road</a>
Preservation Overlays	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing, placing 1.5-2 inches of asphalt on the road surface; work is weather-dependent	No, mostly done under flag control	No	Ajax Paving	April	Late Summer (only project remaining is Lincoln Rd from Telegraph to Lahser)	<a href="#">2018 Preservation Overlay (list and schedule)</a>
*Sashabaw Road (2018-2019 Project)	From I-75 to south of Clarkston Road	Independence Township	Sanitary sewer and water main work in 2018. 2019 construction includes road widening, resurfacing, center left-turn lane, right-turn lanes where warranted and Americans with Disabilities Act compliant sidewalks and crosswalks.	No, periodic lane restrictions for sewer and water main work	No	Dan's Excavating	TBA	TBA	<a href="#">Sashabaw Road 2018-2019</a>

4 of 6 (\* indicates new or updated project)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(8/31/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
Secord Lake Road Bridge	From Leonard Road to McKail Road	Addison Township	Bridge maintenance including removal of surface, waterproofing bridge deck and resurfacing with hot-mix asphalt	Yes	Leonard Rd to Hagerman Rd to McKail Rd, back to Secord Lake Rd and vice versa	Z Contractors	9/5/18	Late September	<a href="#">Secord Lake Road Bridge</a>
South Blvd over Ferry Creek Drain	West of John R	Rochester Hills and Troy	Culvert replacement	Yes	Rochester Rd to Auburn Rd to John R Rd, back to South Blvd and vice versa	Z Contractors	9/16/18	Early November	<a href="#">South Blvd Over Ferry Creek Drain</a>
South Blvd.	From Adams Road to Crooks Road	Rochester Hills and Troy	Resurfacing, drainage improvements, traffic signal upgrades and Borden Drain culvert replacement. South Blvd from Crooks to Coolidge will be partially reconstructed.	Yes, road is closed to eastbound traffic from Coolidge to Adams; westbound South Blvd from Coolidge to Adams remain open	For eastbound traffic (between Adams and Coolidge) South Blvd. to Squirrel Rd to Square Lake Rd to Crooks Rd, back to South Blvd and vice versa.	Pro-Line Asphalt	6/20/18	Mid-September	<a href="#">South Blvd</a>
Tripp Road	From Dixie Hwy to Van Road	Groveland Township	Reconstruction of road including culvert replacement, improved drainage, widening/paving of road shoulders, curb and gutter installation.	Yes	Dixie Hwy to Grange Hall Rd, back to Tripp Rd and vice versa	Angelo lafrate	7/30/18	Mid-November	<a href="#">Tripp Road</a>
Union Lake Road (PERMIT PROJECT)	From Cooley Lake Road to Cooley Beach Drive	White Lake, West Bloomfield and Waterford townships	Road improvements and underground utility work to accommodate future development	No	No	Ronnisch Construction group	8/20/18	<b>COMPLETE</b>	<a href="#">Weekend, Emergency &amp; Short-Term Road Closures</a>

5 of 6 (\* indicates new or updated project)



[2018 Road Commission for Oakland County Road Construction and Permit Projects \(8/31/18 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Road Closure	Detour	Prime Contractor	Project Start	Anticipated Completion	Project Website
*Waldon Road at Sashabaw Road	From Waldon Road at Sashabaw Road	Independence Township	Concrete slab removal and replacement	Yes, just the Waldon Road approaches to Sashabaw Road; Sashabaw Road remains open to traffic	Clintonville Rd to Maybee Rd to Dixie Hwy to M-15, back to Waldon Road	Cipparone	8/20/18	9/5/18	<a href="#">Concrete Slab Replacement</a>
Walton Blvd.	From Adams Road to Squirrel Road	Auburn Hills and Rochester Hills	Replacement of three culverts, improved drainage, concrete curbs/gutters and resurfacing	No, two-way traffic is shifted to the north half of Walton Blvd. Firewood and Bellarmine drives are closed at Walton Blvd.	No, Firewood and Bellarmine drives are closed at Walton Blvd. Residents can use Tienken or Adams roads.	Z Contractors	5/14/18	Late fall (remaining resurfacing work could take place in 2019)	<a href="#">Walton Blvd Culvert Replacement</a>
Walton Blvd. (PERMIT PROJECT)	From Sashabaw Road to Clintonville Road	Waterford Township	Pedestrian bridge replacement between Dill Drive and Frankman Ave	No	No	Waterford Schools/Heritage Contractors	8/28/18	<b>COMPLETE</b>	<a href="#">Weekend, Emergency &amp; Short-Term Road Closures</a>

6 of 6 (\* indicates new or updated project)

