

2019 Road Commission for Oakland County Construction and Permit Projects (5/10/19 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
10 Mile Road	From Taft Road to Meadowbrook Road (work is just east of Courtland Drive)	Novi	Culvert replacement	Yes, residential access will be maintained east and west of Courtland Drive	Taft Rd to Grand River Ave to Novi Rd, back to 10 Mile Rd and vice versa	RCOC Hwy Maintenance	5/11/19 (in case of inclement weather, the project could take place on 5/12/19)	Same day	Weekend, Emergency and Short-Term Road Closures
Adams Road and Gunn Road	Adams Road and Gunn Road intersection	Oakland Township	Construction of a roundabout, drainage improvements	Yes, intersection will close to traffic	Gunn Rd to Kern Road to Silver Bell Rd to Adams Rd to Tienken Rd to Orion Rd back to Adams Rd and vice versa	TBA	6/17/18	Late Summer	Adams and Gunn Road Roundabout
Andersonville Road	From Clark Road to Forest Pointe Road	Springfield Township	Culvert replacement	Yes, residential access will be maintained	Davisburg Rd to Ormond Rd to White Lake Rd, back to Andersonville Rd and vice versa	RCOC Hwy Maintenance	5/18/19 (in case of inclement weather, the project could take place on 5/19/19)	Same day	Weekend, Emergency and Short-Term Road Closures
Baldwin Road (Phase I) (carryover project from 2018)	From Morgan Road to Gregory Road	Orion Township	Behind the curb and driveway restoration; street lighting (DTE); Americans with Disabilities Act -compliant crosswalks/ sidewalks and new sign installation	No; however, expect lane closures	No	Dan's Excavating	4/8/2019	Late Spring	Baldwin Road

1 of 5 (TBA=To Be Announced)



[2019 Road Commission for Oakland County Construction and Permit Projects \(5/10/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Baldwin Road (Phase II)	From Gregory Road to Waldon Road	Orion Township	Reconstruction of Baldwin Road including: 3 roundabouts (Great Lakes Athletic Center, Maybee and Waldon roads), drainage, widening, Americans with Disabilities Act-compliant crosswalks, improved lighting, pedestrian paths, concrete curb and gutter.	No	No	Dan's Excavating	To Be Announced (utility relocation continues)	TBA	Baldwin Road
Concrete Slab Replacement	Various heavier traveled roads throughout Oakland County	Various	Remove and replace concrete	No, expect lane closures	No	Florence Cement Company	5/6/19	TBA	Concrete Slab Replacement
Franklin Road	From Lone Pine Road to Quarton Road (work locations are just north of Quarton Road and between Lakewood and Inwood roads)	Bloomfield Township	Replacement of two culverts under the road	Yes, residential access will be maintained	Lone Pine Rd to Inkster Rd to Quarton Rd, back to Franklin Rd and vice versa	RCOC Hwy Maintenance	5/18/19 (in case of inclement weather, the project could be moved to 5/19/19)	Same day	Weekend, Emergency and Short-Term Road Closures
Grand River Avenue at South Hill Road (carryover project from 2018)	Grand River Avenue and South Hill intersection	Lyon Township	Behind the curb restoration. Traffic signal installation is expected to begin late May or early June.	No	No	Fonson Company, Inc	4/22/18	Summer (TBA)	Grand River Avenue at South Hill

2 of 5 (TBA=To Be Announced)



[2019 Road Commission for Oakland County Construction and Permit Projects \(5/10/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
John R (John R from Long Lake to Square Lake Road to close)	Long Lake Road to Square Lake Road	Troy	Excavation work	Yes, southbound John R is closed	Southbound John R detour is South Blvd to Dequindre Rd, to Long Lake Rd, back to John R; northbound John R remains open to traffic	Dan's Excavating	4/29/19	Late fall	John R
John R (Square Lake Road to Atkins Street)	Square Lake Road to Atkins Street	Troy	Excavation of bad soil	Yes	South Blvd to Dequindre Rd to Long Lake Rd, back to John R	Dan's Excavating	4/29/19	5/21/19 (entire project will conclude late-fall)	John R
Joint Repairs	Various heavier traveled roads throughout Oakland County	Various	Milling road joints and filling with hot mix asphalt	No	No	Lois Kay	4/25/18	COMPLETE	Joint Repairs
Livernois Road	From Avon Road to Walton Blvd.	Rochester Hills	Reconstruction of road, improved drainage, traffic-signal modernization, upgrading sidewalks to comply with Americans with Disabilities Act, new guardrail, retaining wall repairs and replacing curbs and gutters	Yes, southbound Livernois will close to traffic. Northbound Livernois will remain open to traffic	The detour for southbound Livernois traffic is Tienken Rd to Adams Rd to Avon Rd	TBA	TBA	TBA	Livernois Road
McGinnis Road	From Grange Hall Road to Wildwood Road	Groveland Township	Remove and replace a culvert under the road	Yes	Grange Hall Rd to Wildwood Rd, back to McGinnis Rd and vice versa	RCOC Hwy Maintenance	June TBA	TBA	Weekend, Emergency and Short-Term Road Closures

3 of 5 (TBA=To Be Annouced)



[2019 Road Commission for Oakland County Construction and Permit Projects \(5/10/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Opdyke Road (carryover project from 2018)	From Featherstone to Perry Street	Auburn Hills and Pontiac	Milling and resurfacing road with hot mix asphalt, Americans with Disabilities Act -compliant crosswalks/bus stops, improved drainage and new pedestrian path from Auburn Road to I-75	No	No	Dan's Excavating	4/22/19	Late June	Opdyke Road
Preservation Overlays	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing, placing 1.5-2 inches of asphalt on the road surface; work is weather-dependent	No	No	Cadillac Asphalt	4/25/19	September, TBA	Preservation Overlays
Sashabaw Road	From I-75 to just south of Clarkston Road	Independence Township	Widening road -5 lanes with a continuous left turn lane, resurfacing, right-turn lanes where warranted and Americans with Disabilities Act -compliant sidewalks and crosswalks	No	No	Dan's Excavating	4/22/18	Late Fall	Sashabaw Road (I-75 to Clarkston)
Sashabaw Road	From Sherwood Road to Granger Road	Brandon Township	Pave gravel road with asphalt, improved drainage, shoulder paving in areas, curb and gutter installation in areas and storm sewer installation	Yes; however, residential access will be maintained through the project	Sherwood Rd to Perry Lake Rd to Granger Rd, back to Sashabaw Rd and vice versa	TBA	June, TBA	TBA	Sashabaw Road (Sherwood to Granger)
Sashabaw Road	From south of Bow Pointe Drive to Sheffler Drive	Independence Township	Widening and reconstructing two turnarounds, right-turn lane improvement at Bow Pointe Dr, Americans with Disabilities Act-compliant sidewalk ramps	No, road will remain open to traffic	No	Angelo lafrate	4/22/19	Late June	Sashabaw Road (Bow Pointe to Sheffler)

4 of 5 (TBA=To Be Annouced)



[2019 Road Commission for Oakland County Construction and Permit Projects \(5/10/19 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Spot Resurfacing	Various heavier traveled roads throughout Oakland County	Various	Milling short sections of roads and resurfacing with hot mix asphalt	No	No	Cadillac Asphalt and Pro-Line Asphalt Paving	4/22/19	TBA	Spot Resurfacing
Walton Blvd. (carryover project from 2018)	From Adams Road to Squirrel Road	Auburn Hill and Rochester Hills	Milling and resurfacing road including the Walton Blvd/Squirrel Rd intersection. New curb, gutter and Americans with Disabilities Act -compliant sidewalks and crosswalks	No	No	Z Contactors	3/25/2019	June, TBA	Walton Blvd

