

2020 RCOC Road Construction and Permit Projects (7/2/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
12 Mile Road (Greenfield Road to Coolidge Road)	From Greenfield Road to Coolidge Road	Berkley	Resurfacing project, improvements to side street approaches, drainage, install Americans with Disabilities Act-compliant crosswalks, new signage and pavement markings. 12 Mile Road from Greenfield Road to Ellwood Avenue will be reconstructed.	Yes, 12 Mile Road from Greenfield to Ellwood Avenue is closed until approximately mid-July due to utility conflicts. Remaining portion will be open to two-way traffic.	While 12 Mile is closed between Greenfield and Ellwood beginning June 1 through mid-July, the detour is Greenfield Rd to 11 Mile Rd to Coolidge Hwy, back to 12 Mile Rd and vice versa.	Pro-Line Asphalt Paving	6/1	Fall, TBA	12 Mile Road (Greenfield to Coolidge)
12 Mile Road (Lahser Road to Telegraph Road)	From Lahser Road to Telegraph Road	Southfield	Resurfacing project that includes paving with asphalt, some new curbs/gutters, Americans with Disabilities Act-compliant crosswalks/ramps, new pedestrian signals and guardrail improvements.	No, road will have one lane open in each direction. All business and residential access will be maintained throughout the project.	No	Cadillac Asphalt	6/1	Fall, TBA	12 Mile Road (Lahser to Telegraph)
12 Mile Road (SIGNAL MODERNIZATION PROJECT 2019-2020)	From east of Woodward Avenue (M-1) to west of Connecticut Avenue (west of Campbell Road)	Royal Oak	Upgrades to traffic signals, pedestrian crosswalks/sidewalks and improved street lighting. Project includes 10 locations.	No; however, expect lane closures	No	Dan's Excavating	10/28/19 (underground infrastructure work)	Early September 2020	12 Mile Signal Modernization Project
*Adams Road	from Walton and Avon Road	Rochester Hills	Guardrail replacement and bank stabilization.	Yes, however, residential access will be maintained north and south of the closure.	Walton to Livernois Rd to Avon Rd, back to Adams Road and vice versa	RCOC Highway Maintenance	7/13	Late July	Permit Work and Short-Term Road Closures

1 of 8 (* indicates new or updated project; TBA=To Be Announced)



2020 RCOC Road Construction and Permit Projects (7/2/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
*Baldwin Road (Phase II)	From Gregory Road to Waldon Road	Orion Township	Reconstruction and widening of Baldwin Road including: 3 roundabouts (Great Lakes Athletic Center, Maybee and Waldon roads), drainage, Americans with Disabilities Act-compliant crosswalks, improved lighting, pedestrian paths, concrete curbs and gutters.	Waldon and Maybee roads are both closed at the west side of Baldwin Road; Baldwin Road remains open to traffic.	Yes, for the Maybee and Waldon Road detours: CLICK HERE For traffic changes and detours beginning July 6: CLICK HERE	Dan's Excavating	3/30/20 (Maybee and Waldon roads closed at the west side of Baldwin expected to reopen the week of July 6)	Late fall of 2020 (behind the curb restoration work could take place in 2021)	Baldwin Road (Orion Township)
Chubb Road (PERMIT PROJECT)	From 9 Mile Road to 10 Mile Road	Lyon Township	Gravel road paving between 10 Mile Road and Hidden River Drive.	Yes, however, residential access will be maintained	9 Mile Rd to Napier Rd to 10 Mile Rd, back to Chubb Rd and vice versa	Lyon Township	6/1	Late August	Traffic Alert
Concrete Slab Replacement	Various heavier-traveled roads throughout Oakland County	Various	Remove and replace concrete	No; however, expect lane closures	No	Cipparrone Contracting	6/15	TBA	Concrete Slab Replacement
Cooley Lake Road	From Union Lake Road to Round Lake Road (work is just west of Union Lake Road)	Commerce Township	Intersection repairs. Cooley Lake Road will be closed between Union Lake and Round Lake roads.	Yes. Westbound Cooley Lake Road will remain open strictly for business access.	Union Lake Rd to Hutchins St. to Round Lake Rd, back to Cooley Lake Rd and vice versa	Cipparrone Contracting	6/15	Late July	Concrete Slab Replacement
Davisburg Road (CULVERT REPLACEMENT)	Just east of Oakhurst Road	Springfield Township	Culvert removal and replacement.	Yes	Milford Rd to White Lake Rd to Ormond Rd, back to Davisburg Rd and vice versa.	Aielli Construction	Late July, TBA	Early October, TBA	Davisburg Road Culvert Replacement

2 of 8 (* indicates new or updated project; TBA=To Be Announced)



[2020 RCOC Road Construction and Permit Projects \(7/2/20 update\)](#)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
*Demode Road (PERMIT PROJECT)	From Fish Lake Road to Hickory Ridge Road	Rose Township	Consumers Energy pipeline installation	Yes, however, residential and business access maintained.	Fish Lake Rd to Rose Center Rd to Hickory Ridge Rd, back to Demode Rd and vice versa	Consumers Energy	7/6	7/10	Permit Work and Short-Term Road Closures
Dequindre Road	From Utica Road to Collins Avenue	Rochester Hills/Shelby Township border	Reconstruction, widening to 5 lanes including a continuous center left-turn lane, right-turn lanes at major intersections, new concrete curbs/gutters and storm sewers, traffic signal upgrades and Americans with Disabilities Act-compliant crosswalks.	TBA (expect short-term closures of the Dequindre and Auburn intersection and Dequindre north of Auburn; dates TBA) Dequindre Rd will be mostly open to two-way traffic.	Yes, dates TBA. For detour routes: CLICK HERE	Dan's Excavating	5/18	Late fall	Dequindre Road
Dixboro Road	From 8 Mile Road to 9 Mile Road	Lyon Township, Green Oak Township and South Lyon	Paving gravel road with asphalt, improved drainage, new signage, guardrail replacement, new curbs and gutters.	No	No	Dan's Excavating	3/30	COMPLETE	Dixboro Road
*Elizabeth Lake Road (PERMIT PROJECT)	From M-59 to Cass Lake Road	Waterford Township	Sanitary sewer and water main repairs.	Yes. However, home and business access within the construction zone is maintained.	M-59 to North Cass Lake Rd, back to Elizabeth Lake Rd and vice versa.	Oakland County Office of the Water Resources Commissioner	6/10	Late July (closure could be extended due to the complexity of the work below the road surface)	Permit Work and Short-Term Road Closures

3 of 8 (* indicates new or updated project; TBA=To Be Announced)



2020 RCOC Road Construction and Permit Projects (7/2/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Grand River Avenue Bridge over CSX Railroad	Between Novi Road and Taft Road	City of Novi	Bridge rehabilitation work including replacement of barrier walls, sidewalk replacement, new pedestrian rails along bridge and guardrail.	No, one lane of traffic maintained in each direction. Pedestrian access maintained opposite side of bridge work.	No	Davis Construction Company	6/8	Mid-November	Grand River Avenue Bridge
*Grass Lake Road	From Ormond Road to Steeple Hill Road	White Lake Township	Gravel road paving with asphalt, improved drainage, some realignment of road and new guardrail installation.	Yes, however, residential access will be maintained	Ormond Road to M-59 (Highland Road) to Hill Road, back to Grass Lake Road and vice versa. Additional closure information beginning July 13: CLICK HERE	Dan's Excavating	5/4	Late October	Grass Lake Road
Gregory Road (PERMIT PROJECT)	From Rohr Road to Baldwin Road	Orion Township	Pulverizing current pavement and resurfacing with asphalt.	Yes; however, residential access will be maintained.	Rohr Rd to Maybee Rd to Baldwin Rd and vice versa	Cadillac Asphalt (on behalf of Pulte Homes)	7/7	Early August	Permit Work and Short-Term Road Closures

4 of 8 (* indicates new or updated project; TBA=To Be Announced)



2020 RCOC Road Construction and Permit Projects (7/2/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Holly Road	From north of Grange Hall Road north to the county border	Holly Township and Village of Holly	4.5 miles of asphalt resurfacing, reconstruction of road in three areas to improve drainage, reconstruction of the retaining wall/hill adjustment north of the Belford Road intersection, safety improvements on curves, new guardrail and culvert maintenance.	Yes, access to businesses, cemetery and homes maintained. Phase 1 closure is Holly Rd from Grange Hall Rd to Belford Rd (from June 22 until approximately Sept. 1)	Holly Road to Grange Hall Road to Dixie Hwy to Baldwin Road (Genesee County), back to Holly Road and vice versa.	Ajax	6/23	Late Fall	Holly Road
Independence Township Road Resurfacing Projects (funded by a millage)	Various heavier traveled/primary roads in Independence Township	Independence Township	Resurfacing of various roads (Andersonville, Sashabaw, Waldon and Clintonville roads this year).	Mostly open to traffic with flag control in work zones.	For more information on closures, visit: CLICK HERE	Cadillac Asphalt	5/8	October, TBA	Independence Township Road Improvements
Clintonville Road (part of the Independence Township road funding millage)	From Waldon Road to Clarkston Road	Independence Township	Road resurfacing project – road will be closed to through traffic during work.	Yes, residential and business access will be maintained.	Pine Knob Rd to Sashabaw Rd to Clarkston Rd, back to Clintonville Rd and vice versa.	Cadillac Asphalt	7/21	Mid- August	Independence Township Road Improvements
*Waldon Road (part of the Independence Township road funding millage)	From Sashabaw Road to Clintonville Road	Independence Township	Road resurfacing project– road is closed to through traffic during work.	Yes, residential and business access will be maintained	Sashabaw Rd to Maybee Rd to Clintonville Rd, back to Waldon Rd and vice versa	Cadillac Asphalt	5/26	7/2 (late afternoon)	Independence Township Road Improvements
Joslyn Road	From Brown Road to Pacific Drive (just south of I-75)	Auburn Hills	Remove and replace concrete slabs	No, road is open to traffic with lane closures. Residential	No	Cipparrone Contracting	6/29	Mid-August	Concrete Slab Replacement

5 of 8 (* indicates new or updated project; TBA=To Be Announced)



2020 RCOC Road Construction and Permit Projects (7/2/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
				and business access maintained.					
Maybee Road (PERMIT PROJECT)	From Clintonville Road to Sashabaw Road	Independence Township	Road reconstruction affiliated with a North Sashabaw School project.	Yes, however, residential and business access will be maintained.	Sashabaw Rd to Walton Blvd to Clintonville Road, back to Maybee Rd and vice versa.	Asphalt Specialists on behalf of Clarkston Schools	7/6	8/2	Permit Work and Short-Term Road Closures
Middlebelt Road (PERMIT PROJECT)	From Grand River Avenue to Shiawassee Street	Farmington Hills	Consumers Energy gas main replacement	Yes, however, residential and business access will be maintained	Grand River Ave to Orchard Lake Rd to Nine Mile Rd, back to Middlebelt Rd and vice versa	Consumers Energy	6/15	Late August	Permit Work and Short-Term Road Closures
Opdyke Road (PERMIT PROJECT)	Auburn Road to University Drive	Auburn Hills and Pontiac	Widening and resurfacing work related to a new Amazon business development.	No, expect lane closures.	No	Angelo lafrate	6/8	August, TBA	Permit Work and Short-Term Road Closures
Orchard Lake Road	From Grand River Avenue to I-696	Farmington and Farmington Hills	Concrete slab removal and replacement	No, road is open to traffic with lane closures. Residential and business access maintained.	No	Cipparrone Contracting	6/18	Late Summer	Concrete Slab Replacement
*Ormond Road	From White Lake Road to Davisburg Road	Springfield Township	Remove and replace a culvert under the road.	Yes, residential access is maintained. The full closures is just north of Neal Road.	White Lake Rd to Milford Rd to Davisburg Rd, back to Ormond Rd and vice versa.	RCOC Highway Maintenance	7/7	7/7 (evening)	Permit Work and Short-Term Road Closures

6 of 8 (* indicates new or updated project; TBA=To Be Announced)



2020 RCOC Road Construction and Permit Projects (7/2/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Pickering Road Culvert Replacements	Pickering Road (3 locations)	Bloomfield Township	Remove and replace three culverts; erosion control; asphalt paving over new culverts; water, gas and sanitary sewer relocation.	No, access to homes will be maintained	No	VIL Construction	Utility relocation will take place April -June. Culvert replacement is expected to begin late June.	Late fall	Pickering Road Culvert Replacements
Preservation Overlays	Various heavier-traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent	No	No	Cadillac Asphalt	4/28/20	TBA	Preservation Overlays
*Rattalee Lake Road (PERMIT PROJECT)	From Fish Lake Road to Ledgerstone Road	Rose Township	Consumers Energy pipeline installation	Yes, however, residential and business access maintained.	Fish Lake Rd to Fenton Rd to Buckhorn Lake Rd, back to Rattalee Lake Rd and vice versa	Consumers Energy	7/7	7/10	Permit Work and Short-Term Road Closures
Sashabaw Road (CULVERT REPLACEMENT)	Whipple Lake Canal, just south of the Sashabaw Road/Pine Knob Road intersection	Independence Township	Remove and replace a culvert under the road.	Yes	Clarkston Rd to Baldwin Rd to Seymour Lake Rd, back to Sashabaw Rd and vice versa	Dan's Excavating	8/24/20 (tentatively)	November, TBA	Sashabaw Road Culvert Replacement
Spot Resurfacing	Various heavier-traveled roads throughout Oakland County	Various	Milling (grinding of pavement) on smaller sections of roads and paving with asphalt. Work is weather-dependent.	No	No	Florence Cement, Pro Line Asphalt and Cadillac Asphalt	4/20/20	TBA	Spot Resurfacing
*Square Lake Road (CULVERT REPLACEMENT)	Over the Amy Drain located between Opdyke Road and Squirrel	Bloomfield Township	Remove and replace a culvert under the road.	Yes	Square Lake Rd to Opdyke Rd to South Blvd to Squirrel Rd, back to Square Lake	DiPonio Contracting	8/3/20	Late August	Square Lake Road Culvert Replacement

7 of 8 (* indicates new or updated project; TBA=To Be Announced)



2020 RCOC Road Construction and Permit Projects (7/2/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
	Road (at the Eastways and Square Road intersection)				Rd and vice versa. For Eastways Rd traffic, the detour is Long Lake Rd to Squirrel Rd to Square Lake Rd and vice versa.				
Subdivision Roads (special assessment districts)	Various subdivision roads in Oakland County townships	Various townships	Reconstruction and resurfacing road with asphalt.	No	No	Various	Various	Late Fall	Special Assessment District (SAD) Projects
Union Lake Road	Richardson Road and Commerce Road	Commerce Township	Consumers Energy gas service work	Yes, access to residents and businesses maintained.	Richardson Rd to Newton Rd to Commerce Rd, back to Union Lake Rd and vice versa	Consumers Energy	7/11	7/12 (evening)	Permit Work and Short-Term Road Closures
Various (PERMIT PROJECTS)	Buno, Dawson, Demode, Lone Tree, Maple (west of Milford Road), Munger, Rattalee Lake, Rowe roads and Watkins Blvd.	Highland, Milford and Rose townships	Consumers Energy pipeline work	Yes, roads will close for 2-3 days. Residential and business access maintained.	For more information on closures and detours: CLICK HERE	Consumers Energy	7/6 (beginning with Demode Road from Fish Lake to Hickory Ridge Road)	Mid-August	Permit Work and Short-Term Road Closures
*Watkins Blvd. (PERMIT PROJECT)	West of Milford Road	Milford Township	Consumers Energy pipeline installation	Yes, however, residential access maintained.	Milford Rd to Lone Tree Rd to Milford High School access road, back to Watkins Blvd and vice versa	Consumers Energy	7/8	7/15	Permit Work and Short-Term Road Closures

8 of 8 (* indicates new or updated project; TBA=To Be Announced)



2020 RCOC Road Construction and Permit Projects (7/2/20 update)

Road	Project Limits	Community or Communities	Project Description	Detour	Detour Route	Prime Contractor	Start Date	Anticipated Completion	Project Information
Wise Road (CULVERT REPLACEMENT)	Over the Huron River located between Carroll Lake Road and Union Lake Road	Commerce Township	Remove and replace culvert under the road.	Yes	Union Lake Rd to Commerce Rd to Carroll Lake Rd, back to Wise Rd and vice versa	Blaze Contracting	7/6	Mid-September	Wise Road Culvert Replacement

9 of 8 (* indicates new or updated project; TBA=To Be Announced)

