

**2020 RCOC Road Construction and Permit Projects (8/14/20 update)**

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
12 Mile Road (Greenfield Road to Coolidge Road)	From Greenfield Road to Coolidge Road	Berkley	Resurfacing project, improvements to side street approaches, drainage, install Americans with Disabilities Act-compliant crosswalks, new signage and pavement markings.	No, two-way traffic maintained	No	Pro-Line Asphalt Paving	6/1	Fall, TBA	<a href="#">12 Mile Road (Greenfield to Coolidge)</a>
12 Mile Road (Lahser Road to Telegraph Road)	From Lahser Road to Telegraph Road	Southfield	Resurfacing project that includes paving with asphalt, some new curbs/gutters, Americans with Disabilities Act-compliant crosswalks/ramps, new pedestrian signals and guardrail improvements.	No, road will have one lane open in each direction. All business and residential access will be maintained throughout the project.	No	Cadillac Asphalt	6/1	Fall, TBA	<a href="#">12 Mile Road (Lahser to Telegraph)</a>
12 Mile Road (SIGNAL MODERNIZATION PROJECT 2019-2020)	From east of Woodward Avenue (M-1) to west of Connecticut Avenue (west of Campbell Road)	Royal Oak	Upgrades to traffic signals, pedestrian crosswalks/sidewalks and improved street lighting. Project includes 10 locations.	No; however, expect lane closures	No	Dan's Excavating	10/28/19 (underground infrastructure work)	September, TBA	<a href="#">12 Mile Signal Modernization Project</a>
Baldwin Road (Phase II)	From Gregory Road to Waldon Road	Orion Township	Reconstruction and widening of Baldwin Road including: 3 roundabouts (Great Lakes Athletic Center, Maybee and Waldon roads), drainage, Americans with Disabilities Act-compliant crosswalks, improved lighting, pedestrian paths, concrete curbs and gutters.	Traffic is unable to turn left from Waldon and Maybee roads onto Baldwin or turn left from Baldwin onto Waldon and Maybee roads.	For traffic changes and detours that began July 6: <a href="#">CLICK HERE</a>	Dan's Excavating	3/30/20	Late fall of 2020 (behind the curb restoration work could take place in 2021)	<a href="#">Baldwin Road (Orion Township)</a>

1 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2020 RCOC Road Construction and Permit Projects (8/14/20 update)**

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Chubb Road (PERMIT PROJECT)	From 9 Mile Road to 10 Mile Road	Lyon Township	Gravel road paving between 10 Mile Road and Hidden River Drive.	Yes; however, residential access will be maintained	9 Mile Rd to Napier Rd to 10 Mile Rd, back to Chubb Rd and vice versa	Lyon Township	6/1	Late August	<a href="#">Traffic Alert</a>
Concrete Slab Replacement	Various heavier-traveled roads throughout Oakland County	Various	Remove and replace concrete	No; however, expect lane closures	No	Cipparrone Contracting	6/15	TBA	<a href="#">Concrete Slab Replacement</a>
Cooley Lake Road (CULVERT REPLACEMENT)	West of Ford Road from Teeple Creek Lane to just west of Forest Edge Drive	Commerce and White Lake townships	Remove and replace a culvert under the road.	Yes	South Duck Lake Rd to Commerce Rd to Carey Rd, back to Cooley Lake Rd	DiPonio Contracting	8/5	Late September	<a href="#">Cooley Lake Road Culvert Replacement</a>
<b>*Davisburg Road (CULVERT REPLACEMENT)</b>	Just east of Oakhurst Road	Springfield Township	Culvert removal and replacement.	Yes	Milford Rd to White Lake Rd to Ormond Rd, back to Davisburg Rd and vice versa.	Aielli Construction	7/31/20	<b>Fall, TBA</b>	<a href="#">Davisburg Road Culvert Replacement</a>
Dequindre Road	From Utica Road to Collins Avenue	Rochester Hills/Shelby Township border	Reconstruction, widening to 5 lanes including a continuous center left-turn lane, right-turn lanes at major intersections, new concrete curbs/gutters and storm sewers, traffic signal upgrades and Americans with Disabilities Act-compliant crosswalks.	Yes, the east leg of Auburn Rd at Dequindre Rd closure is Aug. 12-early Sept. Dequindre Rd will be open to two-way traffic.	Yes, the east leg of Auburn Rd at Dequindre detour beginning Aug. 12-early Sept. is: Dequindre Rd to Hamlin Rd to Ryan Rd, back to Auburn Rd and vice versa.	Dan's Excavating	5/18	Late fall	<a href="#">Dequindre Road</a>

2 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2020 RCOC Road Construction and Permit Projects (8/14/20 update)**

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Elizabeth Lake Road (PERMIT PROJECT)	From M-59 to Cass Lake Road	Waterford Township	Sanitary sewer and water main repairs.	Yes; however, home and business access within the construction zone is maintained.	M-59 to North Cass Lake Rd, back to Elizabeth Lake Rd and vice versa.	Oakland County Office of the Water Resources Commissioner	6/10	Fall, TBA	<a href="#">Permit Work and Short-Term Road Closures</a>
*Fish Lake Road (PERMIT PROJECT)	From Grange Hall Road to Fenton Road (work is between Victoria Lane and Whistle Stop Lane)	Holly Township	Railroad track crossing repairs done in advance of resurfacing work on Fish Lake Road from Elliott Road to Fenton Road.	Yes; however, residential and business access will be maintained.	Academy Rd to Oakland St to Saginaw Rd to Grange Hall Rd, back to Fish Lake Rd and vice versa	Canadian National	9/21 (railroad track crossing repairs)	10/5 (approximate)	<a href="#">Permit Work and Short-Term Road Closures</a>
Fish Lake Road (CULVERT REPLACEMENT)	From Fenton Road to Academy Road (culvert is located just north of Ann Street)	Holly and Rose townships	Remove and replace a culvert under the road.	Yes; however residential and business access maintained.	Fenton Rd to Milford Rd to Maple St to Saginaw St to Oakland St to Academy Rd, back to Fish Lake Rd and vice versa.	RCOC Hwy Maintenance	8/13	COMPLETE	<a href="#">Permit Work and Short-Term Road Closures</a>
Fish Lake Road (CULVERT REPLACEMENT)	From Houser Road to Academy Road (culvert is located just south of Ann Street)	Holly and Rose townships	Remove and replace a culvert under the road.	Yes; however, residential and business access maintained.	Fenton Rd to Milford Rd to Maple St to Saginaw St to Oakland St to Academy Rd, back to Fish Lake Rd and vice versa.	RCOC Hwy Maintenance	8/13	COMPLETE	<a href="#">Permit Work and Short-Term Road Closures</a>

3 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2020 RCOC Road Construction and Permit Projects (8/14/20 update)**

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Fish Lake Road (CULVERT REPLACEMENT)	From Houser Road to Fenton Road (culvert is located between Fenton and Holly Heights roads)	Rose Township	Remove and replace a culvert under the road.	Yes; however; residential and business access will be maintained.	Fenton Rd to Hickory Ridge Rd to Houser Rd, back to Fish Lake Rd and vice versa	RCOC Hwy Maintenance	8/18	8/18 (evening)	<a href="#">Permit Work and Short-Term Road Closures</a>
<b>*Grand River Avenue</b>	At Wixom Road	Novi and Wixom	Concrete slab removal and replacement	No; however, expect lane closures.	No	Cipparrone Contracting	8/5	<b>8/21 (tentatively)</b>	<a href="#">Concrete Slab Replacements</a>
Grand River Avenue Bridge over CSX Railroad	Between Novi Road and Taft Road	City of Novi	Bridge rehabilitation work including replacement of barrier walls, sidewalk replacement, new pedestrian rails along bridge and guardrail.	No, one lane of traffic maintained in each direction. Pedestrian access maintained opposite side of bridge work.	No	Davis Construction Company	6/8	Mid-November	<a href="#">Grand River Avenue Bridge</a>
<b>*Grass Lake Road</b>	From Ormond Road to Steeple Hill Road	White Lake Township	Gravel road paving with asphalt, improved drainage, some realignment of road and new guardrail installation.	Yes; however, residential access will be maintained	Ormond Road to M-59 (Highland Road) to Hill Road, back to Grass Lake Road and vice versa. Additional closure information beginning July 13: <a href="#">CLICK HERE</a>	Dan's Excavating	5/4	<b>Late fall</b>	<a href="#">Grass Lake Road</a>

4 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2020 RCOC Road Construction and Permit Projects (8/14/20 update)**

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Holly Road	From north of Grange Hall Road north to the county border	Holly Township and Village of Holly	4.5 miles of asphalt resurfacing, reconstruction of road in three areas to improve drainage, reconstruction of the retaining wall/hill adjustment north of the Belford Road intersection, safety improvements on curves, new guardrail and culvert maintenance.	Yes, access to businesses, cemetery and homes maintained. Phase 1 closure is Holly Rd from Grange Hall Rd to Belford Rd (from June 22 until approximately Sept. 1)	Holly Road to Grange Hall Road to Dixie Hwy to Baldwin Road (Genesee County), back to Holly Road and vice versa.	Ajax	6/23	Late Fall	<a href="#">Holly Road</a>
Independence Township Road Resurfacing Projects (funded by a millage)	Various heavier traveled/primary roads in Independence Township	Independence Township	Resurfacing of various roads (Andersonville, Sashabaw, Waldon and Clintonville roads this year).	Mostly open to traffic with flag control in work zones.	For more information on closures, visit: <a href="#">CLICK HERE</a>	Cadillac Asphalt	5/8	October, TBA	<a href="#">Independence Township Road Improvements</a>
Clintonville Road (part of the Independence Township road funding millage)	From Waldon Road to Clarkston Road	Independence Township	Road resurfacing project – road will be closed to through traffic during work.	Yes; however, residential and business access will be maintained.	Pine Knob Rd to Sashabaw Rd to Clarkston Rd, back to Clintonville Rd and vice versa.	Cadillac Asphalt	8/5	Late August	<a href="#">Independence Township Road Improvements</a>
<b>*Joslyn Road</b>	From Brown Road to Pacific Drive (just south of I-75)	Auburn Hills	Remove and replace concrete slabs	<b>No, road is currently open to traffic with further work expected to resume in late August with lane closures. Residential and business access maintained.</b>	No	Cipparrone Contracting	6/29	Fall, TBA	<a href="#">Concrete Slab Replacement</a>

5 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2020 RCOC Road Construction and Permit Projects (8/14/20 update)**

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Lone Pine Road	At Orchard Lake Road	West Bloomfield Township	Concrete slab removal and replacement	No	No	Cipparrone Contracting	8/5	<b>COMPLETE</b>	<a href="#">Concrete Slab Replacements</a>
Middlebelt Road (PERMIT PROJECT)	From Grand River Avenue to Shiawassee Street	Farmington Hills	Consumers Energy gas main replacement	Yes; however, residential and business access will be maintained	Grand River Ave to Orchard Lake Rd to Nine Mile Rd, back to Middlebelt Rd and vice versa	Consumers Energy	6/15	Late August	<a href="#">Permit Work and Short-Term Road Closures</a>
Opdyke Road (PERMIT PROJECT)	Auburn Road to University Drive	Auburn Hills and Pontiac	Widening and resurfacing work related to a new Amazon business development.	No, expect lane closures.	No	Angelo Iafate	6/8	Late August	<a href="#">Permit Work and Short-Term Road Closures</a>
Ormond Road	From Davisburg Road to north of White Lake Road	Springfield Township	Resurfacing, new guardrail and pavement markings.	No	No	Cadillac Asphalt	8/17	9/20 (approximate)	<a href="#">Federal Aid Resurfacing</a>
Pickering Road Culvert Replacements	Pickering Road (3 locations)	Bloomfield Township	Remove and replace three culverts; erosion control; asphalt paving over new culverts; water, gas and sanitary sewer relocation.	Yes, Fairhill Rd will close at Pickering Rd from July 24 through late August	Detour for Fairhill Rd traffic: Pickering Rd to Kingswood Dr, back to Fairhill Rd and vice versa	VIL Construction	March (tree removal), May-June (utility relocation) and July (culvert work)	Late fall	<a href="#">Pickering Road Culvert Replacements</a>
Preservation Overlays	Various heavier-traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent	No	No	Cadillac Asphalt	4/28/20	TBA	<a href="#">Preservation Overlays</a>
Sashabaw Road (CULVERT REPLACEMENT)	Whipple Lake Canal, just south of the Sashabaw Road/Pine Knob Road intersection	Independence Township	Remove and replace a culvert under the road.	Yes	Clarkston Rd to Baldwin Rd to Seymour Lake Rd, back to Sashabaw Rd and vice versa	Dan's Excavating	8/11	Early November	<a href="#">Sashabaw Road Culvert Replacement</a>

6 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2020 RCOC Road Construction and Permit Projects (8/14/20 update)**

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Spot Resurfacing	Various heavier-traveled roads throughout Oakland County	Various	Milling (grinding of pavement) on smaller sections of roads and paving with asphalt. Work is weather-dependent.	No	No	Florence Cement, Pro Line Asphalt and Cadillac Asphalt	4/20/20	TBA	<a href="#">Spot Resurfacing</a>
Square Lake Road (CULVERT REPLACEMENT)	Over the Amy Drain located between Opdyke Road and Squirrel Road (at the Eastways and Square Lake Road intersection)	Bloomfield Township	Remove and replace a culvert under the road.	Yes	Square Lake Rd to Opdyke Rd to South Blvd to Squirrel Rd, back to Square Lake Rd and vice versa. For Eastways Rd traffic, the detour is Long Lake Rd to Squirrel Rd to Square Lake Rd and vice versa.	DiPonio Contracting	8/5	Early September	<a href="#">Square Lake Road Culvert Replacement</a>
Subdivision Roads (special assessment districts)	Various subdivision roads in Oakland County townships	Various townships	Reconstruction and resurfacing road with asphalt.	No	No	Various	Various	Late Fall	<a href="#">Special Assessment District (SAD) Projects</a>
Wise Road (CULVERT REPLACEMENT)	Over the Huron River located between Carroll Lake Road and Union Lake Road	Commerce Township	Remove and replace culvert under the road.	Yes	Union Lake Rd to Commerce Rd to Carroll Lake Rd, back to Wise Rd and vice versa	Blaze Contracting	7/6	Mid-September	<a href="#">Wise Road Culvert Replacement</a>

7 of 7 \*indicates new or updated project; TBA (To Be Announced)

