

2020 RCOC Road Construction and Permit Projects (9/18/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
12 Mile Road (Greenfield Road to Coolidge Road)	From Greenfield Road to Coolidge Hwy	Berkley	Resurfacing project, improvements to side street approaches, drainage, install Americans with Disabilities Act-compliant crosswalks, new signage and pavement markings.	No, two-way traffic maintained	No	Pro-Line Asphalt Paving	6/1	Mid to late October	12 Mile Road (Greenfield to Coolidge)
12 Mile Road (Lahser Road to Telegraph Road)	From Lahser Road to Telegraph Road	Southfield	Resurfacing project that includes paving with asphalt, some new curbs/gutters, Americans with Disabilities Act-compliant crosswalks/ramps, new pedestrian signals and guardrail improvements.	No	No	Cadillac Asphalt	6/1	COMPLETE	12 Mile Road (Lahser to Telegraph)
*12 Mile Road (SIGNAL MODERNIZATION PROJECT 2019-2020)	From east of Woodward Avenue (M-1) to west of Connecticut Avenue (west of Campbell Road)	Royal Oak	Upgrades to traffic signals, pedestrian crosswalks/sidewalks and improved street lighting. Project includes 10 locations.	No; however, expect lane closures	No	Dan's Excavating	10/28/19 (underground infrastructure work)	October, TBA	12 Mile Signal Modernization Project
Baldwin Road (Phase II)	From Gregory Road to Waldon Road	Orion Township	Reconstruction and widening of Baldwin Road including: 3 roundabouts (Great Lakes Athletic Center, Maybee and Waldon roads), drainage, Americans with Disabilities Act-compliant crosswalks, improved lighting, pedestrian paths, concrete curbs and gutters.	No, expect lane closures.	No	Dan's Excavating	3/30/20	Late fall of 2020 (behind the curb restoration and landscaping to continue in 2021)	Baldwin Road (Orion Township)

1 of 6 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (9/18/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Chubb Road (PERMIT PROJECT)	From 9 Mile Road to 10 Mile Road	Lyon Township	Gravel road paving between 10 Mile Road and Hidden River Drive.	Yes, however, residential access will be maintained	9 Mile Rd to Napier Rd to 10 Mile Rd, back to Chubb Rd and vice versa	Lyon Township	6/1	Late September	Traffic Alert
Concrete Slab Replacement	Various heavier-traveled roads throughout Oakland County	Various	Remove and replace concrete	No; however, expect lane closures	No	Ciparrone Contracting	6/15	TBA	Concrete Slab Replacement
Cooley Lake Road (CULVERT REPLACEMENT)	West of Ford Road from Teeple Creek Lane to just west of Forest Edge Drive	Commerce and White Lake townships	Remove and replace a culvert under the road.	Yes	South Duck Lake Rd to Commerce Rd to Carey Rd, back to Cooley Lake Rd	DiPonio Contracting	8/5	Late September	Cooley Lake Road Culvert Replacement
Davisburg Road (CULVERT REPLACEMENT)	Just east of Oakhurst Road	Springfield Township	Culvert removal and replacement.	Yes	Milford Rd to White Lake Rd to Ormond Rd, back to Davisburg Rd and vice versa.	Aielli Construction	7/31/20	Fall, TBA	Davisburg Road Culvert Replacement
*Dequindre Road	From Utica Road to Collins Avenue	Rochester Hills/Shelby Township border	Reconstruction, widening to 5 lanes including a continuous center left-turn lane, right-turn lanes at major intersections, new concrete curbs/gutters and storm sewers, traffic signal upgrades and Americans with Disabilities Act-compliant crosswalks.	Yes, the west side of Auburn Rd at Dequindre Rd closure is expected Sept. 24-early Nov.	Yes, the west side closure of Auburn Rd at Dequindre detour beginning Sept. 24 is: Dequindre Rd to Hamlin Rd to John R, back to Auburn Rd and vice versa.	Dan's Excavating	5/18	Late fall	Dequindre Road

2 of 6 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (9/18/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Elizabeth Lake Road (PERMIT PROJECT)	From M-59 to Cass Lake Road	Waterford Township	Sanitary sewer and water main repairs.	Yes, however, business access within the construction zone is maintained.	M-59 to North Cass Lake Rd, back to Elizabeth Lake Rd and vice versa.	Oakland County Office of the Water Resources Commissioner	6/10	Fall, TBA	Permit Work and Short-Term Road Closures
Fish Lake Road	From Fenton Road to Elliott Road	Holly and Rose townships	Resurfacing, guardrail replacement and new lane markings.	No	No	Cadillac Asphalt	Oct. (TBA)	Nov. (TBA)	Federal Aid Resurfacing
*Fish Lake Road (PERMIT PROJECT)	From Grange Hall Road to Fenton Road (work is between Victoria Lane and Whistle Stop Lane)	Holly Township	Railroad track crossing repairs done in advance of resurfacing work on Fish Lake Road from Elliott Road to Fenton Road.	Yes, however, residential and business access will be maintained.	Academy Rd to Oakland St to Saginaw Rd to Grange Hall Rd, back to Fish Lake Rd and vice versa	Canadian National	9/28 (railroad track crossing repairs)	Mid-October	Permit Work and Short-Term Road Closures
Grand River Avenue Bridge over CSX Railroad	Between Novi Road and Taft Road	City of Novi	Bridge rehabilitation work including replacement of barrier walls, sidewalk replacement, new pedestrian rails along bridge and guardrail.	No, one lane of traffic maintained in each direction. Pedestrian access maintained opposite side of bridge work.	No	Davis Construction Company	6/8	Mid-November	Grand River Avenue Bridge
Grass Lake Road	From Ormond Road to Steeple Hill Road	White Lake Township	Gravel road paving with asphalt, improved drainage, some realignment of road and new guardrail installation.	Yes, however, residential access is maintained	Ormond Road to M-59 (Highland Road) to Hill Road, back to Grass Lake Road and vice versa. Additional closure information: CLICK HERE	Dan's Excavating	5/4	October, TBA	Grass Lake Road

3 of 6 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (9/18/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Haggerty Road (PERMIT PROJECT)	North of 8 Mile Road (near Orchard Hill Place)	Novi	Buckeye pipeline repair work	No. Haggerty Road will be reduced to one lane in each direction just north of 8 Mile Road.	No	Buckeye Pipeline	9/9	9/20	Permit Work & Short-Term Road Closures
*Hickory Ridge Road	From Rose Center Road to Fenton Road (culvert is on Hickory Ridge Road between Sackner and Primrose Lane)	Rose Township	One-day culvert replacement project	Yes	Fenton Rd to Milford Rd to Clyde Rd, back to Hickory Ridge Rd and vice versa	RCOC Hwy Maintenance	9/26	9/26 (evening)	Permit Work and Short-Term Road Closures
*Holly Road	From north of Grange Hall Road north to the county border	Holly Township and Village of Holly	4.5 miles of asphalt resurfacing, reconstruction of road in three areas to improve drainage, reconstruction of the retaining wall/hill adjustment north of the Belford Road intersection, safety improvements on curves, new guardrail and culvert maintenance.	Yes, access to businesses, cemetery and homes maintained. Holly Road from Belford to Ray Rd (Genesee County line) closed Sept. 14 through mid-October.	Baldwin Rd (Genesee County) to Dixie Hwy. to Grange Hall Road, back to Holly Road and vice versa.	Ajax	6/23	Mid-October (expected to be open to traffic)	Holly Road
*Clintonville Road (part of the Independence Township road funding millage)	From Maybee Road to Waldon Road	Independence Township	Road resurfacing project – road will be closed to through traffic during work.	Yes, however, residential and business access will be maintained.	Maybee Rd to Sashabaw Rd to Clarkston Rd, back to Clintonville Rd and vice versa.	Cadillac Asphalt	8/26	Late September	Independence Township Road Improvements

4 of 6 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (9/18/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Joslyn Road	From Brown Road to Pacific Drive (just south of I-75)	Auburn Hills	Remove and replace concrete slabs	No, expect left lane closures on NB and SB Joslyn Rd. The crossover on Joslyn Rd just south of the I-75 ramps is closed until approximately late Sept.	No	Cipparrone Contracting	9/1	Fall, TBA	Concrete Slab Replacement
Opdyke Road (PERMIT PROJECT)	Auburn Road to University Drive	Auburn Hills and Pontiac	Widening and resurfacing work related to a new Amazon business development.	No, expect lane closures.	No	Angelo lafrate	6/8	September, TBA	Permit Work and Short-Term Road Closures
*Ormond Road	From Davisburg Road to north of White Lake Road	Springfield Township	Resurfacing, new guardrail and pavement markings.	No	No	Cadillac Asphalt	9/2	Mainline paving complete	Federal Aid Resurfacing
Pickering Road Culvert Replacements	Pickering Road (3 locations)	Bloomfield Township	Remove and replace three culverts; erosion control; asphalt paving over new culverts; water, gas and sanitary sewer relocation.	Yes, Fairhill Rd will close at Pickering Rd from July 24 through late September	Detour for Fairhill Rd traffic: Pickering Rd to Kingswood Dr, back to Fairhill Rd and vice versa.	VIL Construction	March (tree removal), May-June (utility relocation) and July (culvert work)	Late fall	Pickering Road Culvert Replacements
Preservation Overlays	Various heavier-traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent.	No	No	Cadillac Asphalt	4/28/20	TBA	Preservation Overlays

5 of 6 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (9/18/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Sashabaw Road (CULVERT REPLACEMENT)	Whipple Lake Canal, just south of the Sashabaw Road/Pine Knob Road intersection	Independence Township	Remove and replace a culvert under the road.	Yes	Clarkston Rd to Baldwin Rd to Seymour Lake Rd, back to Sashabaw Rd and vice versa	Dan's Excavating	8/11	Early November	Sashabaw Road Culvert Replacement
*South Blvd (PERMIT PROJECT)	Between Adams Road and Donegal Drive	Rochester Hills and Troy	Water main repairs	Yes	Adams Rd to Square Lake Rd to Coolidge Hwy, back to South Blvd and vice versa	Great Lake Water Authority (Ric-Man Contracting)	10/1	11/1	Permit Work and Short-Term Road Closures
Spot Resurfacing	Various heavier-traveled roads throughout Oakland County	Various	Milling (grinding of pavement) on smaller sections of roads and paving with asphalt. Work is weather-dependent.	No	No	Florence Cement, Pro Line Asphalt and Cadillac Asphalt	4/20/20	TBA	Spot Resurfacing
Subdivision Roads (special assessment districts)	Various subdivision roads in Oakland County townships	Various townships	Reconstruction and resurfacing road with asphalt.	No	No	Various	Various	Late Fall	Special Assessment District (SAD) Projects
*Welch Road (PERMIT PROJECT)	Welch Road just north of 14 Mile Road	Commerce Township	Water main replacement	Yes	14 Mile Rd to Decker Rd to Maple Rd, back to Welch Rd and vice versa	Great Lakes Water Authority (Major Cement Company)	10/5	10/9	Permit Work and Short-Term Road Closures

6 of 6 *indicates new or updated project; TBA (To Be Announced)

