

**2020 RCOC Road Construction and Permit Projects (10/9/20 update)**

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
12 Mile Road (Greenfield Road to Coolidge Hwy)	From Greenfield Road to Coolidge Hwy.	Berkley	Resurfacing project, improvements to side street approaches, drainage, install Americans with Disabilities Act-compliant crosswalks, new signage and pavement markings.	No, two-way traffic maintained	No	Pro-Line Asphalt Paving	6/1	Mid to late October	<a href="#">12 Mile Road (Greenfield to Coolidge)</a>
12 Mile Road (SIGNAL MODERNIZATION PROJECT 2019-2020)	From east of Woodward Avenue (M-1) to west of Connecticut Avenue (west of Campbell Road)	Royal Oak	Upgrades to traffic signals, pedestrian crosswalks/sidewalks and improved street lighting. Project includes 10 locations.	No; however, expect lane closures	No	Dan's Excavating	10/28/19 (underground infrastructure work)	October, TBA	<a href="#">12 Mile Signal Modernization Project</a>
Baldwin Road (Phase II)	From Gregory Road to Waldon Road	Orion Township	Reconstruction and widening of Baldwin Road including: 3 roundabouts (Great Lakes Athletic Center, Maybee and Waldon roads), drainage, Americans with Disabilities Act-compliant crosswalks, improved lighting, pedestrian paths, concrete curbs and gutters.	No, expect lane closures.	No	Dan's Excavating	3/30	Late fall of 2020 (behind the curb restoration and landscaping to continue in 2021)	<a href="#">Baldwin Road (Orion Township)</a>
<b>*Chubb Road (PERMIT PROJECT)</b>	From 9 Mile Road to 10 Mile Road	Lyon Township	Gravel road paving between 10 Mile Road and Hidden River Drive.	Yes; however, residential access will be maintained	9 Mile Rd to Napier Rd to 10 Mile Rd, back to Chubb Rd and vice versa	Lyon Township	6/1	<b>10/10</b>	<a href="#">Traffic Alert</a>
Concrete Slab Replacement	Various heavier-traveled roads throughout Oakland County	Various	Remove and replace concrete	No; however, expect lane closures	No	Cipparrone Contracting	6/15	Late fall	<a href="#">Concrete Slab Replacement</a>

1 of 5\***indicates updated project**; TBA (To Be Announced)



**2020 RCOC Road Construction and Permit Projects (10/9/20 update)**

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Cooley Lake Road (CULVERT REPLACEMENT)	West of Ford Road from Teeple Creek Lane to just west of Forest Edge Drive	Commerce and White Lake townships	Remove and replace a culvert under the road.	Yes	South Duck Lake Rd to Commerce Rd to Carey Rd, back to Cooley Lake Rd	DiPonio Contracting	8/5	Mid-October	<a href="#">Cooley Lake Road Culvert Replacement</a>
Davisburg Road (CULVERT REPLACEMENT)	Just east of Oakhurst Road	Springfield Township	Culvert removal and replacement.	Yes	Milford Rd to White Lake Rd to Ormond Rd, back to Davisburg Rd and vice versa.	Aielli Construction	7/31	Late October	<a href="#">Davisburg Road Culvert Replacement</a>
<b>*Dequindre Road</b>	From Utica Road to Collins Avenue	Rochester Hills/Shelby Township border	Reconstruction, widening to 5 lanes including a continuous center left-turn lane, right-turn lanes at major intersections, new concrete curbs/gutters and storm sewers, traffic signal upgrades and Americans with Disabilities Act-compliant crosswalks.	<b>Yes, the west side of Auburn Rd at Dequindre Rd is closed through approximately Oct. 19. Additionally, Dequindre north of Auburn Rd to Collins Ave. expected to close to through traffic Oct. 19 through early November.</b>	Yes. For detour information for the west side of Auburn Rd closure at Dequindre Rd AND the closure of Dequindre Rd from Auburn Rd to Collins Ave., visit: <a href="#">CLICK HERE</a>	Dan's Excavating	5/18	Late fall	<a href="#">Dequindre Road</a>

2 of 5\*indicates updated project; TBA (To Be Announced)



**2020 RCOC Road Construction and Permit Projects (10/9/20 update)**

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
<b>*Elizabeth Lake Road (PERMIT PROJECT)</b>	From M-59 to Cass Lake Road	Waterford Township	Sanitary sewer and water main repairs.	Yes, however, business access within the construction zone is maintained.	M-59 to North Cass Lake Rd, back to Elizabeth Lake Rd and vice versa.	Oakland County Office of the Water Resources Commissioner	6/10	<b>November, TBA</b>	<a href="#">Permit Work and Short-Term Road Closures</a>
Fish Lake Road	From Fenton Road to Elliott Road	Holly and Rose townships	Resurfacing, guardrail replacement and new lane markings.	No	No	Cadillac Asphalt	10/12	November (TBA)	<a href="#">Federal Aid Resurfacing</a>
Grand River Avenue Bridge over CSX Railroad	Between Novi Road and Taft Road	City of Novi	Bridge rehabilitation work including replacement of barrier walls, sidewalk replacement, new pedestrian rails along bridge and guardrail.	No, one lane of traffic maintained in each direction. Pedestrian access maintained opposite side of bridge work.	No	Davis Construction Company	6/8	Mid-November	<a href="#">Grand River Avenue Bridge</a>
Haggerty Road (PERMIT PROJECT)	North of 8 Mile Road (near Orchard Hill Place)	Novi	Buckeye pipeline repair work	No. Haggerty Road will be reduced to one lane in each direction just north of 8 Mile Road.	No	Buckeye Pipeline	9/9	Mid to late October due to utility conflicts	<a href="#">Permit Work &amp; Short-Term Road Closures</a>
Holly Road	From north of Grange Hall Road north to the county border	Holly Township and Village of Holly	4.5 miles of asphalt resurfacing, reconstruction of road in three areas to improve drainage, reconstruction of the retaining wall/hill adjustment north of the Belford Road intersection, safety improvements on curves, new guardrail and culvert maintenance.	Yes, access to businesses, cemetery and homes maintained. Holly Road from Belford to Ray Rd (Genesee County line) closed Sept. 14 through mid-October.	Baldwin Rd (Genesee County) to Dixie Hwy. to Grange Hall Road, back to Holly Road and vice versa.	Ajax	6/23	Mid-October (expected to be open to traffic)	<a href="#">Holly Road</a>

3 of 5\*indicates updated project; TBA (To Be Announced)



**2020 RCOC Road Construction and Permit Projects (10/9/20 update)**

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Pickering Road Culvert Replacements	Pickering Road (3 locations)	Bloomfield Township	Remove and replace three culverts; erosion control; asphalt paving over new culverts; water, gas and sanitary sewer relocation.	Yes, Fairhill Rd will close at Pickering Rd from July 24 through late September	Detour for Fairhill Rd traffic: Pickering Rd to Kingswood Dr, back to Fairhill Rd and vice versa	VIL Construction	May-June (utility relocation) and July (culvert work)	Late fall	<a href="#">Pickering Road Culvert Replacements</a>
Preservation Overlays	Various heavier-traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent	No	No	Cadillac Asphalt	4/28	TBA	<a href="#">Preservation Overlays</a>
<b>*Sashabaw Road (CULVERT REPLACEMENT)</b>	Whipple Lake Canal, just south of the Sashabaw Road/Pine Knob Road intersection	Independence Township	Remove and replace a culvert under the road.	Yes	Clarkston Rd to Baldwin Rd to Seymour Lake Rd, back to Sashabaw Rd and vice versa	Dan's Excavating	8/11	<b>Late October</b>	<a href="#">Sashabaw Road Culvert Replacement</a>
South Blvd (PERMIT PROJECT)	Between Adams Road and Donegal Drive	Rochester Hills and Troy	Water main repairs	Yes	Adams Rd to Square Lake Rd to Coolidge Hwy, back to South Blvd and vice versa	Great Lake Water Authority (Ric-Man Contracting)	TBA	TBA	<a href="#">Permit Work and Short-Term Road Closures</a>
Spot Resurfacing	Various heavier-traveled roads throughout Oakland County	Various	Milling (grinding of pavement) on smaller sections of roads and paving with asphalt. Work is weather-dependent.	No	No	Florence Cement, Pro Line Asphalt and Cadillac Asphalt	4/20	TBA	<a href="#">Spot Resurfacing</a>
Subdivision Roads (special assessment districts)	Various subdivision roads in Oakland County townships	Various townships	Reconstruction and resurfacing road with asphalt.	No	No	Various	Various	Late Fall	<a href="#">Special Assessment District (SAD) Projects</a>

4 of 5\*indicates updated project; TBA (To Be Announced)



**2020 RCOC Road Construction and Permit Projects (10/9/20 update)**

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Welch Road (PERMIT PROJECT)	Welch Road just north of 14 Mile Road	Commerce Township	Water main replacement	Yes	14 Mile Rd to Decker Rd to Maple Rd, back to Welch Rd and vice versa	Great Lakes Water Authority (Major Cement Company)	TBA	TBA	<a href="#">Permit Work and Short-Term Road Closures</a>

5 of 5\***indicates updated project**; TBA (To Be Announced)

