

2020 RCOC Road Construction and Permit Projects (10/23/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
12 Mile Road (Greenfield Road to Coolidge Hwy)	From Greenfield Road to Coolidge Hwy.	Berkley	Resurfacing project, improvements to side street approaches, drainage, install Americans with Disabilities Act-compliant crosswalks, new signage and pavement markings.	No, two-way traffic maintained	No	Pro-Line Asphalt Paving	6/1	Late October	12 Mile Road (Greenfield to Coolidge)
Baldwin Road (Phase II)	From Gregory Road to Waldon Road	Orion Township	Reconstruction and widening of Baldwin Road including: 3 roundabouts (Great Lakes Athletic Center, Maybee and Waldon roads), drainage, Americans with Disabilities Act-compliant crosswalks, improved lighting, pedestrian paths, concrete curbs and gutters.	No, expect lane closures.	No	Dan's Excavating	3/30	Late fall of 2020 (behind the curb restoration and landscaping to continue in 2021)	Baldwin Road (Orion Township)
Concrete Slab Replacement	Various heavier-traveled roads throughout Oakland County	Various	Remove and replace concrete	Expect lane closures. Floradale Rd from Dixie to Walton in Waterford Twp. is open to NB traffic only until approximately Nov. 9	No	Cipparrone Contracting	6/15	Late fall	Concrete Slab Replacement
Davisburg Road (CULVERT REPLACEMENT)	Just east of Oakhurst Road	Springfield Township	Culvert removal and replacement.	Yes	Milford Rd to White Lake Rd to Ormond Rd, back to Davisburg Rd	Aielli Construction	7/31	Late October	Davisburg Road Culvert Replacement

1 of 4 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (10/23/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
					and vice versa.				
*Dequindre Road	From Utica Road to Collins Avenue	Rochester Hills/Shelby Township border	Reconstruction, widening to 5 lanes including a continuous center left-turn lane, right-turn lanes at major intersections, new concrete curbs/gutters and storm sewers, traffic signal upgrades and Americans with Disabilities Act-compliant crosswalks.	Dequindre Rd north of Auburn Rd to Collins Ave is closed to through traffic through early November.	Yes. For detour information visit: CLICK HERE	Dan's Excavating	5/18	Late fall	Dequindre Road
Elizabeth Lake Road (PERMIT PROJECT)	From M-59 to Cass Lake Road	Waterford Township	Sanitary sewer and water main repairs.	Yes, however, business access within the construction zone is maintained.	M-59 to North Cass Lake Rd, back to Elizabeth Lake Rd and vice versa.	Oakland County Office of the Water Resources Commissioner	6/10	November, TBA	Permit Work and Short-Term Road Closures
Fish Lake Road	From Fenton Road to Elliott Road	Holly and Rose townships	Resurfacing, guardrail replacement and new lane markings.	No	No	Gadillac Asphalt	10/12	MAINLINE PAVING COMPLETE	Federal Aid Resurfacing
*Fish Lake Road (PERMIT PROJECT)	From Grange Hall Road to Academy Road	Holly Township	Canadian National railroad crossing repairs	Yes	Academy Rd to Oakland St to Saginaw St to Grange Hall Rd, back to Fish Lake Rd and vice versa	Canadian National	11/9	11/23	Permit Work and Short-Term Road Closures

2 of 4 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (10/23/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
*Grand River Avenue Bridge over CSX Railroad	Between Novi Road and Taft Road	City of Novi	Bridge rehabilitation work including replacement of barrier walls, sidewalk replacement, new pedestrian rails along bridge and guardrail.	No, one lane of traffic maintained in each direction. Pedestrian access maintained opposite side of bridge work.	No	Davis Construction Company	6/8	Early December	Grand River Avenue Bridge
*Haggerty Road (PERMIT PROJECT)	North of 8 Mile Road (near Orchard Hill Place)	Novi	Buckeye pipeline repair work	No. Haggerty Road will be reduced to one lane in each direction just north of 8 Mile Road.	No	Buckeye Pipeline	9/9	10/28	Permit Work & Short-Term Road Closures
Nine Mile Road (PERMIT PROJECT)	From Nine Mile Road just north of Grand River Avenue	Farmington	Water main repairs	Yes	Grand River Ave to Middlebelt Rd, back to Nine Mile Rd and vice versa	City of Farmington	10/15	11/2	City of Farmington
Pickering Road Culvert Replacements	Pickering Road (3 locations)	Bloomfield Township	Remove and replace three culverts; erosion control; asphalt paving over new culverts; water, gas and sanitary sewer relocation.	Yes, Fairhill Rd will close at Pickering Rd from July 24 through late September	Detour for Fairhill Rd traffic: Pickering Rd to Kingswood Dr, back to Fairhill Rd and vice versa	VIL Construction	May-June (utility relocation) and July (culvert work)	Late October	Pickering Road Culvert Replacements
Preservation Overlays	Various heavier-traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent	No	No	Cadillac Asphalt	4/28	Late fall	Preservation Overlays
Sashabaw Road (CULVERT REPLACEMENT)	Whipple Lake Canal, just south of the Sashabaw Road/Pine Knob	Independence Township	Remove and replace a culvert under the road.	No	No	Dan's Excavating	8/11	EXPECTED TODAY (DEPENDING ON COMPLETION OF GUARDRAIL WORK)	Sashabaw Road Culvert Replacement

3 of 4 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (10/23/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
	Road intersection								
South Blvd (PERMIT PROJECT)	From Adams Road to Coolidge Hwy.	Rochester Hills and Troy	Water main repairs	Yes	Adams Rd to Square Lake Rd to Coolidge Hwy, back to South Blvd and vice versa	Great Lake Water Authority (Ric-Man Contracting)	10/19	11/2	Permit Work and Short-Term Road Closures
Spot Resurfacing	Various heavier-traveled roads throughout Oakland County	Various	Milling (grinding of pavement) on smaller sections of roads and paving with asphalt. Work is weather-dependent.	No	No	Florence Cement, Pro Line Asphalt and Cadillac Asphalt	4/20	Late fall. (North Holly/Grange Hall Rd intersection on the Village of Holly/Holly Twp. border work is pending)	Spot Resurfacing
Subdivision Roads (special assessment districts)	Various subdivision roads in Oakland County townships	Various townships	Reconstruction and resurfacing road with asphalt.	No	No	Various	Various	Late Fall	Special Assessment District (SAD) Projects
*Welch Road (PERMIT PROJECT)	Welch Road just north of 14 Mile Road	Commerce Township	Water main replacement	Yes	14 Mile Rd to Decker Rd to Maple Rd, back to Welch Rd and vice versa	Great Lakes Water Authority (Major Cement Company)	11/11	11/19	Permit Work and Short-Term Road Closures

4 of 4 *indicates new or updated project; TBA (To Be Announced)

