

2020 RCOC Road Construction and Permit Projects (12/11/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
14 Mile Road (PERMIT PROJECT)	14 Mile Road and Decker/Novi Road intersection	Commerce Township, Walled Lake and Novi border	Great Lakes Water Authority water main work	No; however, left turns are prohibited at the 14 Mile Rd and Decker/Novi Rd intersection. WB 14 Mile traffic is shifted to the center left-turn lane at the Decker/Novi Rd intersection.	No	Great Lakes Water Authority	12/2	TBA	Great Lakes Water Authority
14 Mile Road (PERMIT PROJECT)	From M-5 to Decker/Novi Road (work is at the 14 Mile/Welch Rd intersection)	Commerce Township and Novi	Water main replacement	Yes	Decker Rd to Maple Rd to M-5, back to 14 Mile Rd and vice versa	Great Lakes Water Authority (Major Cement Company)	TBA	TBA	Permit Work and Short-Term Road Closures
*Andersonville Road (PERMIT WORK)	Big Lake Road and Hogback Lake Road	Springfield Township	Canadian National (CN) railroad crossing repairs	Yes	Hogback Lake Rd to Clark Rd to Ridgewood Rd to Big Lake Rd, back to Andersonville Rd and vice versa	CN	12/9	12/16	Permit Work and Short-Term Road Closures
*Barron Road	Grange Hall Road to Groveland Road	Groveland Township	Tree removal in advance of a 2021 gravel road paving project.	No; flag control will direct motorists in the work zone.	No	lafrate Construction	1/11/21	3/31/21	Barron Road
Grand River-Avenue Bridge-over CSX Railroad	Between Novi Road and Taft Road	City of Novi	Bridge rehabilitation work including replacement of barrier walls, sidewalk replacement, new pedestrian rails along bridge and guardrail.	No	No	Davis Construction Company	6/8	COMPLETE	Grand River Avenue Bridge

1 of 2 *indicates new or updated project; TBA (To Be Announced)



2020 RCOC Road Construction and Permit Projects (12/11/20 update)

Road	Project Limits	Community or Communities	Project Description	Closure	Detour	Prime Contractor	Start Date	Anticipated Completion	Project Information
Maple Road (PERMIT WORK)	Franklin Road to Inkster Road (work is between Apple Grove Court and Indianwood Trail)	Bloomfield Township	Utility relocation	Yes	Franklin Rd to Walnut Lake Rd to Inkster Rd, back to Maple Rd and vice versa	DTE	12/2	12/18	Permit Work and Short-Term Road Closures
Pontiac Trail (PERMIT PROJECT)	Just east of Haggerty Road	West Bloomfield Township	West Bloomfield Township water and sewage work	No; however, the westbound right (outside) lane is closed just east of Haggerty Road (closure is just west of Lake Crest Drive to El Nibble Nook driveway)	No	Weiss Construction on behalf of West Bloomfield Township	12/2	Late December	Permit Work and Short-Term Road Closures
Willow Road (PERMIT WORK)	Lochaven Road and Union Lake Road (work is between Ameth Road and Locklin Lane)	West Bloomfield and Commerce townships	Work on a lift station.	Yes	Union Lake Rd to Cooley Lake Rd to Lochaven Rd, back to Willow Rd and vice versa	Oakland County Water Resources Commission	TBA	TBA	Permit Work and Short-Term Road Closures

2 of 2 *indicates new or updated project; TBA (To Be Announced)

