

**2021 RCOC Road Construction and Permit Work Status (9/3/21 update)**

| ROAD   | PROJECT LIMITS                       | COMMUNITY        | PROJECT DESCRIPTION  | CLOSURE  | DETOUR | CONTRACTOR                     | PROJECT START  | ESTIMATED COMPLETION | PROJECT INFORMATION   |
|--|--------------------------------------|------------------|--|--|--------|--------------------------------|----------------|----------------------|---|
| 10 Mile Road/Pierce Avenue intersection (PERMIT PROJECT) | Southfield Road and Greenfield Road  | Southfield       | Sanitary sewer installation  | No   | No     | Pamar Enterprises, Inc.        | 8/16           | <b>COMPLETE</b>      | <a href="#">Permit Work &amp; Short-Term Road Closures</a>    |
| 11 Mile Road   | Just east of South Hill Road         | Lyon Township    | Culvert removal and replacement.   | No. Flaggers will direct traffic during the work.  | No     | Fonson Company, Inc.           | September, TBA | November, TBA        | <a href="#">11 Mile Culvert Replacement</a>                   |
| 12 Mile Road   | Orchard Lake Road to Farmington Road | Farmington Hills | Asphalt resurfacing, some concrete repairs , Americans with Disabilities Act-compliant crosswalks, repairs to curbs and gutters. Additionally, some side street approaches to 12 Mile Rd will be milled (grinding road surfaced) and paved with asphalt. | No; expect lane and some approach street closures. One lane of traffic will be maintained on 12 Mile Rd in each direction. Residential and business access maintained. | No     | Ajax Paving                    | 8/23           | Early November       | <a href="#">12 Mile Road, Orchard Lake to Farmington Road</a> |
| 12 Mile Road   | Lahser Road to Evergreen Road        | Southfield       | Reconstruction of road including asphalt paving, traffic signal upgrades, adding right-turn lanes at several locations, Americans with Disabilities Act-compliant crosswalks, pathway construction and new curbs and gutters.                            | No. Two-way traffic maintained.  | No     | M.L. Chartier Excavating, Inc. | 5/24           | Late October         | <a href="#">12 Mile Road, Lahser to Evergreen</a>             |

1 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (9/3/21 update)**

| ROAD                                  | PROJECT LIMITS   | COMMUNITY                               | PROJECT DESCRIPTION  | CLOSURE   | DETOUR   | CONTRACTOR                  | PROJECT START | ESTIMATED COMPLETION | PROJECT INFORMATION  |
|---------------------------------------|--|---|--|---|--|-----------------------------|---------------|----------------------|--|
| <b>*14 Mile Road (PERMIT PROJECT)</b> | Eastbound 14 Mile Road from Rochester to Campbell Road | Royal Oak and Clawson                   | City of Royal Oak water main replacement.  | No. Expect eastbound right (outside) lane closure for the work.   | No   | City of Royal Oak           | 8/30          | 11/4                 | <a href="#">Permit Work &amp; Short-Term Road Closures</a> |
| 14 Mile Road (PERMIT PROJECT)         | West of Decker/Novi Road                               | Commerce Township, Novi and Walled Lake | Great Lakes Water Authority watermain replacement.   | Yes. Westbound 14 Mile Rd is closed just west of Decker/Novi Rd. Eastbound 14 Mile Rd is open to traffic.         | Westbound traffic detour is Pontiac Trail to Maple Rd to M-5, back to 14 Mile Rd.                          | Great Lakes Water Authority | 1/4           | Late Summer          | <a href="#">Permit Work &amp; Short-Term Road Closures</a> |
| Adams Road                            | Long Lake Road to Square Lake Road                     | Troy and Bloomfield Township            | Resurfacing with asphalt; upgrade to Long Lake/Adams Rd traffic signal; new center, left-turn lanes at Vineyards Dr. and Westview Rd; Americans with Disabilities Act-compliant crosswalks; improved drainage; extension of some passing and right-turn lanes. | Yes, southbound Adams Rd is closed to through traffic. Northbound Adams Road remains open for local traffic only. | Southbound traffic detour is Adams Rd to Square Lake Rd to Coolidge Hwy to Long Lake Rd, back to Adams Rd. | Pro-Line Asphalt            | 6/14          | Late October         | <a href="#">Adams Road</a>                                 |
| Barron Road                           | Grange Hall Road to just north of Groveland Road       | Groveland Township                      | Paving 2.39 miles of gravel road with asphalt, improved drainage, concrete curbs and gutters.  | Yes. Residential and business access maintained.  | Grange Hall Rd to Jossman Rd to Groveland Rd, back to Barron Rd and vice versa.                            | Iafrate Construction        | 4/12          | Early November       | <a href="#">Barron Road</a>                                |

2 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (9/3/21 update)**

| ROAD   | PROJECT LIMITS                                | COMMUNITY             | PROJECT DESCRIPTION  | CLOSURE  | DETOUR   | CONTRACTOR              | PROJECT START | ESTIMATED COMPLETION   | PROJECT INFORMATION  |
|--|---|-----------------------|--|--|--|-------------------------|---------------|--|--|
| Big Beaver Road (PERMIT PROJECT)   | Just west of Dequindre Road (westbound lanes) | Troy                  | City of Troy watermain and sanitary sewer work.  | No. Westbound Big Beaver Road will have lane closures just west of Dequindre Road (one lane will remain open for traffic during the work). | No   | Pamar Enterprises       | 4/19          | November, TBA  | <a href="#">City of Troy Construction Updates</a>              |
| *Big Lake Road (PERMIT PROJECT)  | Andersonville Road to Ware Road               | Springfield Township  | Canadian National railroad crossing repairs. Additionally, Ware Road, south of Big Lake Road, will close (closure is south of residential area and just north of the road's dead end). | Yes.   | Andersonville Rd to White Lake Rd to Ormond Rd, back to Big Lake Rd and vice versa.              | Canadian National       | TBA           | TBA  | <a href="#">Permit Work &amp; Short-Term Road Closures</a>     |
| *Cascade Street (PERMIT PROJECT)   | Union Lake Road and Cooley Lake Road          | Commerce Township     | Construction of a traffic barrier on Cascade Street, just west of Union Lake Road.   | Yes.   | Union Lake Rd to Cooley Lake Rd, back to Cascade St and vice versa.                              | Mac Concrete Demolition | 9/13          | 9/20   | <a href="#">Permit Work &amp; Short-Term Road Closures</a>     |
| *Clarkston Road (part of the Independence Township road funding millage) | Sashabaw Road to Flemings Lake Road           | Independence Township | Closure is under I-75 for concrete barrier and culvert work. Project includes resurfacing work.  | Yes. Residential and business access maintained during the work.   | Flemings Lake Rd to Walters Rd to Waldon Rd to Sashabaw Rd, back to Clarkston Rd and vice versa. | Cadillac Asphalt        | 8/11          | <b>9/10 (road will reopen to traffic; resurfacing work will continue with flaggers directing traffic until approximately late September)</b> | <a href="#">Independence Township Road Improvement Millage</a> |

3 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (9/3/21 update)**

| ROAD  | PROJECT LIMITS   | COMMUNITY                                  | PROJECT DESCRIPTION  | CLOSURE  | DETOUR   | CONTRACTOR             | PROJECT START | ESTIMATED COMPLETION | PROJECT INFORMATION  |
|---|--|--|--|--|--|------------------------|---------------|----------------------|--|
| Concrete Slab Replacements                      | Various heavier traveled roads throughout Oakland County | Various                                    | Remove and replace concrete.   | No, expect lane closures and traffic delays.     | No   | Cipparrone Contracting | 4/9           | Fall, TBA            | <a href="#">Concrete Slab Replacements</a>                     |
| Cranbrook Road                                  | 14 Mile Road to Maple Road                               | Bloomfield Township and City of Birmingham | Resurfacing 1.2 miles of road with asphalt, safety improvements, Americans with Disabilities Act-compliant sidewalk ramp improvements, traffic signal upgrades, new curbs and gutters. | No   | No   | Pro-Line Asphalt       | 6/14          | <b>COMPLETE</b>      | <a href="#">Cranbrook Road</a>                                 |
| Currie Road                                     | 9 Mile Road to 10 Mile Road                              | Lyon Township                              | Gravel road paving (with asphalt) project that includes improved drainage, intersection improvements at Currie/10 Mile Road and new curbs and gutters.                                 | Yes  | 10 Mile Rd to Napier Rd to 9 Mile Rd, back to Currie Rd and vice versa.                    | Iafrate Construction   | 4/12          | Mid-September        | <a href="#">Currie Road</a>                                    |
| Davisburg/<br>Broadway Road<br>(PERMIT PROJECT) | Dilley Road to Eaton Road                                | Springfield Township                       | Canadian National railroad crossing repairs.   | Yes, residential and business access maintained. | Dixie Hwy to White Lake Rd to Andersonville Rd, back to Davisburg/Broadway and vice versa. | Canadian National      | 9/7           | 9/10                 | <a href="#">Permit Work &amp; Short-Term Road Closures</a>     |
| Dilley Road<br>(PERMIT PROJECT)                 | Just south of Davisburg Road                             | Springfield Township                       | Canadian National railroad crossing repairs  | Yes, residential and business access maintained. | Davisburg (Broadway) Rd to Andersonville Rd to Clark Rd, back to Dilley Rd and vice versa. | Canadian National      | 9/3           | 9/7                  | <a href="#">Permit Work &amp; Short-Term Road Closures</a>     |
| *Frembes Road                                   | Dixie Highway and Hatchery Road                          | Waterford Township                         | Canadian National railroad crossing repairs.   | Yes.   | Hatchery Rd to Dixie Hwy, back to Frembes Rd and vice versa.                               | Canadian National      | 9/17          | 9/24                 | <a href="#">Permit Projects &amp; Short-Term Road Closures</a> |

4 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (9/3/21 update)**

| ROAD                                     | PROJECT LIMITS                          | COMMUNITY                   | PROJECT DESCRIPTION  | CLOSURE   | DETOUR   | CONTRACTOR             | PROJECT START | ESTIMATED COMPLETION  | PROJECT INFORMATION  |
|--|---|-----------------------------|--|---|--|------------------------|---------------|-----------------------|--|
| <b>*Greenfield Road (PERMIT PROJECT)</b> | 13 Mile Road to 14 Mile Road            | Beverly Hills and Royal Oak | Consumers Energy gas main replacement work.  | Yes, the road is closed to through traffic. Northbound Greenfield Road is open to local traffic only. Residential and business access maintained. | 13 Mile Rd to Southfield Rd to 14 Mile Rd, back to Greenfield Rd and vice versa. | Consumers Energy       | 5/10          | <b>Late September</b> | <a href="#">Permit Work &amp; Short-Term Road Closures</a> |
| <b>*Livernois Road (PERMIT PROJECT)</b>  | Just south of Auburn Road               | Rochester Hills             | Pipeline maintenance under the road.   | Yes.  | Auburn Rd to Crooks Rd to South Blvd., back to Livernois Rd and vice versa.      | Sunoco Pipeline, LLC   | 9/20          | 10/7                  | <a href="#">Permit Work &amp; Short-Term Road Closures</a> |
| Long Lake Road                           | Northfield Parkway to the I-75 overpass | Troy                        | Remove and replace concrete.   | No, expect lane closures.   | No   | Cipparrone Contracting | 8/9           | Mid-September         | <a href="#">Concrete Slab Replacements</a>                 |
| Maple Road                               | Franklin Road to Inkster Road           | Bloomfield Township         | Resurfacing, improved drainage, new traffic signals, addition of a center left-turn lane (from Inkster to east of Norham Rd), new curbs/gutters, culvert replacement east of Norham Rd and pathway construction on north side of Maple Rd. | Yes, residential and business access maintained.  | Inkster Rd to Walnut Lake Rd to Franklin Rd, back to Maple Rd and vice versa.    | Dan's Excavating       | 4/8           | Mid-September         | <a href="#">Maple Road</a>                                 |
| Maple Road (PERMIT PROJECT)              | Middlebelt Road to Orchard Lake Road    | West Bloomfield Township    | Consumers Energy pipeline work.  | No, there are lane and road-shoulder closures. Additionally, flaggers will direct traffic when necessary.   | No   | Michels Corporation    | 4/15          | Mid-September         | <a href="#">Consumers Energy</a>                           |

5 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (9/3/21 update)**

| ROAD                                       | PROJECT LIMITS   | COMMUNITY                                     | PROJECT DESCRIPTION   | CLOSURE   | DETOUR   | CONTRACTOR                              | PROJECT START | ESTIMATED COMPLETION | PROJECT INFORMATION  |
|--|--|---|---|---|--|---|---------------|----------------------|--|
| Middlebelt Road (PERMIT PROJECT)           | 13 Mile Road to Maple Road                               | Farmington Hills and West Bloomfield Township | Consumers Energy pipeline work.   | No, there are lane and road-shoulder closures. Additionally, flaggers will direct traffic when necessary.                             | No   | Michels Corporation                     | 4/15          | Mid-September        | <a href="#">Consumers Energy</a>                           |
| <b>*Milford Road Culvert Replacement</b>   | <b>Just east of Water Road over Buckhorn Creek</b>       | <b>Rose Township</b>                          | <b>Remove and replace a culvert under the road. Work also includes asphalt paving, new storm sewers, replacement of guardrails and installation of curbs and gutters.</b> | <b>Yes.</b>   | <b>Fenton Rd to Hickory Ridge Rd to Middle Rd, back to Milford Rd and vice versa.</b>                    | <b>Superior Company, Inc.</b>           | <b>9/13</b>   | <b>Mid-November</b>  | <a href="#">Milford Road Culvert</a>                       |
| Orchard Lake Road (northbound)             | Long Lake Road to Indian Trail                           | West Bloomfield Township                      | Guardrail replacement   | Yes, just northbound Orchard Lake Rd. Daily closures from 8:30 am to 4:30 pm. Southbound Orchard Lake Rd will remain open to traffic. | For northbound Orchard Lake Rd traffic detour is Long Lake Rd to Middlebelt Rd, back to Orchard Lake Rd. | RCOC                                    | 7/8           | TBA                  | <a href="#">Permit Work &amp; Short-Term Road Closures</a> |
| Preservation Overlays (Simple Resurfacing) | Various heavier traveled roads throughout Oakland County | Various                                       | Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent.   | No, expect traffic delays.  | No   | Cadillac Asphalt and Ace-Saginaw Paving | 5/11          | Fall, TBA            | <a href="#">2021 Project List</a>                          |

6 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (9/3/21 update)**

| ROAD   | PROJECT LIMITS  | COMMUNITY                          | PROJECT DESCRIPTION  | CLOSURE   | DETOUR  | CONTRACTOR           | PROJECT START  | ESTIMATED COMPLETION  | PROJECT INFORMATION  |
|--|---|------------------------------------|--|---|---|----------------------|--|---|--|
| <b>*Sashabaw Road and Oakhill Road Roundabout</b>                        | Sashabaw Road and Oakhill Road intersection           | Brandon and Independence townships | Construction of a compact roundabout, reconstruction of one-third mile of roadway with asphalt, improved drainage, Americans with Disabilities Act-compliant crosswalks, lighting and new curbs and gutters. | Yes, closure expected to start on Sept. 7.          | Sashabaw Rd detour: Seymour Lake Rd to Baldwin Rd to Clarkston Rd, back to Sashabaw. Oakhill Rd detour: Perry Lake Rd to Seymour Lake Rd to Dartmouth Rd back to Oakhill Rd | Iafrate Construction | <b>9/7 (intersection closure)</b>                        | Mid-November  | <a href="#">Oakhill/Sashabaw Road Compact Roundabout</a>       |
| Subdivision Roads (Special Assessment District)                          | Various subdivision roads in Oakland County townships | Various townships                  | Reconstruction and resurfacing roads with asphalt.   | No  | No  | Various              | Various start dates                                      | Late fall   | <a href="#">Special Assessment District (SAD) Projects</a>     |
| Walton Blvd.   | Dixie Hwy to east of Sashabaw Road                    | Waterford Township                 | Reconstruction of road including asphalt paving, upgrading traffic signal, Americans with Disabilities Act-compliant crosswalks and new curbs.   | No; two-way traffic maintained during construction. | No  | Pro-Line Asphalt     | 4/19   | Mid-September (traffic signal work will continue after fully opening the road to traffic) | <a href="#">Walton Blvd.</a>                                   |
| White Lake Road (part of the Independence Township road funding millage) | Andersonville Road to the Clarkston Village limits    | Independence Township              | Preliminary work on road shoulders and structures to prepare for paving. Paving expected in September, date TBA.   | No  | No  | Cadillac Asphalt     | 8/18 (preliminary work on road shoulders and structures) | TBA   | <a href="#">Independence Township Road Improvement Millage</a> |

7 of 7 \*indicates new or updated project; TBA (To Be Announced)

