

**2021 RCOE Road Construction and Permit Work Status (9/10/21 update)**

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
11 Mile Road Culvert Replacement	Just east of South Hill Road	Lyon Township	Culvert removal and replacement.	No. Flaggers will direct traffic during the work.	No	Fonson Company, Inc.	Late September, TBA	November, TBA	<a href="#">11 Mile Culvert Replacement</a>
12 Mile Road	Lahser Road to Evergreen Road	Southfield	Reconstruction of road including asphalt paving, traffic signal upgrades, adding right-turn lanes at several locations, Americans with Disabilities Act-compliant crosswalks, pathway construction and new curbs and gutters.	No. Two-way traffic maintained.	No	M.L. Chartier Excavating, Inc.	5/24	Late October	<a href="#">12 Mile Road, Lahser to Evergreen</a>
12 Mile Road	Orchard Lake Road to Farmington Road	Farmington Hills	Asphalt resurfacing, some concrete repairs, Americans with Disabilities Act-compliant crosswalks, repairs to curbs and gutters. Additionally, some side street approaches to 12 Mile Rd will be milled (grinding road surface) and paved with asphalt.	No; expect lane and some street approach closures. One lane of traffic will be maintained on 12 Mile Rd in each direction. Residential and business access maintained.	No	Ajax Paving	8/23	Early November	<a href="#">12 Mile Road, Orchard Lake to Farmington Road</a>
14 Mile Road (PERMIT PROJECT)	Eastbound 14 Mile Road from Rochester to Campbell Road	Royal Oak and Clawson	City of Royal Oak water main replacement.	No. Expect eastbound right (outside) lane closure for the work.	No	City of Royal Oak	8/30	11/4	<a href="#">Permit Work &amp; Short-Term Road Closures</a>

1 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOE Road Construction and Permit Work Status (9/10/21 update)**

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
<b>*14 Mile Road (PERMIT PROJECT)</b>	West of Decker/Novi Road	Commerce Township, Novi and Walled Lake	Great Lakes Water Authority watermain replacement.	Yes. Westbound 14 Mile Rd is closed just west of Decker/Novi Rd. Eastbound 14 Mile Rd is open to traffic.	Westbound traffic detour is Pontiac Trail to Maple Rd to M-5, back to 14 Mile Rd.	Great Lakes Water Authority	1/4	<b>9/15 (expected to reopen to traffic)</b>	<a href="#">Permit Work &amp; Short-Term Road Closures</a>
Adams Road	Long Lake Road to Square Lake Road	Troy and Bloomfield Township	Resurfacing with asphalt; upgrade to Long Lake/Adams Rd traffic signal; new center, left-turn lanes at Vineyards Dr. and Westview Rd; Americans with Disabilities Act-compliant crosswalks; improved drainage; extension of some passing and right-turn lanes.	Yes, southbound Adams Rd is closed to through traffic. Northbound Adams Road remains open for local traffic only.	Southbound traffic detour is Adams Rd to Square Lake Rd to Coolidge Hwy to Long Lake Rd, back to Adams Rd.	Pro-Line Asphalt	6/14	Late October	<a href="#">Adams Road</a>
Barron Road	Grange Hall Road to just north of Groveland Road	Groveland Township	Paving 2.39 miles of gravel road with asphalt, improved drainage, concrete curbs and gutters.	Yes. Residential and business access maintained.	Grange Hall Rd to Jossman Rd to Groveland Rd, back to Barron Rd and vice versa.	Iafrate Construction	4/12	Early November	<a href="#">Barron Road</a>
Big Beaver Road (PERMIT PROJECT)	Just west of Dequindre Road (westbound lanes)	Troy	City of Troy watermain and sanitary sewer work.	No. Westbound Big Beaver Road will have lane closures just west of Dequindre Road (one lane will remain open for traffic during the work).	No	Pamar Enterprises	4/19	November, TBA	<a href="#">City of Troy Construction Updates</a>

2 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOE Road Construction and Permit Work Status (9/10/21 update)**

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
*Big Lake Road (PERMIT PROJECT)	Just west of Andersonville Road	Springfield Township	Canadian National railroad crossing repairs.	Yes.	Andersonville Rd to White Lake Rd to Ormond Rd, back to Big Lake Rd and vice versa.	Canadian National	9/20	9/24	<a href="#">Permit Work &amp; Short-Term Road Closures</a>
*Cascade Street (PERMIT PROJECT)	Union Lake Road and Cooley Lake Road	Commerce Township	Construction of a traffic barrier on Cascade Street, just west of Union Lake Road.	Yes.	Union Lake Rd to Cooley Lake Rd, back to Cascade St and vice versa.	Mac Concrete Demolition	9/13	9/20	<a href="#">Permit Work &amp; Short-Term Road Closures</a>
Clarkston Road (part of the Independence Township road funding millage)	Sashabaw Road to Flemings Lake Road	Independence Township	Closure is under I-75 for concrete barrier and culvert work. Project includes resurfacing work.	Yes. Residential and business access maintained during the work.	Flemings Lake Rd to Walters Rd to Waldon Rd to Sashabaw Rd, back to Clarkston Rd and vice versa.	Cadillac Asphalt	8/11	9/10 (road expected reopen to traffic; resurfacing work will continue with flaggers directing traffic until approximately late September)	<a href="#">Independence Township Road Improvement Millage</a>
Concrete Slab Replacements	Various heavier traveled roads throughout Oakland County	Various	Remove and replace concrete.	No, expect lane closures and traffic delays.	No	Cipparrone Contracting	4/9	Fall, TBA	<a href="#">Concrete Slab Replacements</a>
Currie Road	9 Mile Road to 10 Mile Road	Lyon Township	Gravel road paving (with asphalt) project that includes improved drainage, intersection improvements at Currie/10 Mile Road and new curbs and gutters.	Yes	10 Mile Rd to Napier Rd to 9 Mile Rd, back to Currie Rd and vice versa.	Iafrate Construction	4/12	Mid-September	<a href="#">Currie Road</a>

3 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOE Road Construction and Permit Work Status (9/10/21 update)**

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
*Davisburg/ Broadway Road (PERMIT PROJECT)	Dilley Road to Eaton Road	Springfield Township	Canadian National railroad crossing repairs.	Yes, residential and business access maintained.	Dixie Hwy to White Lake Rd to Andersonville Rd, back to Davisburg/Broadway and vice versa.	Canadian National	9/14	9/17	<a href="#">Permit Work &amp; Short-Term Road Closures</a>
*Dilley Road (PERMIT PROJECT)	Just south of Davisburg Road	Springfield Township	Canadian National railroad crossing repairs	Yes, residential and business access maintained.	Davisburg (Broadway) Rd to Andersonville Rd to Clark Rd, back to Dilley Rd and vice versa.	Canadian National	9/20	9/24	<a href="#">Permit Work &amp; Short-Term Road Closures</a>
Frembes Road	Dixie Highway and Hatchery Road	Waterford Township	Canadian National railroad crossing repairs.	Yes.	Hatchery Rd to Dixie Hwy, back to Frembes Rd and vice versa.	Canadian National	TBA	TBA	<a href="#">Permit Projects &amp; Short-Term Road Closures</a>
Greenfield Road (PERMIT PROJECT)	13 Mile Road to 14 Mile Road	Beverly Hills and Royal Oak	Consumers Energy gas main replacement work.	Yes, the road is closed to through traffic. Northbound Greenfield Road is open to local traffic only. Residential and business access maintained.	13 Mile Rd to Southfield Rd to 14 Mile Rd, back to Greenfield Rd and vice versa.	Consumers Energy	5/10	Late September	<a href="#">Permit Work &amp; Short-Term Road Closures</a>
Livernois Road (PERMIT PROJECT)	Just south of Auburn Road	Rochester Hills	Pipeline maintenance under the road.	Yes.	Auburn Rd to Crooks Rd to South Blvd., back to Livernois Rd and vice versa.	Sunoco Pipeline, LLC	9/20	10/7	<a href="#">Permit Work &amp; Short-Term Road Closures</a>
Long Lake Road	Northfield Parkway to the I-75 overpass	Troy	Remove and replace concrete.	No, expect lane closures.	No	Cipparrone Contracting	8/9	Mid-September	<a href="#">Concrete Slab Replacements</a>

4 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (9/10/21 update)**

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Maple Road	Franklin Road to Inkster Road	Bloomfield Township	Resurfacing, improved drainage, new traffic signals, addition of a center left-turn lane (from Inkster to east of Norham Rd), new curbs/gutters, culvert replacement east of Norham Rd and pathway construction on north side of Maple Rd.	Yes, residential and business access maintained.	Inkster Rd to Walnut Lake Rd to Franklin Rd, back to Maple Rd and vice versa.	Dan's Excavating	4/8	Mid-September	<a href="#">Maple Road</a>
Maple Road (PERMIT PROJECT)	Middlebelt Road to Orchard Lake Road	West Bloomfield Township	Consumers Energy pipeline work.	No, there are lane and road-shoulder closures. Additionally, flaggers will direct traffic when necessary.	No	Michels Corporation	4/15	Mid-September	<a href="#">Consumers Energy</a>
Middlebelt Road (PERMIT PROJECT)	13 Mile Road to Maple Road	Farmington Hills and West Bloomfield Township	Consumers Energy pipeline work.	No, there are lane and road-shoulder closures. Additionally, flaggers will direct traffic when necessary.	No	Michels Corporation	4/15	Mid-September	<a href="#">Consumers Energy</a>
Milford Road Culvert Replacement	Just east of Water Road over Buckhorn Creek	Rose Township	Remove and replace a culvert under the road. Work also includes asphalt paving, new storm sewers, replacement of guardrails and installation of curbs and gutters.	Yes.	Fenton Rd to Hickory Ridge Rd to Middle Rd, back to Milford Rd and vice versa.	Superior Company, Inc.	9/13	Mid-November	<a href="#">Milford Road Culvert</a>

5 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (9/10/21 update)**

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Orchard Lake Road (northbound)	Long Lake Road to Indian Trail	West Bloomfield Township	Guardrail replacement	Yes, just northbound Orchard Lake Rd. Periodic closures from 8:30 am to 4:30 pm. Southbound Orchard Lake Rd will remain open to traffic.	For northbound Orchard Lake Rd traffic detour is Long Lake Rd to Middlebelt Rd, back to Orchard Lake Rd.	RCOC	7/8	TBA	<a href="#">Permit Work &amp; Short-Term Road Closures</a>
Preservation Overlays (Simple Resurfacing)	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent.	No, expect traffic delays.	No	Cadillac Asphalt and Ace-Saginaw Paving	5/11	Fall, TBA	<a href="#">2021 Project List</a>
<b>*Rattalee Lake Road (PERMIT PROJECT)</b>	<b>Eagle Road and Terrace Road</b>	<b>Rose Township</b>	<b>Canadian National railroad crossing repairs.</b>	<b>Yes</b>	<b>Eagle Rd to Davisburg Rd to Terrace Rd, back to Rattalee Lake Rd and vice versa.</b>	<b>Canadian National</b>	<b>9/13</b>	<b>9/17</b>	<a href="#">Permit Projects &amp; Short-Term Road Closures</a>
Sashabaw Road and Oakhill Road Roundabout	Sashabaw Road and Oakhill Road intersection	Brandon and Independence townships	Construction of a compact roundabout, reconstruction of one-third mile of roadway with asphalt, improved drainage, Americans with Disabilities Act-compliant crosswalks, lighting and new curbs and gutters.	Yes	Sashabaw Rd detour: Seymour Lake Rd to Baldwin Rd to Clarkston Rd, back to Sashabaw. Oakhill Rd detour: Perry Lake Rd to Seymour Lake Rd to Dartmouth Rd back to Oakhill Rd	lafrate Construction	9/7	Mid-November	<a href="#">Oakhill/Sashabaw Road Compact Roundabout</a>
Subdivision Roads (Special Assessment District)	Various subdivision roads in Oakland County townships	Various townships	Reconstruction and resurfacing roads with asphalt.	No	No	Various	Various start dates	Late fall	<a href="#">Special Assessment District (SAD) Projects</a>

6 of 7 \*indicates new or updated project; TBA (To Be Announced)



**2021 RCOC Road Construction and Permit Work Status (9/10/21 update)**

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Walton Blvd.	Dixie Hwy to east of Sashabaw Road	Waterford Township	Reconstruction of road including asphalt paving, upgrading traffic signal, Americans with Disabilities Act-compliant crosswalks and new curbs.	No; two-way traffic maintained during construction.	No	Pro-Line Asphalt	4/19	Mid-September (traffic signal work will continue after fully opening the road to traffic)	<a href="#">Walton Blvd.</a>
<b>*Ware Road</b>	<b>South of Big Lake Road</b>	<b>Springfield Township</b>	<b>Canadian National railroad crossing repairs.</b>	<b>Yes</b>	<b>No (closure is south of residential area and north of the Ware Road dead end)</b>	<b>Canadian National</b>	<b>9/27</b>	<b>10/1</b>	<a href="#">Permit Work &amp; Short-Term Road Closures</a>
White Lake Road (part of the Independence Township road funding millage)	Andersonville Road to the Clarkston Village limits	Independence Township	Preliminary work on road shoulders and structures to prepare for paving. Paving expected late September.	No	No	Cadillac Asphalt	8/18 (preliminary work on road shoulders and structures; paving work expected to start late Sept.)	Late October	<a href="#">Independence Township Road Improvement Millage</a>

7 of 7 \*indicates new or updated project; TBA (To Be Announced)

