

2021 RCOC Road Construction and Permit Work Status (10/25/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
11 Mile Road Culvert Replacement	Just east of South Hill Road	Lyon Township	Culvert removal and replacement.	No. Flaggers will direct traffic during the work.	No	Fonson Company, Inc.	10/4	Early November	11 Mile Culvert Replacement
12 Mile Road	Orchard Lake Road to Farmington Road	Farmington Hills	Asphalt resurfacing, some concrete repairs, Americans with Disabilities Act-compliant crosswalks, repairs to curbs and gutters. Additionally, some side street approaches to 12 Mile Rd will be milled (grinding road surface) and paved with asphalt.	No	No	Ajax Paving	8/23	SUBSTANTIALLY COMPLETE	12 Mile Road, Orchard Lake to Farmington Road
12 Mile Road	Lahser Road to Evergreen Road	Southfield	Reconstruction of road including asphalt paving, traffic signal upgrades, adding right-turn lanes at several locations, Americans with Disabilities Act-compliant crosswalks, pathway construction and new curbs and gutters.	No. Two-way traffic maintained.	No	M.L. Chartier Excavating, Inc.	5/24	Mid-November	12 Mile Road, Lahser to Evergreen
14 Mile Road (PERMIT PROJECT)	Eastbound 14 Mile Road from Rochester to Campbell Road	Royal Oak and Clawson	City of Royal Oak water main replacement.	No. Expect eastbound right (outside) lane closure for the work.	No	City of Royal Oak	8/30	11/4	Permit Work & Short-Term Road Closures
14 Mile Road (PERMIT PROJECT)	Decker/Novi Road to Walled Lake Road	Commerce Township, Novi and Walled Lake	Great Lakes Water Authority watermain replacement.	Yes.	Decker Rd to Maple Rd to East Walled Lake Dr, back to 14 Mile Rd and vice versa.	Great Lakes Water Authority	1/4	Late December	Permit Work & Short-Term Road Closures

1 of 4 *indicates new or updated project; TBA (To Be Announced)



2021 RCOC Road Construction and Permit Work Status (10/25/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
*Adams Road	Long Lake Road to Square Lake Road	Troy and Bloomfield Township	Resurfacing with asphalt; upgrade to Long Lake/Adams Rd traffic signal; new center, left-turn lanes at Vineyards Dr. and Westview Rd; Americans with Disabilities Act-compliant crosswalks; improved drainage; extension of some passing and right-turn lanes.	Yes, southbound Adams Rd is closed to through traffic. Northbound Adams Road remains open for local traffic only.	Southbound traffic detour is Adams Rd to Square Lake Rd to Coolidge Hwy to Long Lake Rd, back to Adams Rd.	Pro-Line Asphalt	6/14	11/2 road will reopen to traffic; project will resume in the Spring of 2022.	Adams Road
*Avon Road	John R Road to 23 Mile Road; including the Avon/Dequindre Road intersection	Rochester Hills and Shelby Township	Bridge removal and replacement expected to start Nov. 1. Project also includes the construction of a roundabout at the Dequindre/Avon Road intersection (expected to start summer of 2022).	Yes; residential, park and business access maintained.	Rochester Rd to Hamlin Rd to Ryan Rd to 23 Mile Rd, back to Avon/Dequindre Rd.	Z Contracting	11/1	Early August of 2022 (bridge and roundabout at Avon/Dequindre Road to reopen to traffic)	Avon Road, Dequindre to 23 Mile Road
Barron Road	Grange Hall Road to just north of Groveland Road	Groveland Township	Paving 2.39 miles of gravel road with asphalt, improved drainage, concrete curbs and gutters.	Yes. Residential and business access maintained.	Grange Hall Rd to Jossman Rd to Groveland Rd, back to Barron Rd and vice versa.	lafrate Construction	4/12	Early November	Barron Road
Big Beaver Road (PERMIT PROJECT)	Just west of Dequindre Road (westbound lanes)	Troy	City of Troy watermain and sanitary sewer work.	No. Westbound Big Beaver Road will have lane closures just west of Dequindre Road (one lane will remain open for traffic during the work).	No	Pamar Enterprises	4/19	November, TBA	City of Troy Construction Updates

2 of 4 *indicates new or updated project; TBA (To Be Announced)



2021 RCOC Road Construction and Permit Work Status (10/25/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Brown Road	West of Giddings Road to M-24 (Lapeer Road)	Orion Township	Concrete repairs	No, expect lane closures	No	Cipparrone Contracting	10/18	Late November	Concrete Replacement
Clarkston Road (part of the Independence Township road funding millage)	Clarkston Village limits to Sashabaw Road	Independence Township	Milling (grinding) road surface and asphalt resurfacing work.	No, flaggers will direct traffic in the work zone.	No	Cadillac Asphalt	8/11	Mainline paving substantially complete (addition work pending)	Independence Township Road Improvement Millage
*Dequindre Road (part of the Avon Road project)	Dequindre Road from Hamlin Road to 23 Mile Road		Closure for the Avon Road bridge demolition and construction of a roundabout at the Dequindre Road/Avon Road intersection.	Yes, access to businesses and residential properties maintained.	Hamlin Rd to Ryan Rd to 23 Mile Rd, back to Dequindre Rd and vice versa.	Z Contractors	11/1	Early August of 2022	Dequindre Road (part of the Avon Road construction project)
Milford Road Culvert Replacement	Just east of Water Road over Buckhorn Creek	Rose Township	Remove and replace a culvert under the road. Work also includes asphalt paving, new storm sewers, replacement of guardrails and installation of curbs and gutters.	Yes.	Fenton Rd to Hickory Ridge Rd to Middle Rd, back to Milford Rd and vice versa.	Superior Company, Inc.	9/15	Mid-November	Milford Road Culvert
Orchard Lake Road (northbound)	Long Lake Road to Indian Trail	West Bloomfield Township	Guardrail replacement	Yes, just northbound Orchard Lake Rd. Expect periodic closures from 8:30 am to 4:30 pm. Southbound Orchard Lake Rd will remain open to traffic.	For northbound Orchard Lake Rd traffic detour is Long Lake Rd to Middlebelt Rd, back to Orchard Lake Rd.	RCOC	7/8	TBA	Permit Work & Short-Term Road Closures

3 of 4 *indicates new or updated project; TBA (To Be Announced)



2021 RCOC Road Construction and Permit Work Status (10/25/21 update)

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Preservation Overlays (Simple Resurfacing)	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent.	No, expect traffic delays.	No	Cadillac Asphalt and Ace-Saginaw Paving	5/11	Fall, TBA	2021 Project List
Sashabaw Road and Oakhill Road Roundabout	Sashabaw Road and Oakhill Road intersection	Brandon and Independence townships	Construction of a compact roundabout, reconstruction of one-third mile of roadway with asphalt, improved drainage, Americans with Disabilities Act-compliant crosswalks, lighting and new curbs and gutters.	Yes	Sashabaw Rd detour: Seymour Lake Rd to Baldwin Rd to Clarkston Rd, back to Sashabaw. Oakhill Rd detour: Perry Lake Rd to Seymour Lake Rd to Dartmouth Rd back to Oakhill Rd	Iafrate Construction	9/7	Mid-November	Oakhill/Sashabaw Road Compact Roundabout
*Sashabaw Road/Waldon Road Intersection	Sashabaw Road/Waldon Road intersection	Independence Township	Intersection resurfacing.	No, flaggers will direct traffic in the work zone. Expect delays.	No	Ace Saginaw Paving Company	11/1	Mid-November	Independence Township Road Improvements
Subdivision Roads (Special Assessment District)	Various subdivision roads in Oakland County townships	Various townships	Reconstruction and resurfacing roads with asphalt.	No	No	Various	Various start dates	Late fall	Special Assessment District (SAD) Projects
White Lake Road (part of the Independence Township road funding millage)	Andersonville Road to the Clarkston Village limits	Independence Township	Milling (grinding) road surface and asphalt resurfacing work.	No, flaggers will direct traffic in the work zone.	No	Cadillac Asphalt	Early October	Late October	Independence Township Road Improvement Millage

4 of 4 *indicates new or updated project; TBA (To Be Announced)

