

**RCOC Road Construction and Permit Projects (9/18/23 update)**

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Cooley Lake Road culvert replacement over the Huron River	Carroll Lake Road and Bogie Lake Road (the culvert is just west of Carroll Lake Road).	Commerce Township and White Lake Township	Replace culverts with pre-cast concrete bridge, asphalt paving in the vicinity of the new bridge, new guardrail, storm sewer/drainage improvements and new concrete curbs and gutters in the vicinity of the bridge.	The road is closed between Carroll Lake Rd and Oxbow Lake Rd. Residential access maintained east and west of the work.	Carroll Lake Rd to Wise Rd to Bogie Lake Rd, back to Cooley Lake Rd and vice versa.	Anlaan Construction	7/10	Late October	<a href="#">Cooley Lake Road Culvert Replacement</a>
<b>*Davisburg Road/Broadway Road (PERMIT PROJECT)</b>	Andersonville Road to Hickey Avenue	Springfield Township	Mill Pond dam removal, channel restoration, culvert installation and asphalt paving.	Yes, the road will completely close to traffic.	Andersonville Rd to White Lake Rd to Dixie Hwy, back to Davisburg Rd/Broadway Rd and vice versa.	Anglin Civil, on behalf of Springfield Township	<b>October TBA</b>	December TBA	<a href="#">Davisburg Road/Broadway Road (Mill Pond/Dam Removal)</a>
Dutton Road Bridge Replacement	Between the north and south legs of Livernois Road over Paint Creek.	Rochester Hills and Oakland Township	Bridge replacement over the Paint Creek. Work also includes asphalt paving in the vicinity of the bridge, shoulder paving on the north side of Dutton Rd to the Paint Creek Trail parking lot and new curbs, gutters and guardrails.	Dutton Rd, between the north and south legs of Livernois Rd, is closed to traffic.	Dutton Rd to Brewster Rd to Tienken Rd to Rochester Rd to Orion Rd, back to Dutton Rd and vice versa.	Grand River Construction, Inc.	7/26	Early November	<a href="#">Dutton Road Bridge Replacement</a>
Greenfield Road (Southbound)	10 Mile Road to just north of 9 Mile Road	Southfield	Concrete removal and replacement.	Southbound Greenfield Rd is closed to traffic. Business access maintained. Northbound Greenfield Rd remains open.	10 Mile Rd to Coolidge Hwy to 9 Mile Rd, back to Greenfield Rd.	Cipparrone Contracting, Inc.	8/14	Late September	<a href="#">Concrete Repairs</a>
John R Road	14 Mile Road to Maple Road	Troy	Resurfacing work that includes removing existing pavement, paving with asphalt, traffic signal upgrades, replacing bad concrete slabs at the John R/Maple Rd intersection, minor drainage improvements, new guardrail and curb and gutter replacements.	No. Two-way traffic maintained on John R throughout the work. Business access maintained.	No	Pro-Line Asphalt	8/23	11/9	<a href="#">John R Road, 14 Mile Road to Maple Road</a>
Novi Road	Nine Mile Road to Ten Mile Road	Novi	Asphalt resurfacing, some widening, Americans with Disabilities Act-compliant crosswalks, culvert/sewer crossing replacements, drainage improvements, traffic signal upgrades, concrete replacement and left-turn lane extension south of 10 Mile Rd.	Yes, northbound Novi Rd is closed. Southbound Novi Rd is open to traffic for the project's duration.	The detour for the northbound closure is Nine Mile Rd to Meadowbrook Rd to Ten Mile Rd, back to Novi Rd. Residential and business access maintained utilizing SB Novi Rd.	Springline Excavating LLC	3/20	Late fall	<a href="#">Novi Road, Nine Mile to Ten Mile Road</a>



**RCOC Road Construction and Permit Projects (9/18/23 update)**

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Orchard Lake Road	Middlebelt Road to south of Commerce Road	Keego Harbor, Orchard Lake Village, Sylvan Lake and West Bloomfield Township	Paving with asphalt, converting the road to three through lanes with continuous center left-turn lane, some reconstruction, sidewalk upgrades, Americans with Disabilities Act-compliant crosswalks and traffic signal upgrades.	No. Two-way traffic and access to businesses maintained.	No.	Cadillac Asphalt	7/10	Mid-November	<a href="#">Orchard Lake Road, Commerce Road to Middlebelt Road</a>
Orion Road/Stoney Creek Road/Conklin Road intersection	Orion Road/Stoney Creek Road/Conklin Road intersection.	Orion Township	Safety improvements that include roundabout construction at the Orion Rd/Stoney Creek Rd intersection, a "T" intersection at Conklin Rd/Orion Rd, asphalt paving, drainage improvements, ADA-compliant pedestrian crosswalks, and intersection lighting.	Yes, the intersection is closed.	Adams Rd to Silverbell Rd to Lapeer Rd (M-24) to Flint St to Miller Rd, back to Orion Rd and vice versa.	Pro-Line Asphalt	8/7	Early November	<a href="#">Orion/Stoney Creek/Conklin Roundabout</a>
Oxbow Lake Road culvert replacement over the Huron River	Cedar Island Road to Cooley Lake Road (work is south of the Cedar Island Lake access)	White Lake Township	Culvert removal and replacement that also includes asphalt paving over the vicinity of the culvert, new wing and headwalls and new guardrails.	Yes, the road is closed in the vicinity of the culvert. Residential and business access maintained north and south of the road closure. Cedar Island Lake access maintained north of the project.	Cooley Lake Rd to Bogie Lake Rd to Highland Rd (M-59) to Teggerdine Rd, back to Oxbow Lake Rd and vice versa.	Superior Contracting, Inc.	9/5	11/15	<a href="#">Oxbow Lake Road Culvert Replacement over the Huron River</a>
Preservation Overlays (Simple Resurfacing)	Various heavier traveled roads throughout Oakland County	Various	Simple resurfacing with placing 2-2.5 inches of asphalt on the road surface; work is weather-dependent.	No, expect traffic delays. At least one lane will remain open on each road during the work, with flaggers directing traffic.	No	Cadillac Asphalt	4/25	Fall, TBA	<a href="#">Simple Resurfacing (Preservation Overlays)</a>
Spot Resurfacing	Various heavier traveled roads in Oakland County	Various	Milling (grinding) of pavement on smaller sections of roads and paving with asphalt. Paving work is weather-dependent	No, work is done with flaggers directing traffic	No	Florence Cement and Pro-Line Asphalt	5/2	TBA	<a href="#">Spot Resurfacing</a>
<b>*Ten Mile Road</b>	Haggerty Road to Meadowbrook Road	Novi	Resurfacing with asphalt, safety improvements (continuous center left-turn lane), Americans with Disabilities Act-compliant crosswalks, sidewalk on the south side of Ten Mile Rd, traffic signal upgrades, shoulder widening, curb and gutter repairs/replacement.	Yes, the road is closed to westbound traffic and remains open to eastbound traffic. Business and residential access maintained.	Westbound traffic detour is Haggerty Rd to Grand River Ave to Meadowbrook Rd, back to Ten Mile Rd.	Toebe Construction	5/22	<b>9/22 (expected)</b>	<a href="#">Ten Mile Road</a>



**RCOC Road Construction and Permit Projects (9/18/23 update)**

ROAD	PROJECT LIMITS	COMMUNITY	PROJECT DESCRIPTION	CLOSURE	DETOUR	CONTRACTOR	PROJECT START	ESTIMATED COMPLETION	PROJECT INFORMATION
Waldon Road (PHASE 1)	Baldwin Road to Clintonville Road	Independence Township and Orion Township	A two-year project that includes gravel road paving with asphalt, replacement of culverts, shared-use pathway along a section of Waldon Rd, paved road shoulders and stream improvement. A roundabout at Clintonville/Waldon Rd will be built in 2024.	Yes, the road is closed. Access to homes and businesses maintained.	Baldwin Rd to Maybee Rd to Clintonville Rd, back to Waldon Rd and vice versa. Waldon Rd is closed east of Montclair Dr to east of Sashabaw Creek. Residents will need to use Clintonville Rd for access to homes through early Oct.	Dan's Excavating	6/19	Mid-November (Phase 2 construction will start in early 2024, date TBA)	<a href="#">Waldon Road, Clintonville to Baldwin Road</a>
Walton Blvd.	Clintonville Road to the Pontiac city limits	Waterford Township	Removal of pavement, paving with asphalt, some curb/gutter repairs, traffic signal upgrade at Walton/Silver Lake Rd intersection and Americans with Disabilities Act-compliant crosswalks.	Two-way traffic maintained on Walton Blvd throughout the project.	No.	Florence Cement	6/6	Mid-November	<a href="#">Walton Blvd., Clintonville Road to the Pontiac city limits</a>

