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General.
The Contractor shall begin work no later than DATE, but shall not start work until after written notice from the Project Engineer that the Road Commission has executed the contract. A Notice to Bidders for Execution and Award of Contract is included elsewhere in this proposal.
Detailed Progress Schedule.
Submit a complete, detailed and signed Progress Schedule to the Engineer within seven (7) calendar days after Award and prior to starting work.

The Detailed Progress Schedule shall include, at a minimum, the controlling work items for the completion of the project, the planned dates that these work items will be controlling operations, and the final project completion date. If the Bidding Proposal specifies other controlling dates, these shall also be included in the Progress Schedule.

After award and prior to the start of work, the Contractor must attend a preconstruction meeting with the Engineer. The schedule for this meeting will be determined by the Engineer. The Engineer will arrange the day, time and place for the preconstruction meeting. The named subcontractor(s) for designated and/or Specialty Items, as shown in the proposal, are recommended to be at the preconstruction meeting if such items materially affect the work schedule.

Attend a weekly progress schedule meeting including prime contractor, subcontractors, and Road Commission representative(s), Thursdays at 11:00 a.m. on site, or at time and day as directed by the Engineer.

The Contractor shall be expected to mobilize sufficient labor and equipment to complete the project within the specified time frames.

Failure on the part of the Contractor to carry out the provisions of this Progress Clause may be considered sufficient cause to prevent bidding on future projects.
Work Restrictions.
The work hours described may be modified or changed by Engineer due to Holidays, Special Events, or Traffic Volumes.

1. Contractor’s operations shall be limited by local municipality work time, noise, and dust ordinance unless approved by the local municipality and Engineer in writing.
2. No work or lane closures, unless approved by the Engineer, shall be performed during: 
[bookmark: _Hlk189210140]2025: Memorial Day (from 3:00 pm Friday, May 23rd  – 6:00 am Tuesday, May 27th), 4th of July (from 3:00 pm Thursday, July 3rd – 6:00 am Monday, July 7th) or Labor Day (from 3:00 pm Friday, August 29th – 6:00 am Tuesday, September 2nd), Thanksgiving Day (from 3:00 pm Wednesday, November 26th to 6:00 am Monday, December 1st), Christmas Day (from 3:00 pm Tuesday, December 23rd to 6:00 am Friday, December 26th), and no work on the following holidays: Veteran’s Day (November 11).

2026: New Year’s Day (from 3:00 pm Tuesday, Dec 30, 2025 to 6:00 am Friday, Jan 2nd), Memorial Day (from 3:00 pm Friday, May 22th – 6:00 am Tuesday, May 26th), 4th of July (from 3:00 pm Thursday, July 2nd – 6:00 am Monday, July 6th), and no work on the following holidays: Martin Luther King Jr. Day (January 19); President’s Day (February 16), Good Friday (April 3).
Entire Project and Restoration Excluding Delayed Acceptance Items.
Other than the Sprayed-in-Place Structure Rehabilitation Coating work and delayed acceptance requirements for Turf Establishment, the entire project, including the placement of all permanent soil erosion control items shall be completed on or before DATE.
Entire Project Including Delayed Acceptance Items.
The entire project, including the Sprayed-in-Place Structure Rehabilitation Coating work and delayed acceptance requirements for Turf Establishment, shall be completed on or before DATE.
Liquidated Damages for Failure To Meet Completion Dates.
Failure on the part of the Contractor to meet each of the dates specified above shall result in the assessment of Liquidated Damages against the Contractor as provided in Section 108.10, Liquidated Damages, of the MDOT 2020 Standard Specifications for Construction.

Liquidated damages will be assessed separately, simultaneously, and concurrently for failure to meet dates as specified above. Liquidated Damages will continue to be assessed for each calendar day or portion of a day that this work remains incomplete even if these days extend beyond the normal Seasonal Suspension period of November 15th.
